

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	November	December	January	February	March	April	May	June	July
1		Joint Health and Wellbeing Strategy 2016-19	174 days?	Mon 09/11/15	Thu 07/07/16											
8		Develop proposal on strategy development for JHWS	33 days?	Mon 09/11/15	Wed 23/12/15											
2		JSNA/ JHWS Steering Board	0 days	Wed 16/12/15	Wed 16/12/15											
9		Develop project plan	6 days?	Wed 16/12/15	Wed 23/12/15											
3		JSNA/ JHWS Steering Board	0 days	Fri 18/12/15	Fri 18/12/15											
10		Mapping of JSNA to key strategy documents	31 days?	Fri 18/12/15	Fri 29/01/16											
11		Review of key strategy documents	4 days	Fri 18/12/15	Wed 23/12/15											
15		Summary of all relevant engagement reports	31 days	Fri 18/12/15	Fri 29/01/16											
16		Engagement and co-production activities	96 days	Fri 18/12/15	Fri 29/04/16											
5		HWB Meeting	0 days	Thu 07/01/16	Thu 07/01/16											
4		JSNA/ JHWS Steering Board	0 days	Tue 19/01/16	Tue 19/01/16											
12		Gap Analysis	30 days	Tue 19/01/16	Mon 29/02/16											
6		HWB Meeting	0 days	Thu 10/03/16	Thu 10/03/16											
13		Engagement on priorities	37 days	Thu 10/03/16	Fri 29/04/16											
14		Development of draft strategy	44 days	Mon 02/05/16	Thu 30/06/16											
7		HWB Meeting	0 days	Thu 07/07/16	Thu 07/07/16											

Project: JHWS Project Plan.mpp
Date: Mon 21/12/15

	Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only
	Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Deadline
	Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Progress