
 

 

CABINET – 18 DECEMBER 2018 
 

HOUSING INFRASTRUCTURE FUND 
 

REPORT OF THE DIRECTOR OF ENVIRONMENT AND TRANSPORT 
 

PART A 
 

Purpose of the Report 
 
1. To seek the Cabinet’s approval to pursue two Housing Infrastructure Fund (HIF) 

bids, one relating to the southern section of the Melton Mowbray Distributor 
Road and a second for a South West Leicestershire Growth Area; information 
about each of the bids is set out at Appendix A and B respectively. 

 
2. Pursuant to the above, to authorise officers to undertake all necessary work 

required to complete the bids and to authorise them to submit the completed 
bids to the Ministry of Housing, Communities and Local Government (MHCLG) 
by the absolute deadline of 1 March 2019. 

 
Recommendations 
 
3. It is recommended that:- 
 

(a) The Housing Infrastructure Fund (HIF) bids relating to the southern section 
of the Melton Mowbray Distributor Road and a South West Leicestershire 
Growth Area should be pursued, for the reasons set out in paragraphs 27 
to 39 of this report; 

 
(b) The Director of Environment and Transport, in consultation with the 

Director of Corporate Resources and the Director of Law and Governance, 
and following consultation with the relevant Cabinet Lead Members, be 
authorised to:- 

 
(i) Undertake all further work necessary to prepare the HIF business 

cases and to complete the final bids ready for submission; 
 

(ii) Submit HIF bids relating to the southern section of the Melton 
Mowbray Distributor Road and the South West Leicestershire Growth 
Area by the deadline of 1 March 2019; 

 
(c) Should one or both of the HIF bids be successful, a further report be 

submitted to the Cabinet prior to acceptance. 
 

Reason for Recommendations  
 
4. The County Council is working to an extremely tight timescale which has been 

set by the MHCLG. In order to be able to apply for HIF monies the absolute 
deadline for HIF bid submissions is 1 March 2019. 
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5. As outlined in Part B of this report, considerable further work is still required to 

develop and complete the final bids’ content. It is therefore proposed that the 
relevant Chief Officers be authorised to progress matters and to submit the final 
bids on the basis that, should the bids be successful a report will be made to the 
Cabinet prior to acceptance. 

 
Timetable for Decisions (including Scrutiny) 
 
6. The Scrutiny Commission considered this report on 6 December. Its comments 

will be reported to the Cabinet. 
 
7. The HIF bids need to be submitted to the MHCLG by no later than 1 March 

2019 and it is expected that the MHCLG will advise the County Council on the 
outcome of the bids in Spring 2019. The Cabinet and all Members will be 
advised of the outcome. 

 
Policy Framework and Previous Decisions 
 
8. In December 2017, the County Council adopted its Strategic Plan. This Plan 

contains five strategic outcomes, including a strong economy and affordable 
and quality homes. It recognises that transport infrastructure is a key enabler, 
providing access to opportunity and opening up sites for growth.  The Strategic 
Plan’s supporting outcomes include having the right infrastructure for 
sustainable growth and having the right number and type of homes in the right 
places to meet needs and support economic growth. 

 
9. In March 2018, the Cabinet agreed to the promotion the East of Lutterworth 

Strategic Development Area (SDA) in the Harborough Local Plan and 
development of the SDA. 

 
10. The Leicester and Leicestershire Strategic Growth Plan (SGP) has been 

prepared by the ten partner organisations – the County Council, the City 
Council, the seven district councils in Leicestershire and the LLEP.  Whilst it is 
recognised that the Plan, which will shape the future of Leicester and 
Leicestershire up to 2050, is a non-statutory plan, it provides an agreed 
framework which will be used by all partners when preparing individual local 
plans and strategies.  On 23 November 2018, the Cabinet approved the SGP.  
Partner authorities are due to take the SGP through their decision making 
processes by the end of 2018. 

 
Resource Implications 
 
11. The cost of completing the business cases and finalising the bids’ content is 

currently forecast to be £0.5m, which is being funded from the Highways capital 
programme. 

 
12. The level of transport investment required to support growth across the areas 

covered by the bids is substantial. Based on work to date, the likely HIF ask is 
expected to be in the region of £50m, although the final ask will be informed by, 
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amongst other things, continued business case development and ongoing 
discussions with MHCLG and Homes England. Discussions will also continue 
with relevant district councils about securing developer funding and the sharing 
of any financial risk. 

 
13. If one or both bids are successful then the funding award would be for the 

duration of the Housing Infrastructure Fund, payments are not made in a block 
but on a period basis (usually 6 months) and subject to delivery being on track 
(if not payments might be withheld) and subject to conditions that include the 
funding is spent only on capital costs and an agreed delivery date for the 
scheme being funded. 

 
14. The Director of Corporate Resources has been consulted on the content of this 

report. 
 
Legal Implications 
 
15. The HIF Forward Funding Guidance published by Government sets out that 

bidding local authorities are responsible for ensuring that any funding they are 
awarded will be spent in accordance with all applicable legal requirements, 
including planning law. Any development decisions for specific proposals must 
go through the normal planning process.  

 
16. Additionally, any funding awarded has to be spent in accordance with state aid 

provisions, public procurement law requirements and general public law issues 
such as the Public Sector Equality Duty. 
 

17. The Government’s expectation is that the content of HIF bids should remain 
confidential. This does not however displace on the Council the need to comply 
with Freedom of Information legislation (FOIA/EIR). In that regard any requests 
under FOIA/EIR in respect of the schemes referred to in this report would be 
considered against as necessary the public interest factors for and against 
disclosure and applicable exemptions. 
 

18. Reflecting this, Government has only published a list of places and regions 
where projects have successfully progressed to Stage 2 of the process (see 
Part B for details of the HIF process). It is understood that it only expects high 
level project information to be released when Government announces 
successful bidders (project name, funding amount, number of houses) at the 
end of Stage 2.  

 
19. The Director of Law and Governance has been consulted on the content of this 

report. 
 
Circulation under Local Issues Alert Procedures 
 
A copy of this report has been circulated to all members 
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Officers to Contact 
 
Ann Carruthers 
Director, Environment and Transport 
Tel:  (0116) 305 7000 
Email: Ann.Carruthers@leics.gov.uk 
 
Ian Vears 
Assistant Director, Environment and Transport 
Tel:  (0116) 305 7215 
Email: Ian.Vears@leics.gov.uk 
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PART B 
 

Background 
 

Housing Infrastructure Fund (HIF) Overview 
 
20. The Housing Infrastructure Fund (HIF) was first announced in the Chancellor of 

the Exchequer’s 2016 Autumn Statement. The original £2.3 billion HIF was 
officially launched by the Government in July 2017. The 2017 Autumn budget 
saw the amount of HIF monies available more than double to £5 billion; in his 
most recent budget the Chancellor announced a further £0.5 billion of HIF 
monies (bringing the total amount available to £5.5 billion). All HIF monies have 
to be spent by no later than 2022/23. 

 
21. HIF offers funding to local authorities for infrastructure to support the delivery of 

up to 650,000 new homes across the country. It is a capital grant programme, 
which, like almost all new Government sources of funding, is being awarded via 
a competitive bidding basis. Bids, which can be up to £250 million, can only be 
made to government by unitary authorities and county councils, and there are 
two stages to the bidding process. 

 
22. Stage 1: Submissions of Expressions of Interest. The Leader, in his position 

statement to the County Council on 21 March 2018 announced that three HIF 
bids were being submitted to the Government by the County Council. 

 
23. After an initial assessment the Government confirmed that they would like to 

work with the authority to develop two of these proposals further, namely. 
 

 Melton Mowbray – southern section of the Melton Mowbray Distributor 

Road (MMDR): The primary focus is to facilitate/accelerate the full potential 
of the planned development and additional development potential on the 
south side of Melton Mowbray, comprising the Melton South Sustainable 
Urban Neighbourhood. It seeks to bring forward the early delivery of the 
southern section of the MMDR, either in full or in part. The north and east 
sections of the MMDR are being funded through the successful Local Large 
Majors Fund bid. More information can be found in Appendix A. 

 

 South West Leicestershire Growth Area (SWLGA): Includes seeking to 
take forward M1 Junction 20a and M69 Junction 2 improvements to unlock 
growth opportunities in these locations, as well as supporting the Lutterworth 
East Sustainable Development Area. It focuses on demonstrating the links to 
the draft Strategic Growth Plan and priorities identified by Midlands Connect 
and Midlands Engine. More information can be found in Appendix B. 

 
24. Whilst the Government’s confirmation was a positive and important step 

forward, it was neither an award of monies nor even a guarantee of any future 
award of monies. Rather, it was a commitment by Government to work with the 
Council to move to Stage 2 of the HIF process. 
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25. Stage 2: This involves the development of full business cases (complete and 
final bids); further details on the work involved for the two proposed HIF bids is 
set out in the next main section of this report. 

 
26. Guidance for HIF business case development was issued to the County Council 

by the MHCLG and Homes England in June, and at the same time officers held 
an initial inception meeting with both bodies. Timescales for bid submission are 
very tight, with an absolute deadline of 1 March 2019. It is currently understood 
that the MHCLG will make a decision on HIF bids submitted by that deadline in 
Spring 20191. 

 
The importance of submitting the HIF bids and links to current Plans/Strategies 

 
27. Supporting delivery of the Strategic Growth Plan: The County Council has a 

strong track record of securing funding for and the delivery of transport 
infrastructure to enable growth, delivering on its strategic outcomes to promote 
a strong economy and to ensure a supply of quality and affordable homes. 

 
28. However, as the draft Leicester and Leicestershire Strategic Growth Plan (SGP) 

sets out, the area continues to face significant challenges in seeking to meet the 
needs of its changing and growing population. For example, in the period 2011 
to 2031 over 96,000 new dwellings are required to meet the area’s needs, that 
number increasing to nearly 118,000 dwellings for the period 2011 to 2036. 

 
29. A strategic approach is vital to meeting this scale of challenge; otherwise there 

is a danger of ad-hoc and piecemeal development unsupported by the 
necessary infrastructure, failure to deliver on housing requirements, and delays 
in the preparation of Local Plans. 

 
30. The two HIF proposals align with growth areas identified in the SGP:- 
 

 Melton Mowbray is identified as a ‘Key Centre for Regeneration and 
Growth’; 

 M69 Junction 2 and a new M1 Junction 20a fall within the ‘A46 Priority 
Growth Corridor’; and, 

 Lutterworth is identified as a place of ‘Managed Growth in Local Plans’’. 
 

Appendix C includes a plan extracted from SGP, showing these areas of 
growth. 

 
31. The SGP recognises that significant new development cannot be 

accommodated within Leicestershire without significant investment in 
infrastructure services, including transport. This is necessary to unlock strategic 

                                                           
1
 There were earlier submission deadlines available to local authorities should they be in a position to do so. It is 

understood that the number of bids submitted to earlier deadlines could be limited, due in large part down to the 

nature of work required to prepare robust, properly evidence based bids. Nevertheless, Government may make 

HIF award announcements during the autumn/winter of 2018/19; officers have been assured by the MHCLG that 

all HIF bids, regardless of whenever they are submitted, will be given equal consideration and have the same 

chances of receiving funding. Early bids will not be considered any more favourably than latter submitted bids. 

6



 

scale sites and to help mitigate the impacts of future growth on Leicester’s and 
Leicestershire’s transport networks, for example in terms of traffic congestion. 
 

32. The HIF bids are focused on bringing forward the early delivery of transport 
infrastructure that will unlock significant levels of planned housing growth in 
Leicestershire, supporting delivery of the draft SGP. It is accepted that at the 
time of writing this report the draft SGP has not been formally ratified by all 
bodies involved in its preparation. Nevertheless, it has been formally endorsed 
by the Members Advisory Group, which consists of the Leaders or their 
nominees of the nine Leicester and Leicestershire local authorities involved in 
its development. 

 
33. Reflecting ‘market’ interest: The bids are aligned to areas where there is already 

strong market interest in bring forward development:- 
 

 Melton Mowbray: A planning application has previously been submitted for 
the development for 1500 dwellings as part of the Melton South 
Sustainable Neighbourhood; 

 Lutterworth: In accordance with the Cabinet’s resolutions in March 2018, 
proposals continue to be developed for the East of Lutterworth Strategic 
Development Area in advance of the intended submission of a planning 
application; 

 M69 Junction 2: A proposals is being progressed for a National Rail 
Freight Interchange by private developers; and, 

 Proposed M1 Junction 20a: Blaby District Council is working in partnership 
with developers to consider proposals for a 3500 dwelling ‘Garden Village’ 
and associated employment. 

 
34. The transport infrastructure that would be funded from successful HIF bids will 

help to support, enable or accelerate these growth proposals. 
 
35. Community benefits: Concerns have been expressed by some residents in the 

south of Melton Mowbray that growth proposals for the town could result in 
additional traffic that would use unsuitable roads, with negative impacts on their 
areas. In south west Leicestershire, communities have concerns about existing 
traffic conditions. The transport improvements that the HIF bids would deliver 
would help to address these issues. Additionally, a new M1 Junction 20a would 
help to provide a long term solution to the existing significant traffic problems on 
the M1 motorway around Junction 21. 

 
36. The HIF bids are also intended to enable better integration of transport 

infrastructure with new development and to do this at a much earlier stage in 
the ‘planning’ process than might otherwise normally be the case, for instance 
through the planning application process. They provide the opportunity to 
influence at a very early stage the (strategic) planning of proposed new 
development locations (without predetermining the consideration of specific 
proposals through the planning process). They will help to establish a clear and 
commonly agreed framework for parties to take forward specific proposals in an 
effective and efficient manner, thereby accelerating the delivery of much 
needed quality and affordable housing. 
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37. This should also benefit local communities in areas close to proposed new 
development locations. More often than not, they are frustrated when 
development happens but (in the view of those communities) the transport 
infrastructure required to mitigate the highway impacts of the development is 
not provided in a sufficiently timely fashion. The intention of the HIF bids is to 
seek a far more effective coordination of housing and infrastructure delivery 
than would otherwise be possible given constraints of the planning system. 

 
38. To conclude this section, it is recognised that the HIF bid process is running at a 

slightly different timescale to the SGP and Local Planning Process. However, 
this is an important opportunity to secure (significant) HIF investment in 
transport infrastructure to enable growth. Were this current opportunity to be 
missed, it would not remove the need to deliver new housing in Melton 
Mowbray and south west Leicestershire; it would mean, however, that growth 
would take place at a slower pace and in a way much less likely to deliver the 
transport infrastructure required to support growth in a coordinated fashion.  

 
39. Whilst the bids align with the SGP and will help to support / enable development 

where there is already known to be market interest, it is important to stress that 
the submission of the bids is not intended to prejudice the proper consideration 
of any specific development locations or proposals as they come forward 
through the planning process, including through the development of future Local 
Plans. 

 
Business case development (preparation of complete and finalised bids) 
 
40. Officers are working with both the MHCLG and Homes England to develop 

business cases for both bids. 
 
41. Essentially, bids should:- 

 Take a strategic approach, with strong local leadership and joint working to 
achieve higher levels of housing growth in the local area, in line with price 
signals, and supported by clear evidence; 

 support delivery of an up-to-date development plan, or speed up getting one 
in place; 

 make more land available for housing in high demand areas, resulting in new 
additional homes that otherwise would not have been built; 

 be ambitious, stepping up plans for growth and making a meaningful 
difference to overall housing supply; 

 have local support; 

 deliver new physical infrastructure to support new and existing communities 
and provide strong evidence that the infrastructure is necessary to unlock 
new homes that cannot be funded through another route; 

 provide value for money, on the basis of an economic appraisal; 

 enable recycling of funding for other infrastructure projects, achieving more 
and delivering new homes in the future; and, 

 be deliverable within the HIF timeframe (funding spent by 2022/23). This is 
about both delivering the infrastructure and how that will then lead to the 
delivery of new homes. It also means all the key delivery partners need to 
work together. 
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42. Government will assess bids and prioritise them against the above criteria, with 
an emphasis on value for money and the number of homes (dwellings) that the 
HIF monies will unlock. Additional factors that may be taken into account 
include the funding profile and the geographical capacity of an area to deliver 
the infrastructure development. 

 
43. With over two months still remaining until submission of the two bids (1 March 

2019) a considerable amount of work still needs to be done to complete 
business cases and to develop the final content of the bids. 

 
44. Bids need to be robust, evidence based and prepared in accordance with the 

Government’s HIF guidance. The work to achieve this is complex, involving a 
number of significant elements2 including:- 

 

 Work to assess inter-dependencies between the delivery of housing and the 
provision of new transport infrastructure, in order to establish the level of 
new housing that HIF monies would directly unlock; 

 transport modelling, in order to establish the value of transport and wider 
economic benefits (adding to the value for money case); 

 partnership working
3
, including with Melton Borough Council, Blaby District 

Council and Harborough District Council, land owners and developers, in 
order to help give Government confidence that if awarded HIF monies will 
actually result in the delivery of new homes ‘on the ground’ in short 
timescales; and, 

 ongoing receipt of advice and guidance from MHCLG and Homes England. 

 
45. In many respects, this process is new to all parties involved. As matters 

progress lessons are being learnt that will help to inform the final content of the 
bids. It is likely that the precise contents of the bids will not be fully finalised until 
very close to the submission deadline. 

 
Consultation 

 
46. The HIF process does not provide for public consultations to be undertaken on 

bids; in many respects the confidential nature of matters counters against being 
able to meaningfully conduct such consultations. 

 
47. Having said that, there should at the very least be a general public awareness 

of the elements covered by the two proposed bids. As set out in paragraph 30 
of this report, the bids align with growth areas identified in the draft Strategic 
Growth Plan, which was subject to extensive public consultations. Cabinet 
Members will no doubt be aware that there has been strong opposition 
expressed to the proposals for the A46 Priority Growth Corridor (A46 Express 
Way).  

 

                                                           
2
 To put this HIF work into context, it is not dissimilar in its scale and nature to that which was undertaken to 

prepare and submit the Outline Business Case for the Northern and Eastern Sections of the MMDR. 
3
 In some cases discussions with parties have to remain confidential, for example because of commercial or 

financial sensitives. 
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48. The Melton Local Plan, which provides the planning policy foundation for the 
Melton Southern Sustainable Neighbourhood and the MMDR, has been 
informed by extensive public involvement and has been subject to an 
examination in public (EIP). The EIP Inspector fully endorsed the growth 
proposals for Melton Mowbray and the proposals for the MMDR and the Local 
Plan has been duly adopted on that basis. Overall, there is general public 
support for the MMDR. 

 
49. The Harborough Local Plan provides the planning policy basis for the East of 

Lutterworth Strategic Development Area (SDA) and associated transport 
infrastructure.  It has been informed by public consultations and subject to a 
recent examination in public. The Inspector’s report is anticipated early in the 
New Year, although all indications are that he has no in principle issues with the 
Local Plan or with the SDA policy. Specific proposals for the development site 
itself were subject to public consultations in September 2018. Mixed public 
views have been expressed about it. 

 
50. Consultations are being conducted by the private promoters of the National Rail 

Freight Interchange at M69 Junction 2 and proposals for a new M1 Junction 20a 
are included in the County Council’s publically available Prospectus for Growth, 
which was subject to extensive media publicity when it was launched in 
September 2017. 

 
51. As and when specific proposals come forward through the planning process for 

any further growth in the locations covered by the HIF bids for example as part 
of the preparation of a Local Plan, a planning application or Nationally 
Significant Infrastructure Project, they will be subject to the usual public 
consultation processes. 

 
Next Steps 
 
52. Subject to the Cabinet’s approval the next steps in the HIF process are:- 
 

 December 2018 - February 2019: Officers will continue to work with MHCLG, 
Homes England and other parties to complete the business cases and the 
bids’ final content; 

 1 March 2019: Bids submitted by no later than this deadline; 

 Spring 2019: Government decision on bids anticipated; 

 Spring 2019: If one or more of the bids is successful, report to the Cabinet 
prior to acceptance; and, 

 Spring 2019 to 2023/24: Window in which any HIF monies would need to be 
spent, including delivery of transport infrastructure. 

 
53. Aside from the HIF process, Blaby District Council will be taking forward the 

development of its new Local Plan over the next couple of years; it is expected 
to encompass M69 Junction 2 and a new M1 Junction 20a. Reflecting the 
framework established by the Strategic Growth Plan, this will provide the 
process through which options for growth in these areas can be assessed and 
scrutinised, including through an Examination in Public conducted by an 
independent inspector.  
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Summary and conclusions 
 
54. The County Council has a strong track record of securing funding to deliver 

transport infrastructure to enable growth, supporting the delivery of its strategic 
outcomes to promote a strong economy and to ensure a supply of quality and 
affordable homes. Despite this, there remain considerable challenges in 
seeking to meet the future housing (and job) needs of the area’s changing and 
growing population. 

 
55. The Housing Infrastructure Fund (HIF) offers a significant opportunity for the 

County Council to support the delivery of the Leicester and Leicestershire 
Strategic Growth Plan, which has been endorsed through the Members 
Advisory Group by all Leaders of the local authorities involved in its 
development. 

 
56. It also provides opportunities better to enable integration of transport 

infrastructure with new development and better to coordinate the delivery of that 
infrastructure with the delivery of new housing. This should benefit local 
communities in areas close to proposed new development locations and help to 
address often expressed community concerns that when development happens 
the transport infrastructure required to mitigate its highway impacts is not 
provided in a sufficiently timely fashion. 

 
57. It is recognised that the HIF bid process is running at a slightly different 

timescale to the SGP and Local Planning Process.  Nevertheless, this is a 
significant and important funding opportunity; for the reasons set out in 
paragraphs 27 to 39 of this report, it is recommended that bids relating to the 
southern section of the Melton Mowbray Distributor Road and to a South West 
Leicestershire Growth Area should be pursued through to submission. 

 
Equality and Human Rights Implications 
 
58. The draft Strategic Growth Plan (SGP) has been subject to an Equalities and 

Human Rights Impact Assessment (EHRIA), which was attached at appendix E 
to the 23 November 2018 report to Cabinet on the SPG. 

 
59. As a high-level strategic plan, responsibility for mitigating any adverse impacts 

upon individuals or community groups will fall to subsequent statutory plans, 
primarily the Local Plans prepared by individual authorities. In most cases, it will 
be important to ensure that specific infrastructure and services are planned 
effectively to deal with the particular needs of certain groups. 

 
60. The HIF bids will be subject to a screening assessment and in accordance with 

relevant requirements more detailed assessments of specific proposals will be 
undertaken as they come forward through the planning process.  

 
Environmental Implications 
 
61. The draft Strategic Growth Plan (SGP) has been subject to a Sustainability 

Appraisal (SA) (incorporating Strategic Environmental Assessment) (SEA) 
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together with a Habitats Regulations Assessment (HRA). The outcomes are 
available to view in a report supporting the SGP. 

 
62. Some preliminary, desktop environmental assessment work has been 

undertaken in respect of a possible new M1 Junction 20a and in respect of the 
M69 Junction 2 area. Proposals for the East of Lutterworth Strategic 
Development Area have been subjected to far more detailed assessments and 
these will form part of the planning application for the proposal when submitted. 

 
63. In accordance with relevant regulatory requirements, more detailed 

assessments of other specific proposals will be undertaken as they come 
forward through the planning process.  

 
Background Papers  
 
County Council - 6 December 2017: ‘Strategic Plan and Single Outcomes 
Framework’ 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=134&MId=5104&Ver=4 
 
Leicestershire County Council’s Strategic Plan 2018-22 
https://www.leicestershire.gov.uk/sites/default/files/field/pdf/2018/2/2/LCC-Strategic-Plan-2018-22.pdf  

 
Cabinet - 23 November 2018 ‘Leicester and Leicestershire Strategic Growth Plan: 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5185&Ver=4 
 
Appendices 
 
Appendix A – Melton Mowbray Distributor Road (southern section) Bid 
Appendix B – South West Leicestershire Growth Area Bid 
Appendix C – Extract from Leicester and Leicestershire Strategic Growth Plan – 

Growth Locations and Infrastructure 
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Appendix A 
 

Housing Infrastructure Fund (HIF) 

Melton Mowbray Distributor Road (southern section) Bid 

 
Bid Overview 
 
1. The bid focuses on the provision of new transport infrastructure to support the 

delivery of new housing in town of Melton Mowbray. 
 
Background 
 
2. The town of Melton Mowbray is identified as a ‘Key Centre for Regeneration’ in 

the draft Leicester and Leicestershire Strategic Growth Plan. 
 
3. Melton Borough Council (MBC) has recently adopted its new Local Plan (the 

Plan), following an Examination in Public earlier this year (lead by an independent 
planning inspector). 

 
4. The Plan provides for the delivery of at least 3980 new homes and 31 hectares of 

additional employment in Melton Mowbray by 2036. With reference to Figure 1, 
the bulk of the housing is to be provided through the delivery of two Sustainable 
Neighbourhoods. 

 

 Melton South Sustainable Neighbourhood (MSSN): Includes 2000 new 
homes (of which 1700 will be delivered by 2036) and 20 hectares of 
employment 

 Melton North Sustainable Neighbourhood: Includes 1700 new homes (of 
which 1500 will be delivered by 2036) and small scale employment uses as 
part of a new local centre 

 

 
Figure 1 
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Appendix A 
 

5. It is noteworthy that the ‘sustainable neighbourhoods’ both have a development 
potential in excess of the quantities referenced in the Local Plan and this capacity 
will form part of the longer term strategy set out in the SGP to fulfil Melton’s role 
as  Key Centre.  

 
Transport Infrastructure required to support Melton Mowbray’s growth 
 
6. Evidence work to inform the Plan concluded that, amongst other measures, 

significant new highway capacity is required, in order to tackle existing highway 
issues and provide for future demand. 

 
7. Options assessment work concluded that a Melton Mowbray Distributor Road 

(MMDR) routed to the east of the town (as opposed to the west) represented the 
most effective and value for money option. 

 
8. With reference to Figure 1, the MMDR consists of three sections: a northern, an 

eastern and a southern section. 
 
9. Following the award of nearly £50m of Department for Transport Local Large 

Majors funding, the northern and eastern sections are being progressed (in line 
with Cabinet resolutions) with a current target opening date in 2022. 

 
What does the HIF bid cover? 
 
10. The bid relates to the southern section of the MMDR. The bid is intend to: 
 

 Support delivery of the Strategic Growth Plan and the Melton Local Plan 

 Deliver the southern section of the MMDR 

 Support the delivery of a minimum of 1500 new homes, including in the MSSN 

 Support the delivery of 20 hectares of employment in the MSSN 

 Provide for Melton Mowbray to accommodate additional housing above and 
beyond that identified in the Local Plan – paragraph 5 above (subject to 
consideration through planning processes) 

 Enable the coordinated construction of all three sections of the MMDR, with 
potentially significant efficiency (cost) savings 

 Provide further traffic benefits across the town, e.g. further reductions in town 
centre traffic above and beyond that delivered by the northern and eastern 
sections of the MMDR 

 
11. It is currently envisaged that the likely HIF ask for this bid could be in the region of 

£10m. Work will continue to develop a credible bid, and the final ask will be 
informed by, amongst other things, continued business case development and 
ongoing discussions with the Ministry of Housing Communities and Local 
Government  and Homes England. Discussions will also continue with MBC about 
securing developer funding and the sharing of any financial risk.  
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Appendix B 
 

 

Housing Infrastructure Fund (HIF) 

South West Leicestershire Growth Area (SWLGA) Bid 

 
Bid Overview 
 
1. The bid focuses on the provision of new transport infrastructure to support the 

delivery of new housing in Lutterworth; at M69 Junction 2; and in the area around 
the proposed M1 Junction 20a. 

 
Background 
 
2. The Strategic Growth Plan identifies: 
 

 Lutterworth as an area where growth will be managed through Local Plans 

 An A46 Priority Growth Corridor, within which M69 Junction 2 and a new M1 
Junction 20a would fall 

 
3. The Harborough District Local Plan has recently been subject to Examination in 

Public (lead by an independent planning inspector).  [With reference to Figure 1], 
the Plan provides for an East of Lutterworth Strategic Development Area 
(ELSDA), consisting of 

 
[Figure 1 – deleted prior to the Cabinet meeting as it was causing confusion 

Note that the information shown is purely diagrammatic and does not necessarily 
represent proposals being put forward by the County Council] 

 

 about 2750 dwellings, (of which 1500 will be delivered by 2031) 

 13 hectares of ‘non-strategic’ storage and distribution warehousing 

 10 hectares of other employment uses. 
 
4. M69 Junction 2 and a new M1 Junction 20a fall with the district of Blaby. It is 

understood that Blaby District Council will be seeking to progress the 
development of its new Local Plan during 2019. 

 
Transport Infrastructure required to support growth in south west 
Leicestershire 
 
5. Evidence work to inform the Harborough Local Plan identified the need for a 

number of transport measures to support the delivery of the ELSDA, including: 
 

 site access junctions on the A426 and A4304 

 capacity improvements to junctions on the A4303/A4304, including to M1 
Junction 20 

 a spine road running through the site between the A426 and A4304, including 
a new bridge over the M1 motorway. 

 
6. There are already local community concerns about traffic conditions in south west 

Leicestershire and further growth of a strategic nature could not be 
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Appendix B 
 

 

accommodated without transport infrastructure improvements, including, for 
example, improvements to M69 Junction 2 and a new M1 Junction 20a.  

 
What does the HIF bid cover? 
 
7. The bid is intend to: 
 

 Support delivery of the Strategic Growth Plan and the Harborough Local Plan 

 Support the delivery of the ELSDA 

 Support the delivery of several thousand new houses in the Strategic Growth 
Plan A46 Priority Growth Corridor (subject to consideration through planning 
processes) 

 Provide transport infrastructure that not only seek to mitigate the impacts of 
growth but also brings benefits to local communities. 

 
8. It is currently envisaged that the likely HIF ask for this bid could be in the region of 

£40m. Work will continue to develop a credible bid, and the final ask will be 
informed by, amongst other things, continued business case development and 
ongoing discussions with the Ministry of Housing Communities and Local 
Government  and Homes England. Discussions will also continue with Blaby 
District Council about securing developer funding and the sharing of any financial 
risk.  
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Extract from Leicester and Leicestershire Strategic Growth Plan 

Growth Locations and Infrastructure 
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