
APPENDIX D

Capital Budget 2018/19 – main variances

Children and Family Services

Net underspend of £5.9m compared with the updated budget. The main variances are:

£000

Provision of Additional Primary Places -4,883

SEND Programme -362

10+ Provision -300

School Condition Maintenance -207

Other variances -133

TOTAL -5,885

Adults & Communities

Net slippage of £0.6m compared with the updated budget. The main variances are:

£000
Mobile Library Vehicles -247

Smart Libraries -169

Changing Places / Toilets -159

Other variances 6

TOTAL -569

Public Health

The expenditure is in line with the original capital programme.

Contingency set aside for potential issues arising from September admissions not needed and underspend 

from 2017/18 was not required. One scheme identified for acceleration but 2018/19 spend was minimal.

Unallocated element not required, a late Easter break resulting in schemes slipping into 19/20 and some 

schemes delayed to the summer holidays due to size of scheme.

The scheme is nearly all completed, there is some residual property expenditure on building alteration 

works associated with Smart Library installation, therefore the remaining funding has slipped into 19/20. 

There is potential for an underspend on this scheme, the final position will be known in early 19/20.

Planning considerations, followed by a process seeking formal ratification in response to the High Needs 

Development Plan has meant re-profiling spend commitments and resulted in slippage. 

The purchase of a vehicle to allow for rotation of vehicles during maintenance periods has slipped into 

19/20.  The remaining funding will be slipped into next year for the delivery of the new vehicle.

Slippage as scheme passported to academy and linked to DfE funding, completion expected to be 

September 2019.

At this stage there are 2  schemes expected to be delivered in 18/19 for £55k, with the remaining funding 

unspent and carried forward to 19/20 while further applications are sought.
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Environment and Transport

Net slippage of £12.7m compared with the updated budget. The main variances are:

Environment and Transport - Transportation £000

Advanced Design 1,092

County Council Vehicle Programme 688

Transport Asset Management - Maintenance 544

Melton Mowbray Eastern Distributor Road 542

Strategic Economic Plan (SEP) - M1 Junction 23 -4,145

SEP - Anstey Lane A46 -4,061

Zouch Bridge Replacement -2,526

National Productivity Investment Fund (NPIF) - Hinckley Hub -1,331

Leicester North West Major Scheme -653

SEP - Hinckley Area Approach -653

Safety Schemes -441

Transport Asset Management - Flood Alleviation -417

Croft Office Blocks Improvements -405

Works at the workshop have slipped, primarily due to changes in key personnel to progress the project. 

Acceleration of spend from future years' allocations after evaluating the fleet and some assets were 

identified that it was no longer economical/safe to continue repairing and running and some additional 

vehicle requirements have been identified from this evaluation.

Acceleration due to additional works advanced on the microsimulation project which will enable the project 

to finish earlier and the tool available for use, additional emerging priorities work which will be accelerated 

and a review of the budgets is underway, additional works identified for the HIF bidding process. These 

have been offset against slippage in the Coalville Growth Area Strategy which is subject to a Major Roads 

Network bid. 

There was an unanticipated increase in costs for work being completed on the Housing Infrastructre Fund 

Slippage of budget due to further site investigations identifying further surveying, design works to be 

completed and after some provisional works some schemes did not reflect a high risk status and have 

therefore been cancelled/deferred.

Slippage of budget due to a public enquiry which took place in August 2018. Orders confirmed by DfT on 

28th January 2019. Spend  is now not anticipated to be until 2019/20. Planned start Spring 2020. The latest 

estimates of costs have increased significantly since the original budget was set. Work is underway to 

review the costs and propose options to fund the increased estimates. A separate report is on the agenda 

for this meeting of Cabinet to provide an update.

Slippage due to delivery partner using other funding source first and LCC contribution is now anticipated 

19/20.

Slippage of budget due to delay in negotiating with land owners and finalising financial payment agreement 

with developers. After reviewing the scheme with the newly appointed contractor more appropriate 

timescales have been identified which has meant the project has been delayed.

Slippage of budget due to delay in negotiating with land owners and finalising financial payment agreement 

with developers. After reviewing the scheme with the newly appointed contractor more appropriate 

timescales have been identified which has meant the project has continued to slip.

Original profile was from the original NPIF bid but spend profile has now been updated to reflect actual 

delivery programme. Delays in land acquisition has led to slippage to 2019/20.

Acceleration of budget due to reassessment of recharging of staff time to capital schemes to ensure all 

costs are appropriately reflected in outturn forecasts. In addition there has been damage to the highways 

from the heat in the summer months. Additional works have been identified to be completed this year.

Acceleration of budget due to additional AECOM design work anticipated this year rather than next. 

Slipapge due to delays in assessing the full costs for works on Lancaster Road.

Slippage as the identified safety schemes cost less than expected and now further work can be 

commissioned but due to timeframes this will now not complete until 2019/20. In addition there is £50K for 

the safety camera car programme to be spent 2019/20.

164



Melton Depot - Replacement -301

National Productivity Investment Fund (NPIF) - Snibston Cycle Link -283

Other Commitments b/f - Design Fees -260

Traffic Counter Renewals and Surveys -156

Environment and Transport - Waste Management

Recycling Household Waste Sites - General Improvements 65

Other variances 42

TOTAL -12,659

Chief Executives

Net slippage of £2.6m compared with the updated budget. The main variances are:

£000

Rural Broadband Scheme - Phase 3 -2,590

TOTAL -2,590

Corporate Resources

Net slippage of £2.5m compared with the updated budget. The main variances are:

£000

Snibston Country Park Future Strategy -1,084

Oracle Systems Replacement / 'Fit for the Future' -886

County Hall Maintenance Major Works -105

CSC Telephony System Replacement -96

Unified Communications / Skype -88

Windows 10 & Office 2016 -83

As a result of the delay in being granted planning permission and the subsequent need to review plans to 

reflect planning conditions and changes to the scheme. 

There is slippage as delays have resulted from a longer than expected Open Market Review stage of the 

procurement, due to additional information being requested from a potential supplier to support their 

response. This was necessary to ensure the procurement met the requirements of the Broadband 

Programme Authority (BDUK). The contract is now expected to be awarded in May 2019.

The programme has now slipped into 2019/20. ICT Services have been identifiying the service requirements 

and the number of service users. These figures are being refined and will be tested in the market. 

Acceleration due to additional costs to repair the Loughborough pushwall, Waste transfer station and New 

compaction equipment is required at the RHWS. 

The refresh of this scheme is now scheduled for 2019/20 to ensure appropriate equipment and best 

available prices are achieved.

Unified Communications / Skype project has now been completed and closed. The project was delievered 

for less than the revised budget following the departure of the Project Manager. The rest of the project was 

delivered using internal resources, resulting in a project underspend. 

The completion of the High Voltage Rings Mains work has been delayed to reduce the impact on the car 

parking situation, with slippage of £55k required. The balance of £50k is not required and has been 

released as an underspend. 

A review of costs and classification of these has identified that the majority of costs associated with this 

programme are of a revenue nature. The balance slipped is the expected capital requirement needed for 

2019/20

Planning permission for the site at Sysonby Farm is due to be submitted imminently but there are unlikely to 

be significant works on site this financial year.

Slippage due to the figures were from the original bid but spend profile has now been updated to reflect the 

actual delivery programme.

Slippage due to lower than anticipated design fees on projects but with bigger projects in the future MTFS 

these costs are expected to start to increase.
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Replacement Insurance System -75

Beacon Hill Café and Education Centre -51

Other variances 16
TOTAL -2,452

Corporate Programme

Net slippage of £2.2m compared with the updated budget. The main variances are:

£000

Corporate Asset Investment Fund (CAIF) - East of Lutterworth Strategic 

Development 
3,648

Corporate Asset Investment Fund (CAIF) - Citroen Garage Leicester 3,142

CAIF - Loughborough University Science & Enterprise Park (LUSEP) -4,460

CAIF - Airfield Business Park -2,286

Energy Strategy -937

CAIF - Coalville Workspace Project -521

CAIF - Leaders Farm: Site Infrastructure -506

CAIF - Industrial Properties Estate: General Improvements -228

Other variances -48

TOTAL -2,196

Slippage due to management and process change. 

Acceleration of scheme based on anticipated timing of land purchases.The negotiations for this purchase 

have been very complex.  It had been anticipated that the vendors would sign off the deal before now but 

this is now expected to fall into early next financial year.

Vulcan Court roof will now be undertaken in 2019/20. 

Works to the road will be completed in the next year. 

The potential to add a Café to one of the Authority's thriving Country Parks is considered to be a key 

component of the Country Park Strategy.  Work has now started on site and the facility is expected to be 

complete Summer 2019.

Slippage due to delays with legal agreements and consents. Contracts have been exchanged and works 

commenced on site in February 2019.

Slippage due to delay in the open tender procurement process, works commenced on site in February 

2019.

Delivery of the Windows 10 rollout programme is progressing and is on target to complete in july 2019. This 

element of underpend in year will slip into the new financial year and be used to fund additional resources 

to ensure delivery of the programme within the programme deadlines. 

The in-house Insurance function have procured and are implementing a new claims / underwriting 

management system, which will enable the service to modernise and benefit from further efficiencies. 

Implementation of the new system was delayed while project specifications were finalised. 

Resolution of tenant issues delayed the build programme. 

Acceleration of scheme as purchase was completed mid December 2018.
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