
 
CABINET – 25 JUNE 2019 

 
RE-DEVELOPMENT OF DISABILITY SERVICES 

IN NORTH WEST LEICESTERSHIRE 
 

REPORT OF THE DIRECTOR OF ADULTS AND COMMUNITIES 
 

PART A 
 

Purpose of the Report 
 
1. The purpose of this report is to advise the Cabinet of the progress made to prepare 

for the re-development of overnight short breaks services, supported living and 
Community Life Choices in North West Leicestershire and seek approval to proceed 
with the development based on the service design principles and site plan. 

 
Recommendations 
 
2. It is recommended that the re-development of short breaks services, supported living 

accommodation and Community Life Choices (formerly known as day services) 
facilities at the Hamilton Court/Smith Crescent site in Coalville be approved on the 
basis set out in this report and the appended plans. 

 
Reasons for Recommendations 
 
3. The re-development of a short breaks building that is purpose-built will provide 

facilities which can meet the needs of adults with a disability ensuring carers are 
supported to continue caring by providing them with an overnight break from that 
role.  
 

4. The development of supported living in North West Leicestershire (NWL) will 
contribute to adult social care priorities in relation to increasing the opportunities for 
adults with a disability to live independently.  Demand analysis was presented to the 
Cabinet in October 2018 which projected demand for supported living (and other 
forms of accommodation) by district. According to the demand analysis an additional 
39 supported living units are required in NWL by 2027. 

 
5. The inclusion of space and facilities on the site to provide Community Life Choices 

(CLC), currently provided at Coalville Community Resource Centre will enable 
efficiencies as a result of the co-location of County Council staff. 

 
6. The total site development will also result in significantly improved County Council 

property assets. 
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Timetable for Decisions (including Scrutiny) 
 
7. A report was taken to Adults and Communities Overview and Scrutiny Committee on 

10 June 2019.  The Committee welcomed and supported the proposals. 
 

8. Subject to approval, a planning application will be submitted to Leicestershire County 
Council at the beginning of July.  Subject to the application being successful, it is 
intended that work on-site will commence in November 2019, with an indicative 
completion date of March 2021. 

 
Policy Framework and Previous Decisions 
 
9. In June 2018, the Cabinet considered a report concerning the reconfiguration of in-

house Learning Disability Residential Accommodation and agreed the following: 
 

 Long-stay residential services at Hamilton Court in Coalville to be closed and the 
residents be supported to find appropriate alternative accommodation; 

 A new short breaks service to be developed on the Hamilton Court/Smith 
Crescent site to replace the existing short breaks building; funded from 
discretionary capital funds; 

 That the use of the Hamilton Court/Smith Crescent site for supported living 
continue to be explored. 
 

10. The re-development of the NWL site will contribute to the delivery of the following 
outcomes in the Council’s Strategic Plan for 2018-22: 
 

 Strong Economy; 

 Keeping People Safe; 

 Affordable and Quality Homes. 
 

11. An evidence-based approach to developing supported accommodation is being 
developed through the emerging Social Care Accommodation Development and 
Investment Plan.  Any early learning will be reflected in the development of this site.   

 
Resources Implications 
 
12. On 8 February 2019, the Cabinet approved funding for the 2019/20 to 2022/23 capital 

programme including £3.73 million for the re-development of the Hamilton 
Court/Smith Crescent site in Coalville (£2.09 million for the supported living 
development and £1.64 million for short breaks). 

 
13. The Director of Corporate Resources and the Director of Law and Governance have 

been consulted on the content of this report. 
 
Circulation under the Local Issues Alert Procedure 
 
A copy of this report has been circulated to members representing the electoral divisions in 
the North West Leicestershire area - Mr J Coxon CC, Dr T Eynon CC, Mr T Gillard CC, Mr 
D Harrison CC, Mr T Pendleton CC, Mr N Rushton CC, Mr S Sheahan CC, and Mr M 
Wyatt CC. 
 

234



 
Officers to Contact 
 
Jon Wilson 
Director of Adults and Communities 
Adults and Communities Department 
Tel:   0116 305 7454 
Email:  jon.wilson@leics.gov.uk 
 
Heather Pick 
Assistant Director (Care Pathway – East) 
Adults and Communities Department 
Tel:   0116 305 7456 
Email:  heather.pick@leics.gov.uk 
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PART B 
Background 
 
14. In June 2018, the Cabinet agreed to close Hamilton Court residential care home and 

replace the existing short breaks service at Smith Crescent with a new one. It also 
noted that the use of the site for supported living housing (where an individual has a 
tenancy or owns the property that they live in with the care and support provided by a 
registered provider) would also be explored. 
 

15. On 8 February 2019, the Cabinet approved funding for the 2019/20 to 2022/23 capital 
programme including £3.73 million for the re-development of the Hamilton 
Court/Smith Crescent site in Coalville NWL. 

 
16. The Adult Social Care Strategy 2016-2020 and Accommodation Strategy for Working 

Age Adults 2017-2022 set out the Department’s strategic direction for 
accommodation-based services for working age adults with a targeted shift away 
from residential care to alternatives such as supported living. 

 
17. The Adults and Communities Department is developing an Adult Social Care 

Accommodation Development Plan as part of the Council’s Capital Investment 
Strategy. The aims and objectives of the Social Care Accommodation Development 
Plan are to: 

 
a) Improve service user outcomes - Support the adult social care commissioning 

strategy by promoting independence and avoiding long term institutional care by 
having a range of more suitable options. 

b) Shape the market and ensure capacity – Have greater control in the design of 
property development for use as social housing and accommodation-based 
support services; determine the most suitable locations based on local 
intelligence. 

c) Contain demand growth - Manage demand by delaying and reducing the need 
for care by the County Council having a greater influence over the development 
of the care market, ensuring it has the right mix of services to meet local 
demographic need. 

d) Contain cost pressures – Transfer the emphasis from revenue expenditure to 
improved use of capital expenditure, as well as support cost avoidance of high 
hotel costs incurred in the purchase of residential/other specialist care/support. 

e) Generate income - Get a return on investment and therefore generate income to 
offset challenges of austerity on available budgets. 

 
18. The re-development of adult social care services on the NWL site will make use of 

any early learning that emerges from the development of the Plan.  
 
19. The NWL site is a 3,599 square metres/0.8893-acre site situated in Coalville and 

comprises of the following properties and services that are owned by the County 
Council: 
 

  Hamilton Court residential care home - seven bed residential care home with two 
remaining residents; 

  Smith Crescent short break unit - six bed service accessed by approximately 30 
individuals. 
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 Two ex-housing authority, three-bedroom semi-detached houses, leased to East 
Midlands Housing Association and used for supported living housing for three 
tenants. Support to the individuals is provided by Affinity Trust (the lead contracted 
supported living provider for the area). 

 
20. The development of the intended site is dependent on the successful re-location of 

the remaining residents and tenants. A significant amount of work is being 
undertaken to make sure individuals, their relatives and/or independent advocates 
are central to the decisions and that future accommodation and support options meet 
their needs and wishes. This includes, but is not limited to, the type and nature of 
accommodation and support, maintaining important relationships and geographical 
location. 
 

21. The two remaining residents of Hamilton Court residential home are expected to 
move to their new services by the end of July 2019.  Housing applications are being 
pursued for the three supported living tenants. Although the aim is for existing 
supported living tenants to be supported to find alternative long-term accommodation 
that meets their needs, they have the option of returning to the site once the new 
supported living properties are available.    

 
22. A summary of the key indicative dates is set out below: 

 

Date  Action 

Early July 2019 Communication with local community regarding site 
development 

25 June 2019 Site plans submitted to the Cabinet for comment and 
approval 

Week commencing 
1 July 2019 

Submission of Planning Application to the County 
Council as Planning Authority 

November 2019 Prepare Site  

December Phase 1 commences 

March 2021 Build complete (both phases) 

 
23. A drop-in information session has been arranged prior to the planning application 

being submitted for local residents, users and relatives/advocates to promote 
awareness of the development and provide an opportunity to ask questions. 

 
Proposals  
 
24. Subject to approval, a planning application to develop the site as set out below will be 

submitted (to the County Council, as the planning authority) at the beginning of July.   
 

 Supported living to accommodate up to 16 individuals, accommodation to include 
wheelchair accessible properties and bariatric facilities. Care and support will be 
provided by the County Council or by the lead contracted provider for the area; 

 Six bed overnight short breaks building with all rooms en-suite and accessible, 
with support provided by the County Council; 

 Adequate space and facilities to provide CLC (which is currently provided at 
Coalville Community Resource Centre) consisting of two large and one medium 
rooms for building based activities with support provided by the County Council. 
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25. The development of a purpose-built short breaks building will provide facilities that 
meet the needs of adults accessing the service now, and in the future.  The facility 
will enable the Council to continue to support carers by providing them with a break 
from that role. 
 

26. The development of supported living on the site will address some of the challenges 
set out in the emerging Adult Social Care Accommodation Investment Plan and will 
contribute towards the 39 units required in NWL by 2027.  The co-location of CLC on 
the same site as other services will enable a more efficient staff structure. 

 
27. The total site development will also result in significantly improved County Council 

property assets. 
 
Proposed Site Development 
 
28. Advice is being sought from the Care Quality Commission (CQC) on the development 

of the site and proposed design as early engagement with CQC has been cited as 
key to ensure successful future registration, and dialogue with them will continue. 

 
29. Strategic Property Services have sourced FORTEM through to complete the design 

and preconstruction, via the SCAPE construction framework.  Subject to the award of 
planning permission the procurement for demolition and building work will commence 
in August 2019. 

 
30. The site will be developed in two phases to enable the continued availability of the 

existing short breaks service until the replacement is built and any gap in service will 
be minimal. 

 
31. A programme of work is due to be agreed imminently and developers have agreed an 

on-site start date of November 2019, with indicative completion of both phases by the 
end of March 2021. 

 
32. Subject to the necessary consents, Phase One will include the demolition of the 

existing supported living and residential care home (Hamilton Court), delivery of the 
short breaks’ facility and an element of supported living flats. Phase Two will include 
the demolition of the existing short breaks facility (Smith Crescent), the development 
of the CLC and the remaining supported living flats, including those which are 
wheelchair accessible.  A draft site phasing plan is appended to this report as 
Appendix A and a draft site plan as Appendix B. 

 
33. The total budget obtained for the build is £3.73 million with £2.09 million for the 

supported living development and £1.64 million for short breaks. Costs will be refined 
and reviewed as the project develops. 

 
Service Design Principles 
 
34. The following key principles have informed the site design: 
 

  the site design should not look or feel institutional or campus like; 

  building designs and site layout considers current and future needs of the people 
who use/will use the services/buildings; 

  external space, including parking to be in line with planning requirements. 
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35. Short break facilities need to be able to accommodate and function well with a wide 

range of people who have very different needs. The design provides an environment 
that can accommodate people who may not want to spend time together, through the 
provision of multiple communal spaces in separate areas of the building. 
 

36. The provision of facilities in short breaks will support progression from a family setting 
to independent/supported living and the environment needs to maximise 
opportunities to try things, get involved and learn social and daily living skills. 
Features such as an accessible and safe kitchen space are key to this.  

 
37. CLC is a self-contained wheelchair accessible, flexible space attached to, but 

distinguished from the short break building. 
 

38. A range of supported living properties are incorporated in the design, including two 
storey houses, and flats.  These will be self-contained, single person or couple 
occupancy. The preference is for direct access into each property (not via a 
communal area) and this will be achieved for most units.   

 
39. Parking is in accordance with planning policy and will include space for a mini bus 

drop off and a cycle store. 
 
Consultations 
 
40. A consultation on the closure of Hamilton Court residential home and Smith Crescent 

short breaks was undertaken from 19 February to 15 April 2018 and included a range 
of methods to provide feedback, included targeted communication and engagement 
with the people who use services and their families/advocates.  
 

41. The consultation feedback informed the revised proposals that were approved by the 
Cabinet in June 2018.  
 

42. Service users, their families and staff have been asked for their views on the re-
development of short breaks as part of service development work. The majority of 
feedback has come from staff whilst users/ families have expressed the desire to be 
kept up to date. Engagement on the design of supported living has taken place as 
part of the Accommodation Strategy Development. 

 
43. Further opportunities for users to contribute to the design will be scheduled once a 

programme of work is agreed and plans are available for comment.  
 

44. A planning application will be submitted at the beginning of July 2019 and 
engagement with the local community regarding the site development is planned 
prior to and as part of the planning application. 

 
45. The Adults and Communities Overview and Scrutiny Committee were provided with a 

summary of the progress made to prepare for the redevelopment of short breaks 
services and residential services, including the relocation of existing residents and 
tenants and the design principles and re-build programme at its meeting on the 10 
June 2019. The Committee welcomed and supported the proposals. 
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Equality and Human Rights Implications 
 
46. An Equality and Human Rights Impact Assessment (EHRIA) was completed in 

relation to the public consultation and resulting in recommendations to develop the 
site and was submitted to the Cabinet in June 2018.  The EHRIA identified a 
disproportionate impact on people with learning disabilities, but that this did not 
amount to unlawful discrimination against anyone with a protected characteristic. 

 
47. The EHRIA concluded that the recommendations will have a positive or neutral 

impact on the services. The development of the site will result in increased provision 
of supported living, and significantly improved short break facilities for working age 
adults. 

 
48. The EHRIA has reiterated the need for attention to be paid to the management of 

change processes to ensure people are supported well through any temporary or 
permanent moves required. 

 
49. Progress is being made to support individuals to identify, and transition to, suitable 

alternative accommodation; this work is being co-ordinated by a project dedicated 
social worker. The type and nature of support being provided has been determined 
by the needs and wishes of the individual. 

 
50. The planned development of the site in two phases will enable the existing short 

breaks facility to operate until the new service is ready, enabling the business 
continuity action in the improvement plan to be realised. 

 
Background Papers 
 

 Leicestershire County Council Vision and Strategy for Adult Social Care 2016-20 
http://corpedrmsapp:8087/Intranet%20File%20Plan/Departmental%20Intranets/Adults%20and%20Communities/2012%20-%2013/Departmental%20Administration/ASC%20Policies%20and%20Procedures/ASC_Strategy_2016-2020_P0358_12.pdf 

 Accommodation Strategy for Working Age Adults 2017-2022 - 
https://resources.leicestershire.gov.uk/sites/resource/files/field/pdf/2018/11/21/appendices-accommodation-strategy-for-working-age-adults-2017-2022.pdf 

 Report to Cabinet: 12 June 2018 – Reconfiguration of In-House Learning Disability 
Residential Accommodation –http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5181&Ver=4 

 Report to Cabinet: 16 October 2018 - Capital Investment into Adult Social Care 
Accommodation Based Support Services – 
http://politics.leics.gov.uk/documents/s138053/4_June_Reconfiguration%20of%20In%20House%20LD%20Res%20Accomm.pdf 

 Report to Cabinet: 8 February 2019 – Provisional Medium Term Financial Strategy 
2019/20 to 2022/23-  
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5600&Ver=4 
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