
 
 

ENVIRONMENT AND TRANSPORT OVERVIEW AND SCRUTINY 
COMMITTEE: 7 NOVEMBER 2019 

 

A511 GROWTH CORRIDOR PROPOSALS 
 

REPORT OF THE DIRECTOR OF ENVIRONMENT AND TRANSPORT 
 
Purpose of the Report 
 
1. The purpose of this report is to provide an update on progress of the A511 

Growth Corridor project and consult the Committee on proposals to improve to 
corridor as part of Leicestershire County Council’s Major Road Network bid 
submission to the Department for Transport (DfT).  
 

Policy Framework and Previous Decisions 
 
2. In March 2011 the County Council approved the third Leicestershire Local 

Transport Plan (LTP3).  This contains six strategic transport goals, of which Goal 
1 is to have a transport system that supports a prosperous economy and 
provides successfully for population growth.  The LTP3 sets out the Council’s 
approach to achieving this, namely to improve the management of the road 
network and continuing to address congestion issues.   

 
3. In March 2014 the Cabinet approved the principles set out in the Leicester and 

Leicestershire Enterprise Partnership’s (LLEP) Strategic Economic Plan, which 
prioritises support for the economy of Market Towns and rural Leicestershire. 
 

4. The County Council’s Enabling Growth Action Plan (approved in March 2015) 
supports the development of Market Towns for employment land as a priority and 
includes a specific action to work with North West Leicestershire District Council 
to plan for the future growth in the area and in particular Coalville. 
 

5. In November 2015 the Committee were advised that given the significant 
opposition to making any changes to Hugglescote Crossroads, officers would not 
be recommending that any changes be made to the Crossroads and that future 
highways improvement work in the area be focused on the A511. 

 
6. In March 2019 the Cabinet agreed to the development of the Strategic Outline 

Business Case and the Outline Business Case for submission to DfT via 
Midlands Connect’s call for Major Road Network schemes. 

 

7. The Director was authorised, following consultation with the Director of Corporate 
Resources and Cabinet Lead Members for Environment and Transport and 
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Corporate Resources to prepare and submit bids, as appropriate, to secure 
external funding for delivery of schemes identified in the Highways Capital 
Programme.  
 

Background  
 

8. Congestion on the A511 Growth Corridor has been a long-standing issue 
recognised by both North West Leicestershire District Council and Leicestershire 
County Council; this can be dated back to 2008 when the Coalville Transport 
Strategy (CTS) was developed and investigated junctions on the corridor 
requiring improvement to facilitate housing growth in Coalville and Ashby. 

 
9. An outcome of the CTS was the implementation of a process commonly known 

as the Coalville Contribution Strategy (CCS) which was initiated through a 
Memorandum of Understanding in 2014, to help facilitate the delivery of 
improvements along the corridor.  Since that date all Section 106 agreements 
have required developers to make a developer transport infrastructure 
contribution towards works on the corridor.  However, insufficient funding has 
currently been received from the CCS to deliver the necessary improvements 
required for the corridor. Due to this, issues along the corridor have become 
increasingly pronounced and are likely to be exacerbated further by growth in 
background traffic and the significant levels of growth planned for the town as 
part of North West Leicestershire’s Local Plan.  

 
10. The A511 Growth Corridor is recognised by the LLEP in its Strategic Economic 

Plan (SEP) as one of five Growth Areas. The SEP states through appropriate 
investment and improvements along the corridor, there is the potential to deliver 
at least 5,275 houses and 25 hectare of employment land.  Importantly, a 
significant number of the committed dwellings (3,500) are on sites which are 
collectively referred to as south-east Coalville. 
 

11. Significantly, one of the main HS2 Phase 2b construction compounds is to be 
located near the A42 Junction 13, which forms the westernmost end the A511 
Growth Corridor.  Accessibility to the compound will potentially have major traffic 
implications on the corridor. The HS2 Phase 2 work is programmed to start mid-
2023 and during construction phase, additional major works elsewhere on the 
A511 Growth Corridor would be unworkable for both road users and non-users 
alike. 
 

12. It is the current level of traffic demand along the A511, the need to unlock the 
local benefit of housing and employment growth and the need to be ready for 
HS2 construction by 2023 that makes this scheme a priority for the Major Road 
Network. 
 

13. Currently a small section of the A511 around the Broom Leys junction is 
designated as an Air Quality Management Area (AQMA).  Without intervention to 
ease the current and future levels of congestion along the A511 there is a 
likelihood that air quality objectives will not be met at other locations, leading to 
the need to declare more AQMAs along the route. The scheme offers the 
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opportunity to reduce exhaust emissions through reducing 
acceleration/deceleration events, thus reducing particulates due to tyre and brake 
wear that such events cause. The proposed scheme also provides an opportunity 
to contribute to improving biodiversity through thoughtful landscaping. The table 
below sets out how the proposed scheme is aligned to the carbon reduction and 
biodiversity and habitat commitment set out in the County Council’s Environment 
Strategy. 

 

Aim Objective Actions taken 

A. Reduce our own 
greenhouse gas 
emissions and those in 
the wider county where 
we have influence 

A2. Contribute to the 
reduction of 
greenhouse gas 
emissions across the 
County. 

Reduce exhaust 
emissions through 
reducing 
acceleration/deceleration 
events 

F. Reduce the 
environmental impacts of 
travel and transport 

F4. Work with 
partners to reduce 
greenhouse gas and 
other pollutant 
emissions from the 
local transport 
network. 

G. Have due regard for 
biodiversity throughout all 
our activities and seek to 
improve the biodiversity 
value of our own land and 
influence improvements in 
the wider county 

G4. Work with 
partners to support 
wider biodiversity 
improvements across 
Leicestershire. 

As part of the detailed 
design, opportunities to 
improve biodiversity within 
the green areas of 
highway land will be 
considered. 

 
14. Implementation of the scheme will also support the future implementation of a 

wider transport strategy of connectivity for Coalville and the surrounding area to 
address localised traffic issues, public transport improvements and walking and 
cycling connectivity; building on the work done as part of the Local Sustainable 
Transport Fund. 
 

15. Expansion of job opportunities around East Midlands Airport and the prospect of 
future job opportunities in the Ratcliffe on Soar area gives the North West area of 
Leicestershire an opportunity to access wider job opportunities to the north of the 
county.  Ease of access to the Strategic Road Network will reduce barriers to 
accessing these jobs.  
 
Coalville Growth Strategy (CGS) 
 

16. The Coalville and Ashby area have been identified in North West Leicestershire’s 
Local Plan as key areas for the delivery of major growth, including over 5,000 
dwellings and further employment sites.  However, modelling undertaken to 
develop the North West Leicestershire Local Plan, in connection with planning 
applications, has shown that the scale of the development proposed would have 
a severe impact on the highway network without specific targeted interventions. 
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Reflecting the National Planning Policy Framework, Highways England has 
previously delayed granting of planning permission until call-in of a decision was 
decided. Leicestershire County Council, as the local highway authority, has also 
expressed concerns about the impact of growth on the efficient and safe 
operation of the junctions along the A511. 

17. Without intervention, the deteriorating performance of these key junctions will 
affect the efficient operation of existing businesses in North West Leicestershire 
and act as a constraint to future growth and regeneration. 
 

18. As a consequence of this North West Leicestershire District Council has put in 
place a funding mechanism, known as the Coalville Growth Strategy (CGS), 
which prioritises financial contributions by developers, towards the delivery of 
transport infrastructure ahead of other items. 
 

19. The objective of the CGS is to identify and implement highway network 
improvements to support growth, tackle congestion and maximise the use of the 
highway network in the context of planned growth in the area.  
 
The A511 Growth Corridor Scheme 
 

20. Following review of the Government’s published Major Road Network (MRN) 
scheme funding guidance and the separate Midlands Connect MRN criteria, the 
available evidence indicated that the A511/A50 corridor was the most suitable 
candidate scheme which could be delivered by Leicestershire County Council in 
the MRN funding period 2020 to 2025. 
 

21. With one of the requirements of the MRN scheme funding being that the costs 
need to be below £50m, an appropriate scheme has been developed to achieve 
capacity benefits that would demonstrate transport benefits to the DfT. 
 

22. In order to achieve meeting the MRN funding requirements, a Strategic Outline 
Business Case (SOBC) was submitted to the DfT via Midlands Connect in July 
2019 and an Outline Business Case is due for submission in December 2019. 
 

23. To ensure these business cases could be submitted approval for £4m of capital 
funding was sought and agreed by Cabinet on 29th March 2019.  This funding has 
enabled an SOBC to be submitted in July 2019 and in October 2019 the DfT 
announced that scheme development funding was awarded to commence work 
on the OBC from July 2019 for submission in December 2019.  The amount of 
funding confirmed by DfT is £1.28m. 

 
Proposals 

 
24. A plan indicating all the location of infrastructure improvements are set out in 

Appendix A.  An explanation of the locations indicated on this plan is set out in 
the following paragraphs. 
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25. As part of the SOBC, the infrastructure improvements which were included in the 
CCS were considered against the DfT guidance and Midlands Connect criteria for 
the MRN. Those that met with these guidelines included: 

i. Junction 1 – Hoo Ash Roundabout 
ii. Junction 2 – Thornborough Road Roundabout 
iii. Road 3 – Dualling of the section of the A511 between 

Thornborough Road and Whitwick Road 
iv. Junction 4 – Whitwick Road Roundabout 
v. Junction 5 – Broom Leys Junction 
vi. Junction 6 – Bardon Road Roundabout, including the extension to 

the Bardon Link Road 
vii. Junction 7 – Birch Tree Roundabout 
viii. Junction 8 – Charnwood Arms Roundabout 
ix. Junction 9 – Flying Horse Roundabout 

 
 
26. In addition to the above, two junctions (10 and 11), which developers of the South 

Coalville Sustainable Urban Extension (SCSUE) were conditioned to provide 
were identified.   As the timescales for delivery appeared to fit in with the scheme 
these were included at the developers costs as this would assist in meeting the 
requirements for local contributions. Along with this one other junction (12), which 
had suffered increased problems as a result of capacity improvements at the 
junction of the M1 J22 was identified for inclusion in scheme development work.  
These include:  

i. Junction 10 – Grange Road Roundabout (developer) 
ii. Junction 11 – Beveridge Lane Roundabout (developer) 
iii. Junction 12 – Field Head Roundabout 

 
27. In order to ensure a strong bid demonstrating value for money several options 

and combinations were tested including: 

 Each junction improvement scheme to be assessed individually; 

 Dualling of a section of the A511 Growth corridor (J3); 

 A potential bypass for the A511; 

 5 package junction improvement schemes: 
i. Package 1 – J1, J2, J3, J4, J5, J6, J7, J8, J9, J10, J11, J12 
ii. Package 2 – J1, J2, J3, J4, J5 
iii. Package 3 – J6, J7, J8 
iv. Package 4 – J9, J12 
v. Package 5 – J2, J8, J9, J12 

 11 public transport options. 
 
28. In all, 28 different potential interventions were assessed against the scheme 

objectives, wider objectives and criteria relating to feasibility, acceptability and 
affordability to identify the better performing options.  This assessment was 
derived from the evidence base which had previously been commissioned by 
both Leicestershire County Council and North West Leicestershire District 
Council.  The outcome of the testing of these interventions is shown in Appendix 
C. 
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29. To arrive at the preferred option for the A511 Growth Corridor, the performance 
of the various options against the scheme objectives and the five case model 
(Strategic, Economic, Management, Financial and Commercial) were assessed, 
following which it was decided that only Package 1 would be taken forward to the 
next stage of appraisal as this was the only package identified as high priority in 
the tested interventions (see Appendix C). 
 

 
Outline Business Case Preparation and Submission 
 
30. Following submission of the bid proposals in July discussions work carried out as 

part of the OBC meant that further refinement to the proposals was required.   
 

31. Discussions with the developers of the SCSUE indicated that progress on their 
house building programme was proceeding faster than initial information 
suggested.  As a result, it became clear that the delivery of the new accesses into 
the development on Grange Road and Beveridge Lane would be constructed 
prior to the delivery of the A511 Growth Corridor Package.  It was therefore 
decided that these junctions would be taken out of the package of measures for 
the A511 Growth corridor proposals.  As a result, Package 1 was altered to 
exclude J10 and J11. 

 
32. Further work to test the transport benefits of the remaining options was carried 

out.  As a result of this, the Charnwood Arms junction (Junction 8) demonstrated 
no transport benefits and would have a negative impact on the business case.  
As such a decision was made to further alter Package 1 to exclude J8. 

 
33. The range of junctions to address the identified issues along the corridor were 

refined to included: 
i. J1 – Hoo Ash Roundabout 
ii. J2 – Thornborough Road Roundabout 
iii. J3 – Dualling between Thornborough Road and Whitwick Road 
iv. J4 – Whitwick Road Roundabout 
v. J5 – Broom Leys Junction 
vi. J6 – Bardon Road Roundabout, including the extension to the 

Bardon Link Road 
vii. J7 – Birch Tree Roundabout 
viii. J8 – Flying Horse Roundabout 
ix. J9 – Field Head Roundabout 

 
 
34. The approval of the SOBC put the proposals into the public domain.  This 

provided an opportunity to begin consultation with affected residents which would 
also provide the following benefits:  

 Residents who may only be aware of those proposals which directly affect 
them would have an opportunity to understand how these proposals fitted 
within a wider package of measures; 

 Feedback from residents would contribute to any further refinement of the 
proposals; 
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 Residents would be able to provide comment before detailed design work 
had commenced, providing greater opportunities for their comments to be 
addressed. 
 

Consultation 

 
35. A four-week public consultation took place between 26 September and 23 

October 2019, based on a package of improvements to eight junctions and a 
proposed dual carriageway as shown in the plan in Appendix C. 

36. The consultation comprised: 

• An on-line consultation questionnaire (also available in paper format on 
request) on the County’s websites. 

• Public Exhibitions, which were attended by around 200 people. 
37. To maximise publicity and encourage the public response the Council ensured: 

 Coverage in Coalville Times, Leicester Mercury, parish newsletters 

 Radio and television coverage 

 2000 letters posted to those within 200 metres of the A511 Route 

 Social media alerts 

 All member briefing notes both before and during the consultation. 
 

38. Full details of the consultation feedback is detailed in a separate report, which 
can be viewed on the County Council’s website at  
https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/a511-growth-corridor-scheme.   
The headline results and key issues are summarised below. 

 
39. The principle opportunity for consultees to comment was through the 

consultation questionnaire. In total, 95 responses were received to this, online or 
by post, and demonstrated a good overall level of support.  

40. In determining the response of residents to proposals they were given six 
options.  These were: 

 Strongly Agree  

 Tend to agree 

 Neither Agree nor disagree 

 Tend to disagree 

 Strongly disagree 

 Don’t know 
 

41. Unless either of the strongly agree/disagree options have prominence the two 
agree and disagree options have been aggregated together.  A summary of 
responses is outlined below. 

42. 77% of respondents agreed that the A511 already suffers from congestion and 
delays; 85% of respondents agreed that minimising the impact on residents was 
important; and 79% of respondents agreed that minimising the impact on the 
environment was important. 
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43. Whilst 46% of respondents disagreed with the overall proposed scheme outlined 
in the supporting statement, when asked to elaborate, the majority of comments 
wanted a relief road, wanted the A511 widening, felt that individual junction 
improvements did not go far enough or felt that until people travel sustainably and 
use cycling, buses and walking when they can, the problems will remain.  

 
44. Of the package of improvements, the majority supported individual junction 

proposals with the exception of the dual carriageway, Broom Leys Crossroads 
and the Flying Horse Roundabout. 
 

45. When asked to elaborate, the majority of comments regarding Broom Leys Road 
and Flying Horse Roundabout indicated that those opposed to these junctions 
did not support the right turn restrictions.  The concerns regarding the dual 
carriageway related either to concerns that other sections of the A511 were not 
being dualled or that the increase in road capacity from the dualling would attract 
additional traffic. 

 
46. The main points raised are set out in Appendix D.  

 
Summary of key issues raised through engagement and consultation 

47. Whilst most agreed that congestion along the A511 is bad and will only get 
worse, overall the feedback was that the proposals did not go far enough.   The 
outcomes of the consultation have identified some concerns which cannot be 
delivered through the MRN funding.  To reflect comments received, further 
design work to junctions such as Broom Leys Crossroads and Flying Horse 
Roundabout is needed.  This work will enable consideration to be given on 
improvements that can be made which continue to meet the MRN criteria.  
 

48. Early discussion with DfT has indicated that the scheme has opportunities to 
include public transport, cycling and walking given this is a key route for local 
employers for trips under 1km. However, under current transport assessment 
such facilities give a negative benefit to the business case.  Whilst DfT has 
offered to explore opportunities in these areas it does not have sufficient 
resources to provide such advice until after the OBC is submitted. 
 

49. Due to the tight timescales for submission of the OBC, the recommended 
package of measures should still be used for the purposes of submitting the OBC 
with a view to making it clear that suitable amendments to the package of 
measures will be required before submitting a Full Business Case to maximise 
the benefits that public transport, cycling and walking facilities can make to the 
scheme. This may also provide an opportunity to carry out further design work to 
junctions such as Broom Leys Crossroads and Flying Horse Roundabout, whilst 
being able to demonstrate positive transport benefits. 
 

Resource Implications 
 
50. The total cost of the A511 Growth Corridor scheme is around £49m including 

further development costs, of which £42m is expected to be met from DfT funding 
should the Major Road Network Bid be successful, with the remaining £7.0m 
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being funded from the Coalville Contribution Strategy agreed with North West 
Leicestershire District Council. 

 
Timetable for Decisions 
 
51. The closing date for the consultation of 23rd October 2019 and this report 

provides an overview of the responses to date. 
 

52. The views expressed by Scrutiny will be reported to Cabinet on 22 November 
2019.  

 
Next Steps 
 
53. The deadline for OBC submission is December 2019.  A decision on the outcome 

of this is not expected until April 2020 at the earliest. 
 

54. If the OBC is successful, then submission of a planning application for the Bardon 
Link Road Extension is expected in August 2020. The planning determination 
period is 16 weeks, so a decision would be expected by late January 2021/early 
February 2021.  This will provide an opportunity to carry out further consultation 
with residents and stakeholders. 

  
55. With funding for MRN schemes not being available until April 2022, it is expected 

that the Full Business Case approval is timed to coincide with this.  

 
Conclusions 
 
56. The opportunity to bid for funding from the Major Road Network fund to provide 

infrastructure to mitigate current housing and commercial development as well as 
mitigating the impact of development proposals is set out in North West 
Leicestershire Local Plan. 
 
 

57. The recent consultation agrees with the need for improvement but would like the 
proposals to go further, but work is ongoing to shape the package of measures 
and Scrutiny views are sought. 

 
Background Papers  
 
Cabinet 29 March 2019. ‘Environment and Transport 2019/20 Highways Capital 
Programme and Highways Transportation work Programme’: 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5601&Ver=4 
 
Cabinet 16 March 2015.  ‘Enabling Growth Plan’: 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=4360&Ver=4  
 
Cabinet 5 March 2014.  ‘Strategic Economic Plan and City Deal’: 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=3988&Ver=4  
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County Council 23 March 2011.  ‘Final Draft Local Transport Plan (LTP3)Proposals’: 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=134&MId=3057&Ver=4  
 
Circulation under Local Issues Alert Procedures 
 
58. A copy of this report has been circulated to members representing the electoral 

divisions in the North West Leicestershire and Hinckley and Bosworth areas - Mr. 
J. Coxon CC, Dr T Eynon CC, Mr M. Wyatt CC, Mr. T Gillard CC, Mr. P Bedford 
and Mr. N. Rushton CC. 

 
Equality and Human Rights Implications 
 
59. An Equality and Human Rights Impact Assessment Screening Report and County 

Council Equality and Human Rights Impact Assessment (EHRIA) Screening have 
been produced in order to understand the potential impacts, both negative and 
positive, on protected characteristic groups. Comments have been sought on 
both reports from Public Health and the Departmental Equalities Group. 

 
60. The conclusion of this screening is that there are a number of potential impacts 

that could affect groups with protected characteristics across North West 
Leicestershire.  In particular groups most likely be affected are younger people, 
older people, people with disabilities and low income/deprived groups. At this 
stage there is insufficient clear evidence as to the level or direction of these 
impacts in terms of equalities and therefore it is proposed that a full impact 
assessment is undertaken using findings from the EHRIA process, as well as 
undertaking consultation with relevant groups and organisations. 
 

List of Appendices 
 

Appendix A – Plan – A511 Growth Corridor Junction Improvements 
Appendix B –  Map – A511 Growth Corridor 
Appendix C – Testing of Interventions 
Appendix D – Comments and response 
 
Officers to Contact 
 
Ann Carruthers 
Director, Environment and Transport 
Tel:  (0116) 305 7000 
Email: Ann.Carruthers@leics.gov.uk 
 
Ian Vears 
Assistant Director, Environment and Transport 
Tel:  (0116) 305 7215 
Email: Ian.Vears@leics.gov.uk 
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Appendix D 
 

Location Comments Response 

Hoo Ash No Comments Received   

Thornborough 

Road 

No Comments Received   

Dualling 

between 

Thornborough 

Road and 

Whitwick Road 

1. The section is too short to dual. 

 

 

 

 

 

 

2. Dual Carriageway - I think this will 

make it more difficult to access the 

new leisure centre which is to be 

built on the land to the side of  the 

road. This will not encourage 

people to get there by alternative 

transport options, such as cycling 

as it looks as if it will be too busy 

and dangerous.  

1. Due to its limited length the 

use of merge lanes at either 

end could cause conflict.  

The dualling of this section 

is the best means of 

enabling 2 lanes access and 

egress to the roundabout  

2. In developing these 

measures further, a 

signalised crossing is being 

considered to promote the 

use of alternative transport 

modes to access the 

Leisure Centre. 

Whitwick Road No Comments Received   

Broom Leys 

Road junction 

1. Banning the right turn into Broom 

Leys Road is a ridiculous idea. 

2. The right hand turn from a511 

towards schools will mean parents 

cut through dense housing – 

creating school run rat races 

3. No right turn means that we have 

to travel further to get home from 

Ashby direction. We would have to 

go further on to the Bardon Link 

roundabout, turn right heading to 

Coalville town centre, which is 

incredibly narrow and blind 

between the bridge and Broom 

Leys Road 

4. I live off Broomleys Road/Long 

Lane and I feel that the no right 

turn on the 511 is disgraceful, I 

use that lane all the time some 

times late at night and I do not see 

why the right turn as to be taken 

away, I would have to go through 

town or go out of my way to get 

home, going through town at night 

1. The removal of a limited 

number of drivers using the 

right turn into Broom Leys 

Road was considered to 

accommodate two ahead 

lanes (66 in peak hour). The 

current layout of the junction 

has traffic queuing beyond 

the normal morning and 

evening peak, due to its 

limited capacity.  The 

potential to provide 

additional signing will enable 

motorists to determine their 

route decisions at more 

appropriate junctions to 

arrive at their destination.   

The right turn to Broom Leys 

School will remain. 
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would not be an option I wouldn't 

feel safe. its almost as if we are 

being penalised for living on the 

wrong side of the A511. 

Bardon Road 

junction 

1. The Bardon Link Road will be on 

my front door and this proposal will 

affect property values 

2. I live on Bardon Rd, do I need to 

say any more. !! My house 

vibrates on occasion when some 

of the large articulated lorries 

thunder past my property. Speed 

limits are not monitored and the 

road is no longer fit for purpose. 

3. Bardon Road/Link Road. The 

focus of this road should be to 

reduce the traffic flow of HGVs on 

Bardon Road. Currently there is a 

constant stream of HGV, and 

when peak times occur for cars 

Bardon Road becomes incredibly 

busy, and frustratingly difficult to 

turn right onto. 

1. The possibility of the 

building of the Bardon Link 

Road extension has been 

in the planning arena for 

some time and there is no 

evidence that this has 

adversely affected property 

values. 

2. Bardon Road forms part of 

the A511 and HGV’s are 

encouraged to use A and B 

roads rather than less 

suitable unclassified roads. 

3. Comments received 

regarding motoring 

violations will be passed on 

to the Police for any action 

they may wish to take. 

Birch Tree 

Roundabout 

No Comments Received   

Flying Horse 

Roundabout 

1. The Flying Horse gets congested 

every morning and is made worse 

if cars start to turn right. 

2. Flying horse just needs speed 

cameras or traffic brought further 

up road. 

3. Flying horse roundabout has only 

been in place for a few years the 

money would be better spent on 

traffic lights at this junction so that 

Stanton residents can use it 

safely. 

4. The Flying Horse Island needs a 

redesign as it needs to be a 

signalised cross road which would 

improve vehicle movements. The 

whole length of the A511 needs to 

be duelled thus preventing any 

bottle neck delays. 

1. The proposals seek to 

address the current 

congestion problem caused 

by right turning vehicles 

backing up across the 

roundabout, preventing 

other traffic from using it. 

2. A traffic light option has 

been considered as part of 

the option appraisal for the 

junction.  This does not 

give the necessary capacity 

benefits and is more 

expensive.  This would 

therefore not provide 

sufficient transport benefits 

to make this option viable 

as part of this MRN bid. 

Field Head 

Roundabout 

No Comments Received   
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