
 
 

CABINET – 22 NOVEMBER 2019 
 

A511 GROWTH CORRIDOR PROPOSALS 
 

REPORT OF THE DIRECTOR OF ENVIRONMENT AND TRANSPORT 
 

PART A 
 

Purpose of the Report 
 
1. The purpose of this report is to advise the Cabinet of the recent consultation 

regarding the A511 Growth Corridor proposals, to seek continued support for 
the prioritisation and delivery of the scheme and approval for the necessary 
delegations to facilitate this.  
 

2. The A511 proposals consist of a range of measures, including improvements to 
8 junctions, an extension to the Bardon Link Road being provided as part of the 
South East Coalville development, and a dual carriageway between 
Thornborough Road and Whitwick Road in Coalville.   

 
Recommendations 
 
3. It is recommended that: 

 
(a) The proposed improvements to eight junctions along the A511, including a 

Bardon Link Road extension to south-east Coalville, and dual carriageway 
between Thornborough Road and Whitwick Road as shown in the plan in 
Appendix A to the report, be supported; 

 
(b) The existing funding allocation of £4m capital funding be used to: 

 
(i) Develop and submit a planning application for the extension to the 

Bardon Link Road, 
  

(ii) Undertake all necessary preparations to progress the scheme to 
Full Business Case (FBC) and, subject to DfT approval, delivery;  

 
(c) The Director of Environment and Transport, in consultation with the 

Director of Corporate Resources and the Director of Law and Governance 
and following consultation with the Cabinet Lead Members for 
Environment and Transport and Resources be authorised to submit the 
FBC to the DfT for approval and to take the necessary actions to deliver 
the MRN A511 Growth Corridor scheme subject to (d) below;  

 
(d) A further report be submitted to the Cabinet prior to submission of a 

planning application to include, amongst other things - 
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(i) The detailed design and updated cost estimates for the scheme 
which will form the basis for the planning application; 
 

(ii) Requests for approval to make and implement any required 
Compulsory Purchase Orders and associated statutory orders; 
 

(iii) The updated cost-sharing agreement with North West 
Leicestershire District Council. 

 
Reason for Recommendations  
 
4. Following the Cabinet decision of March 2019 to support development of a 

package of measures which meet the criteria for MRN finding, officers have 
continued to work on the proposals for the A511 corridor and are confident that 
they will provide value for money. 

 
5. Whilst the Coalville Contribution Strategy provides a means of financing 

individual schemes, the delivery of the package of measures in the A511 
scheme would be in a piecemeal fashion over a long period, as delivery of each 
of the individual proposals could only be carried out when developer funding 
became available or central government funding could be secured. 

 
6. The MRN funding of up to £50m provides the best opportunity to ensure that all 

the mitigation identified through planning can be delivered whilst minimising the 
disruption to the public.  To bid for this, it is necessary for the County Council to 
commit funding of £4m to prepare a business case. 
 

7. Authorising the Director to proceed with actions to deliver the scheme up to the 
submission of a planning application will ensure that it is progressed at the 
earliest opportunity.  

 
Timetable for Decisions (including Scrutiny) 
 
8. The Environment and Transport Overview and Scrutiny Commission 

considered this matter on 7 November. Its comments are set out in Part B of 
this report. 

 
9. Officer representatives from North West Leicestershire District Council and the 

County Council are meeting in December to consider a refresh of the current 
cost sharing agreement between the two authorities with regard to the financing 
of the A511 Growth Corridor and it is intended that the outcome of these 
discussions will be reported to the Cabinet in June 2020. 

 
10. As previously agreed, the Outline Business Case (OBC) for the package of 

measures proposed will be submitted to the DfT in December 2019 and it is 
expected that the County Council will be advised of the outcome in late spring 
or early summer 2020.   

 
11. If the OBC is successful, then submission of a planning application for the 

Bardon Link Road Extension is scheduled in August 2020. The planning 
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determination period is 16 weeks, so a decision would be expected by late 
January/early February 2021.  This will provide an opportunity to carry out 
further consultation with residents and stakeholders. 

 
12. Funding for MRN schemes is not available until April 2022. This will provide 

sufficient time for work to be carried out to enable the FBC to be submitted for 
approval.  

 
13. Subject to securing the funding, construction of the scheme is expected to 

commence in Spring 2022. 
 
Policy Framework and Previous Decisions 
 
14. In March 2011 the County Council approved the third Leicestershire Local 

Transport Plan (LTP3).  This contains six strategic transport goals, of which 
Goal 1 is to have a transport system that supports a prosperous economy and 
provides successfully for population growth.  The LTP3 sets out the Council’s 
approach to achieving this, namely to improve the management of the road 
network and continuing to address congestion issues.   

 
15. In March 2014 the Cabinet approved the principles set out in the Leicester and 

Leicestershire Enterprise Partnership’s (LLEP) Strategic Economic Plan, which 
prioritises support for the economy of Market Towns and rural Leicestershire. 

 
16. The County Council’s Enabling Growth Action Plan (approved in March 2015) 

supports the development of Market Towns for employment land as a priority 
and includes a specific action to work with North West Leicestershire District 
Council to plan for the future growth in the area and in particular Coalville. 

 
17. In November 2015 the Environment and Transport Overview and Scrutiny 

Committee was advised that given the significant opposition to making any 
changes to Hugglescote Crossroads, officers would not be recommending that 
any changes be made to the crossroads and that future highways improvement 
work in the area be focused on the A511. 

 
18. In March 2019 the Cabinet agreed to the development of the Strategic Outline 

Business Case (SOBC) and the OBC for the MRN A511 Growth Corridor 
scheme.  It authorised the Director of Environment and Transport to prepare 
and submit bids, as appropriate, to secure external funding for delivery of 
schemes identified in the Highways Capital Programme.  
 

19. In May 2019 the Cabinet considered a joint report of the Director of Corporate 
Resources and the Chief Executive regarding the financial challenges faced by 
the Council arising from the housing and business growth planned across 
Leicestershire and the infrastructure required to support this. The Cabinet 
agreed that cost-sharing agreements with district councils were needed for the 
Council to forward-fund the significant infrastructure costs through the use of 
additional tax revenues, in advance of developer funding becoming available.   
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Resource Implications 
 
20. The total cost of the A511 Growth Corridor scheme is currently £49m including 

further development costs, of which £42m is expected to be met from DfT 
funding should the Major Road Network Bid be successful. 

 
21. The remaining financial commitment of £7m is to be funded from the Coalville 

Contribution Strategy (the means by which funds are collected from developers 
to fund transport infrastructure in North West Leicestershire, as agreed with 
North West Leicestershire District Council).  As some of this £7m will need to 
be financed in advance of receipt of this funding it is proposed that it is forward-
funded through the County Council’s capital programme.  This does involve a 
risk if the developer funding does not fully materialise.  It is proposed therefore 
that discussions take place with North West Leicestershire District Council to 
formalise the existing agreement and so minimise potential risks to this funding.   

 
22. To ensure work on the proposals could take place to secure central 

government funding, approval given by Cabinet on 29 March 2019 for £4m of 
capital funding to develop the scheme to FBC and delivery.  This will need to be 
fully funded by the County Council and will not be recouped if the bid is 
unsuccessful.  It is intended that this will be funded from the Highways capital 
programme. 

 
23. This funding has enabled an SOBC to be submitted in July 2019 and will 

enable the OBC to be submitted in December.  In October 2019 the DfT 
announced that scheme development funding had been awarded to help work 
on the OBC.  The amount of funding confirmed by DfT is £1.28m, and the 
Cabinet is asked to agree to the use of £4m capital, which would give a total of 
£5.28m.  £1.5m of this is available is expected to be spent in 2019/20 to 
complete the OBC for submission to the DfT, with the remaining £3.78m 
profiled through 2020/21 and 2021/22 to enable work to submit a planning 
application, carry out statutory procedures and carry out work necessary to 
prepare the scheme for delivery. 
 

24. The Director of Corporate Resources has been consulted on the content of this 
report. 

 
Legal Implications 
 
25. Wherever possible the acquisition of land and rights will be conducted by 

negotiation and agreement with landowners, but it is likely that the Compulsory 
Purchase process pursuant to the Highways Act 1980 and the Acquisition of 
Land Act 1981 will be critical for procurement of the land and rights along the 
route. 

 
26. The Director of Law and Governance has been consulted on the content of this 

report. 
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Circulation under Local Issues Alert Procedures 
 
This report has been circulated to members representing the electoral divisions that 
are affected by the proposals:  Mr. D. Harrison CC, Mrs D. Taylor CC, Dr. T. Eynon 
CC, Mr. M. Wyatt CC, Mr. T. Gillard CC, Mr. P. Bedford and Mr. N. Rushton CC. 
 
Officers to Contact 
 
Ann Carruthers 
Director, Environment and Transport 
Tel:  (0116) 305 7000 
Email: Ann.Carruthers@leics.gov.uk 
 
Ian Vears 
Assistant Director, Environment and Transport 
Tel:  (0116) 305 7215 
Email: Ian.Vears@leics.gov.uk 
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PART B 
 
Background  
 

27. Congestion on the A511 Growth Corridor has been a long-standing issue 
recognised by both North West Leicestershire District Council and 
Leicestershire County Council; this can be dated back to 2008 when the 
Coalville Transport Strategy (CTS) was developed and investigated junctions 
on the corridor requiring improvement to facilitate housing growth in Coalville 
and Ashby. 

 
28. An outcome of the CTS was the implementation of the Coalville Contribution 

Strategy (CCS) to help facilitate the delivery of improvements along the 
corridor. However insufficient funding has currently been received from the 
CCS to deliver the range of improvements required for the corridor. Due to this, 
issues along the corridor have become increasingly pronounced and are likely 
to be exacerbated further by increases in background traffic and the significant 
levels of growth planned for the town as part of the Local Plan.  

 
29. The A511 Growth Corridor is recognised by Leicester and Leicestershire 

Enterprise Partnership (LLEP) in its Strategic Economic Plan (SEP) as one of 
five Growth Areas. The SEP states through appropriate investment and 
improvements along the corridor, there is the potential to deliver at least 5,275 
houses and 25ha of employment land.  Importantly, a significant number of the 
committed dwellings (3,500) are on sites which are collectively referred to as 
south-east Coalville. 

 
30. More importantly, one of the main HS2 Phase 2b construction compounds is to 

be located near the A42 Junction 13, which forms the westernmost end of the 
A511 Growth Corridor.  Accessibility to the compound will potentially have 
major traffic implications on the corridor. The HS2 Phase 2 work is programmed 
to start mid-2023 so it is desirable that the major works on the A511 Growth 
Corridor are largely completed by then. 

 
31. Implementation of the scheme will provide the breathing space to enable a 

wider transport strategy for Coalville and the surrounding area to address 
localised traffic issues, public transport improvements and walking and cycling 
connectivity; building on the work done as part of the Local Sustainable 
Transport Fund in 2012 and 2013. 

 
DfT Major Road Network Bid (July 2019) 
 
32. The Council submitted the Major Road Network bid to the DfT in July 2019, 

requesting funding of up to £1.5m to prepare an OBC by December 2019 with a 
potential scheme construction start date of 2022.  This is the only bid submitted 
across the East Midlands to the MRN funding pot. 

 
33. In October 2019 the DfT announced that the bid was successful, with £1.28m 

funding awarded to commence work on the OBC from July 2019.  However, the 
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DfT requested that the OBC should be prepared for submission by December 
2019, with a potential construction start date of Spring 2022.  

 
Outline Business Case Preparation and Submission 
 
34. The DfT requires much more detailed information about the overall costs and 

projected benefits of the scheme in order to decide on the award of 
construction funding.  This information is provided in the OBC which, to comply 
with DfT requirements, needs to comprise the following key components (often 
referred to as ‘the five cases’): 

 
i. A ‘Strategic Case’ explaining how the scheme is supported by a robust 

case for change and fits with wider policy objectives. 
ii. An ‘Economic Case’ demonstrating that the scheme represents value for 

money. 
iii. A ‘Financial Case’ showing that the scheme is affordable. 
iv. A ‘Commercial Case’ demonstrating that the scheme is commercially 

viable to deliver. 
v. A ‘Management Case’ showing that the scheme is achievable. 

 
35. A summary of the OBC is set out in Appendix B to this report. 

 
Consultation 
 
Consultation process 
 
36. A four-week public consultation took place between 26 September and 23 

October 2017, based on a package of improvements to eight junctions, 
including an extension to the Bardon Link Road being provided as part of the 
South East Coalville development, and a proposed dual carriageway between 
Thornborough Road and Whitwick Road as shown in the plan in Appendix A to 
the report. 

 
37. The range of measures to address the identified issues along the corridor that 

were included in the consultation were improvements at: 
i. J1 – Hoo Ash Roundabout 
ii. J2 – Thornborough Road Roundabout 
iii. J3 – Dualling between Thornborough Road and Whitwick Road 
iv. J4 – Whitwick Road Roundabout 
v. J5 – Broom Leys Junction 
vi. J6 – Bardon Road Roundabout, including the extension to the Bardon 

Link Road 
vii. J7 – Birch Tree Roundabout 
viii. J8 – Flying Horse Roundabout 
ix. J9 – Field Head Roundabout. 

 
38. The consultation comprised: 

• An on-line consultation questionnaire (also available in paper format on 
request) on the County Council’s website.  

• Public Exhibitions, which were attended by around 200 people. 
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39. To maximise publicity and encourage the public response the Council ensured 

that there was coverage in Coalville Times, Leicester Mercury, and parish 
newsletters as well as local radio and television coverage.  A total of 2000 local 
residents and businesses within 200 metres of the A511 route were sent letters, 
and social media alerts were also used.  Members were kept informed before 
and during the consultation. 

 
Consultation responses  
 
40. Full details of the consultation feedback can be viewed on the County Council’s 

website at https://www.leicestershire.gov.uk/roads-and-travel/road-
maintenance/A511MRN.  The key issues are set out in Appendix C to this 
report and are summarised below. 

 
41. The principle opportunity for consultees to comment was through the 

consultation questionnaire. In total, 224 responses were received to this, online 
or by post, and demonstrated a good overall level of support.  

 
42. Six responses to the consultation questions were presented: 

• Strongly Agree  
• Tend to agree 
• Neither Agree nor disagree 
• Tend to disagree 
• Strongly disagree 
• Don’t know 
As usual, unless either of the strongly agree/disagree options had prominence 
the two ‘agree’ and ‘disagree’ options have been aggregated together.   

 
43. 80% of respondents agreed that the A511 already suffers from congestion and 

delays; 90% of respondents agreed that minimising the impact on residents 
was important, and 85% of respondents agreed that minimising the impact on 
the environment was important. 

 
44. A total of 49% of respondents disagreed with the overall proposed scheme 

outlined in the supporting statement.  When asked to elaborate, the majority of 
comments indicated that the respondent wanted a relief road, or for the A511 to 
be widened; it was felt that individual junction improvements did not go far 
enough, or that until people travelled sustainably and use cycling, buses and 
walking when they can, the problems will remain.  

 
45. The majority of respondents (between 54% and 42%) supported the individual 

junction proposals with the exceptions being Broom Leys Crossroads (42% for 
and 41% against) and the Flying Horse Roundabout (36% for and 54% 
against). 

 
46. When asked to elaborate, most comments regarding Broom Leys Crossroads 

and the Flying Horse Roundabout indicated that those opposed to these 
junction improvements did not support the right turn restrictions.  The concerns 
regarding the dual carriageway related either to concerns that other sections of 
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the A511 were not being dualled or that the increase in road capacity from the 
dualling would attract additional traffic. 
 

Comments of the Environment and Transport Overview and Scrutiny Committee 
 
47. A site visit for members of the Committee had taken place on 4 November and 

Members agreed that had been very helpful in highlighting the issues along the 
route. 
 

48. Members noted comments from Dr. Terri Eynon CC, one of the local members.  
The Director undertook to reply in detail to Dr. Eynon on the points raised in her 
submission but responded on the main aspects as follows:   
 

 Assurance that the Junction 6, the Bardon Link Road, was deliverable.  In 
view of the long lead-in, officers were already liaising with Network Rail and 
landowners whose land would need to be acquired for the scheme. 

 

 The feasibility of a walk/cycle path into Coalville.  The cycle path along the 
disused railway by the link road would be added to the Coalville Cycle 
Strategy and officers would consider how it could best be progressed. 

 

 Assurance that the Stephenson’s Way roundabout will have the capacity to 
cope with the traffic.  Officers had undertaken traffic simulations up to 2030 
to help ensure that the roundabout could cope with future pressure. 
 

 A harmonisation of the speed limits along the A511.  This had been the 
subject of long and detailed discussion. The Council would always manage 
speeds as per national criteria.  

 

49. The Committee noted that many who responded to the consultation wanted the 
proposals to go further.  The Director explained that the Council was only able 
to bid for up to £50m MRN funding but was in discussion with the DfT as to how 
the scheme might be developed further to promote sustainable travel.  With 
limited land available along the A511 it was doubtful that a bus lane could be 
added.  It was unlikely that more Government funding would be available.   
 

50. Some reservations were expressed regarding shared-use cycle and walking 
paths, in view, for instance, of increased use of mobility scooters. 
 

51. It was noted that the scheme would improve air quality by easing congestion 
and preventing stop-start movement, notably at the Birch Tree Roundabout, 
one of the worst areas for air quality.   
 

52. Members were pleased to hear that the Council had recently received a 
“Planning for Natural Environment” award for the Melton Mowbray distributor 
road and would apply the same approach to the A511 scheme with a mix of 
coniferous and deciduous tree planting.  
 

53. It was noted that the Council was seeking to agree cost-sharing arrangements 
with North West Leicestershire District Council in view of the considerable 
forward-funding commitment required, but that planning agreements already in 
place would suffice to cover the costs incurred. 
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54. The Committee supported the proposals but asked the Director to continue to 
seek to incorporate sustainable travel measures in the scheme.  Mr. B. L. Pain 
CC, the Cabinet Lead Member for Environment and Transport, agreed there 
was more to do to show how the scheme would address current problems.   

 
Response to feedback 
 
55. Whilst most respondents agreed that congestion along the A511 is bad and will 

only get worse, overall the feedback was that the proposals did not go far 
enough.   Some concerns were raised over the lack of provision of a relief road 
and widening of the A511, which cannot be delivered through the MRN funding, 
which is limited to a maximum of £50m.  However, in response to comments 
received, further design work to junctions such as Broom Leys Crossroads and 
Flying Horse Roundabout will be carried out to ascertain if there are further 
improvements that can be made within the MRN criteria.  

 
56. Early discussion with DfT has indicated that the scheme has opportunities to 

include public transport, cycling and walking given this is a key route for local 
employers in the Bardon area for trips under 1km from Coalville. However, 
under current transport assessment any delays to motorised traffic that could 
be the result of interventions to assist walking, cycling and public transport can 
cause a negative impact on the business case as a result of the delays 
incurred.  Whilst DfT has offered to explore opportunities in these areas it does 
not have sufficient resources to provide such advice until after the OBC is 
submitted. It is therefore intended that an addendum to the OBC will be 
submitted to identify opportunities to promote public transport, cycling and 
walking, along with associated costs.  This would enable the DfT to consider 
these interventions and how they can contribute to the overall benefits of the 
proposed A511 scheme. 

 
57. Due to the tight timescales for submission of the OBC, the previously 

recommended package of measures will be used but making it clear that 
suitable amendments to the package of measures will be undertaken before 
submitting a FBC to maximise the benefits that public transport, cycling and 
walking facilities can make to the scheme. This may also provide an opportunity 
to carry out further design work to junctions such as Broom Leys Crossroads 
and Flying Horse Roundabout, whilst being able to demonstrate positive 
transport benefits. 

 
Delivery and Funding of the Scheme 
 
58. The scheme for which DfT MRN funding is being sought (via the OBC) only 

includes the recommended package as this has a higher benefit/cost ratio 
(BCR) than the full package which includes opportunities to promote public 
transport, cycling and walking and therefore produce the best chance of 
securing funding for this route. 
 

59. As referenced in Part A of this report, in advance of notification of the outcome 
of the OBC, £4m Capital funding has been allocated to assist in the completion 
of scheme design/preparatory work including discharging planning conditions, 

86



continuing with detailed design, dealing with land issues and stopping up 
orders, liaising with partner/stakeholder organisations, and project-managing 
the ongoing development of the scheme to ‘shovel ready’ stage. In addition to 
this there is the £1.28m funding awarded by the DfT for work on the OBC. 
 

60. Also in Part A of this report, it is outlined that the total cost of the scheme is 
approximately £49m, including further development costs, of which circa £42m 
will be met from DfT funding (subject to a successful bid), meaning that in 
broad terms there is an additional financial commitment from the County 
Council in advance of funds from the Coalville Contribution Strategy that will be 
in the region of £7m, of which £4m is already allocated from capital funding and 
£1.28m is being provided in development funding from the DfT. 

 
61. It is expected that, in the absence of MRN funding being awarded, a number of 

the junction improvements would be delivered through developer contributions 
over the Local Plan period, i.e. up to 2036.  Correspondingly, the receipt of 
MRN funding would have the dual effect of plugging the funding shortfall whilst 
simultaneously substantially accelerating delivery of mitigation from commercial 
and residential development already approved. 

 
Next Steps 
 
62. The deadline for OBC submission is December 2019.  A decision on the 

outcome of this is not expected until April 2020 at the earliest. 
 
63. If successful, the bid is expected to result in the award of further DfT funding in 

Spring/Summer 2020 towards scheme construction, which would commit the 
County Council and delivery partners to meeting the timescales, costs and 
match funding assumptions set out within the OBC. 

 
64. To date, the scheme has undergone the outline design process.  In order to 

meet the timescales for planning submission the next stage would be to 
progress detailed design and alignment which will only be confirmed via the 
planning application process. This work needs to commence before the 
outcome of the bid is known. 

 
65. Further environmental survey and design work will be progressed during the 

next phase of the scheme to give a fuller understanding of environmental 
impacts and potential mitigation required. This information would be presented 
during any future consultation. This work will also need to commence before 
the outcome of the bid is known. 
 

66. If the OBC is successful, then submission of a planning application for the 
Bardon Link Road Extension is expected in August 2020. The planning 
determination period is 16 weeks, so a decision would be expected by late 
January 2021/early February 2021.  This will provide an opportunity to carry out 
further consultation with residents and stakeholders on the full list of the A511 
scheme proposals which will confirm the final proposals including any changes 
which have been made since the consultation and which may arise from 
detailed design and survey work on the scheme.  
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67. As part of this commitment the County Council would be required to start 

preparing the scheme planning application and associated statutory orders 
(including CPO and Traffic Orders) during winter 2019 and spring 2020 prior to 
the DfT’s announcement on MRN funding bid. As such, this work would 
effectively be carried out ‘at risk’ that DfT funding was not awarded at the end 
of the process.  However, even if this should be the case, the work would not 
be unproductive as it would help prepare the scheme for future bid 
opportunities. 
 

68. The recent consultation agrees with the need for improvement on the A511 
corridor but would like the proposals to go further. Further work will be required 
to shape the final package of measures as a result of the consultation as well 
as to reflect further survey work and the detailed design process.  

 
 Conclusion 

 
69. The financial risk of delivering the scheme will, in part, be mitigated by a cost 

sharing agreement between the County Council and North West Leicestershire 
District Council.  Whilst it is hoped that the MRN Fund will enable construction 
of the A511 Growth Corridor to commence in 2022, the preparatory work will 
ensure that the project is ‘shovel ready’ for any other funding opportunities that 
arise. 

 
70. In the context of planned growth, the A511 Growth Corridor scheme will have 

considerable benefits for North West Leicestershire especially Coalville, and 
indeed for Leicestershire and the wider region.  As well as addressing existing 
traffic delays and congestion in and around Coalville, the scheme will support 
the expansion and economic growth in the area as well as making sure the 
route is HS2-ready.  

 
Equality and Human Rights Implications 
 
71. An Equality and Human Rights Impact Assessment (EHRIA) Screening has 

been produced and is attached as Appendix D.  It was produced in order to 
understand the potential impacts, both negative and positive, on protected 
characteristic groups. Comments have been sought from Public Health and the 
Departmental Equalities Group. 
 

72. The conclusion of this screening is that there are a number of potential impacts 
that could affect groups with protected characteristics across North West 
Leicestershire. In particular groups most likely be affected are younger people, 
older people, people with disabilities and low income/deprived groups. At this 
stage there is insufficient clear evidence as to the level or direction of these 
impacts in terms of equalities and therefore it is proposed that the impact 
assessment is updated as the details of the scheme progresses, as well as 
undertaking further consultation with relevant groups and organisations. 
 

73. As further evidence emerges through the design and consultation process on 
the impact of detailed proposals on those with protected characteristics, 
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mitigation measures will be suggested to minimise or avoid potential negative 
impacts. This will be in addition to recommendations for advancing equality of 
opportunity for those with protected characteristics.  A monitoring plan will also 
be developed to ensure that impacts are monitored throughout the design and 
development of the proposed scheme, as well as through construction and 
operation stages. 
 

Environmental Implications  
 

74. Currently a small section of the A511 around the Broom Leys junction is 
designated as an Air Quality Management Area (AQMA).  Without intervention 
to ease the current and future levels of congestion along the A511 there is a 
likelihood that air quality objectives will not be met at other locations, leading to 
the need to declare more AQMAs along the route. The scheme offers the 
opportunity to reduce exhaust emissions through reducing acceleration/ 
deceleration events, thus reducing particulates due to tyre and brake wear that 
such events cause. The proposed scheme also provides an opportunity to 
contribute to improving biodiversity through thoughtful landscaping. The table 
below sets out how the proposed scheme is aligned to the carbon reduction 
and biodiversity and habitat commitment set out in the County Council’s 
Environment Strategy. 
 

Aim Objective Actions taken 

A. Reduce the 
Council’s own 
greenhouse gas 
emissions and those in 
the wider County 
where it has influence 
 

A2. Contribute to the 
reduction of greenhouse 
gas emissions across 
the County. 

Reduce exhaust 
emissions through 
reducing 
acceleration/deceleration 
events 

F. Reduce the 
environmental impacts 
of travel and transport 

F4. Work with partners 
to reduce greenhouse 
gas and other pollutant 
emissions from the local 
transport network. 
 

G. Have due regard for 
biodiversity throughout 
all of the Council’s 
activities and seek to 
improve the 
biodiversity value of its 
land and influence 
improvements in the 
wider County. 
 

G4. Work with partners 
to support wider 
biodiversity 
improvements across 
Leicestershire. 

As part of the detailed 
design, opportunities to 
improve biodiversity 
within the green areas of 
highway land will be 
considered. 

 
75. The potential to promote short journeys by promoting sustainable transport will 

also contribute to the Council’s commitment to tackling climate change.  
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