
APPENDIX D

Capital Budget 2019/20 – main variances

Children and Family Services

Net variance of £3.2m. The main variances are:

£000

Provision of Additional Primary Places -3,047

SEND Programme 511

Early Help - Building reconfiguration and refurbishment -296

Strategic Capital Maintenance -286

Other variances -74

TOTAL -3,192

Adults & Communities

The Department has a net slippage of £6.7m. The main variances are:

£000

Records Office Relocation -2,989

Hamilton Court/Smith Crescent - NWL Development -2,451

1) Project at Blaby Thistly Meadow has slipped by £1.4m due to planning issues as the site is on a flood plain, 

the structure will have to be raised up to overcome the problem. 

2) A project at Thurnby Fernvale has slipped by £0.8m, due to issues with ownership of the brook which runs 

along the site and an easement to Severn Trent which required a full re-design of the scheme which delayed 

the programme. The project is now expected to complete during the Summer break in time for the new 

academic year. 

3) Rothley Primary Phase 1 has slipped by £0.5m due to delay in implementing a minor works contract as well 

as planning difficulties. In the absence of the Minor Works frameworks the scheme went to a larger contractor 

from the SCAPE framework which proved to be too costly due to the small scale of the project and made the 

scheme unviable. The site is constrained and therefore had to be re-designed to make the scheme deliverable 

within the budget allocation. The re-design and procurement issues have delayed the programme. 

4) Newbold Verdon has underspent by £0.5m. The original scheme was costed at £1.5m.  However 

subsequently the project was cost effectively redesigned through more efficient use of planned spaces, 

reducing the overall size of the build.

In order to deliver the High Needs Recovery Plan and enable lower cost local places to be available to deliver 

the required revenue saving a number of schemes to create capacity in special needs units and special 

schools were accelerated.

Due to the nature of the works that fall under this heading, elements of works that were ordered were not able 

to be completed during term-time and had been scheduled for the Easter break.  Therefore slippage due to 

the timing of Easter this year (falling entirely in the next financial year).

This relates to the reconfiguration and refurbishment of three buildings to be used by Early Help.  The initial 

absence and subsequent delay in implementing a corporate Minor Works Contract, has caused significant 

delays on this project.  Works were expected to start early in the new financial year, although the buildings are 

currently being temporarily used for the LA's COVID19 response, so this may delay the start of the scheme.  

Only fees have been incurred in 19/20, with the remainder of the budget to be slipped into 20/21.

A Partner workshop took place on 6 September 2019 to confirm the detailed working relationships. The 

business case has required a major re-write due to the number of significant changes to the design and was 

submitted to the Departmental Transformation Delivery Board on 15th January. There was a delay to the 

appointment of the design architect and issues with contracts. Therefore delaying to commencement of work, 

this was further exacerbated by the impact of Covid-19, this has led to slippage into 2020/21 and 2021/22. 

The programme is still expected to deliver within the overall approved budget.

Slippage due to change of programme of works and procurement route. Pre-construction works completed in 

January 2020 after which construction works commenced. The project is expected to complete in 2021/22.
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Brookfields Supported Living Scheme (refurbishment) -378

Hinckley, The Trees (refurbishment) -339

SCIP - Sileby, Heathcotes Drive -243

HART Rostering System -146

Mobile Library Vehicles -133

Other variances -65

TOTAL -6,744

Environment and Transport

The Department has a net slippage of £33.3m. The main variances are:

£000

Melton Mowbray Eastern Distributor Road 224

Capital Maintenance - Preventative 197

M1 Junction 23 & A512 -8,094

National Productivity Investment Fund (NPIF) - Hinckley Hub -5,316

Waste Transfer Station Development -4,562

Melton Depot - Replacement -3,851

Lutterworth East - Road -2,194

The system tender value was significantly below the estimated value, £105k. The balance of £41k relates to 

slippage on system implementation. The implementation of the system started in mid-May and the expectation 

is that the system will be live by July 2020.

Programme of works schedule for late in 2019/20 leading to slippage.  Work on-site was then paused at onset 

of Covid-19 when the lockdown started until social distancing measures could be put in place on-site, the 

scheme is expected to complete in 2020/21.

Slippage due to full allocation of budget in this financial year (additional budget agreed mid year) whereas 

some of the spend will now be in 2020/21 as per the latest information from contractor. The Council was 

unsuccessful with a funding bid for this project so work will be paused for now.

The property purchase was going to be completed in late March but was put on hold due to the Covid-19 

situation. It is anticipated that the purchase will progress in 2020/21.

Slippage due to delays in the legal agreement being signed with the developers. There was also a delay in 

mobilisation due to issues with access to the site. The agreement has now been signed and construction 

works have started. Grant funding from DfT has timings attached to it and so this funding will be used first to 

ensure conditions are met.

Project delayed while confirming requirements.  Work then on-site paused at onset of Covid-19 when the 

lockdown started until social distancing measures could be put in place on-site. The works recommenced on 

site on 14th April with further approved welfare and social distancing measures in place.

Overspend due to the demand on pre surface dressing work being higher than anticipated from increasing 

deterioration of the roads.

Acceleration due to pre-construction and additional ground investigation works.

The Winter 2019/20 service was  provided out of existing depot due to one-year extension of lease being 

granted.  Winter 2020/21 onwards there is currently no prospect of moving to the new depot site until the 

Melton Distributor Road is completed and contractor has moved out and so short term options are being 

investigated. Design work will continue on the long term option but this cannot be developed at this time.

Slippage due to work commencing later than anticipated while identifying a suitable site.  A site has now been 

identified at Bardon and the scheme can now progress. However, due to the delays the project will now 

mostly fall in 2020/21.

Slippage of budget due to delay in negotiating with land owners and Gas Works which restricted road works 

in the area. This has meant that work could only start in March 2020 and so minimal expenditure occurred this 

year. Careful monitoring will take place as the funding is time limited and due to expire March 2021. The 

project will first spend any NPIF and time sensitive money which will help to mitigate this risk.

The final vehicle was delivered in 2019/20. No further expenditure on mobile library vehicles is anticipated. 

The surplus is an underspend.
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Zouch Bridge Replacement -2,051

County Council Vehicle Programme -1,781

Advanced Design -1,211

A511 Major Road Network (MRN) -613

A46 Anstey Lane -608

Capital Maintenance - Restorative -540

M1 Junction 20a -413

Capital Maintenance - West Lane / Victoria Road -406

Kibworth Site Redevelopment -374

Croft Office Block Improvements -361

Flood Alleviation Schemes -322

Design Fees -296

Traffic Counter Renewals and Surveys -224

Other variances -470

TOTAL -33,266

Chief Executives

The Department has a net slippage of £0.6m. The main variances are:

£000

Rural Broadband Scheme - Phase 3 -610

Other variances -4

TOTAL -614

Corporate Resources

The Department has a net slippage of £6.4m. The main variances are:

Slippage due to remedial works still being actioned on the project which will now occur in 20/21.

Underspend due to the project being stopped as savings identified for the scheme to go ahead were not 

achievable.

Slippage due to time taken to ensure that the best value for money was being received and external funders 

acceptance of the overall cost of the scheme. Latest forecast based on Contractors programme of works.

Delays to the programme following increased cost estimates resulting in a review of the programme and a 

cabinet report relating to funding. 

Slippage of budget due to a fleet management review which is now complete with actions and outcomes 

being considered. Whilst the outcomes are being considered there is a pause on replacing the fleet.

Slippage due to delays with regards to signing of contract with suppliers and planning works.

Slippage in programme due to resources being reallocated to other safety critical works which were required 

to ensure the network was kept safe after high levels of rainfall.

Slippage due to lower than anticipated design fees on projects but with bigger projects in the future MTFS 

these costs are expected to start to increase.

Slippage due to progress being slower than planned as dependencies with another project required a revised 

delivery timeframe is now in place.

Slippage due to unsuccessful bid, delaying work and study work for other projects not yet commenced.

Slippage due to several small programmes being delayed until next financial year and a contribution 

confirmed from the Local levy for which works will commence next year.

Phase 3 contract let for West Leicestershire. East Leicestershire programme had to be re-tendered as no 

credible bids were received and the previous main contractor did not submit a bid. The new procurement 

process is now underway.

Slippage due to works being progressed more slowly as there is a decision to be taken by the strategic growth 

board on how to progress this project in relation to Lutterworth East.

Slippage due to trial period for new equipment which if successful will be procured next year.

117



£000

Workplace Strategy - End User Device (PC, laptop) 173

Watermead Park Footbridge and Cycleway -1,836

Snibston & Country Park Future Strategy -  Land Remediation works -1,824

Snibston & Country Park Future Strategy -  Masterplan -1,683

Workplace Strategy (WPS) -497

ICT - LAN Edge Refresh (Remote Sites) -450

ICT - Marval Replacement Programme -120

Firewall Replacement -100

Other variances -18

TOTAL -6,355

Corporate Programme

The programme has a net slippage of £7.6m. The main variances are:

£000

CAIF - Loughborough University Science & Enterprise Park (LUSEP) 5,399

CAIF - Lutterworth East Development (Phase 2) 436

CAIF - Quorn Barrow Road Industrial Units 108

CAIF - Sysonby Farm site preparation 105

CAIF - East of Lutterworth SDA -9,689

The scheme is now on hold as one of the landowners on which the bridge will be located is reconsidering their 

involvement in the project. Conversations are continuing between County Council, Leicester City Council and 

the land owners on the potential viability of this scheme. 

Programme is due to begin in 2020/21 as other priorities and calls on resources have taken precedence. 

Further work is being undertaken in relation to the initial delivery stage of the project. This includes costs 

associated with the delivery options appraisal, alongside designing the first phase development platforms, 

establishing the design code and providing a utilities strategy. Acceleration of £1.1m in 2020/21

The completion of the purchase of the final two parcels of land associated with this scheme was completed 

just after year end, at the beginning of April 2020.

The scheme was accelerated to enable the tenant to complete possession in summer 2020. There are some 

additional snagging works to be undertaken, including the fit out of the second floor, for which £510k 

additional budget was agreed by Cabinet (171219) and added to the 20/21 Capital Programme. 

Initial site preparation in advance of works in 2020/21. Funding will be accelerated from 20/21.

Budget was built in for Workplace Strategy related schemes which would derive savings related to CR3. 

Workplace Strategy Business Case was been approved by CMT and work will now begin to progress. 

Funding will be slipped into 20/21 when roll out of the WPS was due to begin but may be reconsidered in light 

of the current Covid-19 pandemic.

Equipment orders placed on 3rd March, but delivery has been delayed due to Covid-19. The latest estimate is 

delivery after June 2020.

The scheme was accelerated in advance of works in 2020/21.

Acceleration of agreed budget for 2020/21 to forward fund work to procure laptops for A&C to support the 

Target Operating Model initiative. 

Two year programme is due to begin in 2020/21 as other priorities and calls on resources have taken 

precedence. 

The anticipated budget has not been spent as originally profiled as there was a delay in signing the S106 

agreement, leading to a delay in the planning decision being issued. The work and budget will slip into 

2020/21 to be completed. 

Works to remediate the land have been put on hold, while the site is investigated for potential use by the 

Social Care Investment Programme (SCIP).
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Energy Strategy -1,922

CAIF - Airfield Business Park Phase 1 -1,785

Industrial Properties General Improvements -233

CAIF - Leaders Farm Site Infrastructure -146

Other variances 135

TOTAL -7,592

Scheme now completed. Underspend as a result of works to top road off and ground works being lower cost 

than anticipated. 

Schemes progressing, but often takes significant time for schemes to be approved and progress to 

operational stage. As such, majority of budget has slipped into next financial year, but should be required as a 

number of schools are in conversation with the LCC Energy team to progress. Slippage also due to a 

changeover in staff within the Energy team, alongside additional work required to support reducing Carbon 

emissions which has deflected staff time elsewhere. 

Build now complete, although with a few snagging issues to be resolved. Includes £1m underspend in part 

due to procuring a lower cost construction package through the OJEU process alongside some changes to 

the scheme 

Reduced spend in 2019/20 as schemes started later than planned and then delays due to Covid 19.
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