
 

 
 

 
 

CABINET – 23 JUNE 2020 
 

COALVILLE TRANSPORT STRATEGY 
 

REPORT OF THE DIRECTOR OF ENVIRONMENT AND TRANSPORT 
 

PART A 

Purpose of the Report 
 
1. The purpose of this report is to advise the Cabinet of the outcomes of recent 

refreshed transport study work and the implications that this has for: 

 taking forward the ongoing development and delivery of a Coalville Transport 
Strategy (CTS), of which the A511 Growth Corridor Major Road Network 
scheme is a significant element; and 

 North West Leicestershire District Council’s ‘Section 106 policy for the delivery 
of infrastructure in Coalville’, which provides a basis for securing developer 
contributions towards projects covered by the CTS. 

 
Recommendation 
 
2. It is recommended: 
 

(a) That the ongoing work to support North West Leicestershire District Council 
(NWLDC) to deliver the successful growth and evolution of Coalville and of 
Ashby-de-la-Zouch (Ashby) be noted; 

 
(b) That it be noted the outcomes of the recent transport study work: 
 

(i) further evidences the importance of achieving the delivery of the A511 
Growth Corridor Major Road Network scheme, without which growth in 
the area is forecast to have severe residual cumulative highway 
impacts; 

(ii) evidences that transport projects in addition to the Major Road Network 
scheme are still required in and around Coalville and Ashby in order to 
mitigate forecast severe residual cumulative highway impacts; 

 
(c) That the revised list of projects covered by the Coalville Transport Strategy 

(CTS) as set out in paragraph 51 and in Appendix A to this report be 
approved; 

 
(d) That no changes be sought to the general level of developer contributions 

requested towards delivery of the CTS through NWLDC’s ‘Section 106 policy 
for the delivery of infrastructure in Coalville’; 
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(e) That the County Council as the Local Highway Authority (LHA) uses the 
outcome of the recent study work to inform its advice to NWLDC on 
development proposals and developer contributions in and around Coalville 
and Ashby; 

 
(f) That it be noted that there may be circumstances where the County Council 

as Local Highway Authority (LHA) will advise NWLDC to refuse development 
proposals on highways grounds regardless of a suggested developer 
contribution towards delivery of the CTS; and 

 
(g) That the County Council works with NWLDC to produce a formal CTS 

document. 
 
Reason for Recommendations 
 
3. To ensure that the County Council as the LHA is using the most up-to-date 

evidence in seeking developer contributions from proposals in and around Coalville 
and Ashby and in providing highways advice to NWLDC, and to ensure that it 
continues to be in a strong position in circumstances where planning appeals are 
lodged by applicants in the light of the LHA’s advice to NWLDC. 

 
4. The total cost of the A511 Major Road Network project and additional junction 

mitigation measures now identified exceed that on which the level of developer 
contributions was originally based but in light of the many uncertainties arising from 
the Covid19 pandemic it is considered that it would be unwise to seek to increase 
the level of contributions requested. 

 
5. The preparation of a formal CTS document will ensure that this information is 

available in the public domain in a clear and non-technical format. 
 
Timetable for Decisions (including Scrutiny) 
 
6. At the time of writing, NWLDC has yet to confirm the timetable for reporting this 

matter to its Members. 
 
Policy Framework and Previous Decisions 
 
7. The third Leicestershire Local Transport Plan (LTP3), approved by the County 

Council in March 2011, contains six strategic transport goals. Goal 1 is to have a 
transport system that supports a prosperous economy and provides successfully 
for population growth. The LTP3 sets out the County Council’s approach to 
achieving this, namely to improve the management of the road network and 
continuing to address congestion issues. 

 
8. The Enabling Growth Action Plan, approved by the Cabinet in March 2015, 

identifies the A511 Coalville Growth Corridor as a priority for the County Council. In 
September 2015 the Cabinet considered a report on the review of the Medium-
Term Financial Strategy and Investment Proposals and agreed areas for 
investment, including £2 million to enable the modelling and advanced design of 
highways infrastructure schemes, including in and around Coalville. In November 
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2015 Cabinet prioritised development of a package of infrastructure to deliver 
growth in Coalville concentrating on the A511 and Bardon Link Road. 

 
9. In November 2018 the Cabinet approved the Strategic Growth Plan (SGP), which 

provides an agreed local framework for considering the longer term needs of the 
area. Coalville has been identified as an ‘Area of Managed Growth in Local Plans’ 
where it is recognised as being under intense pressure for development and has 
made substantial provision within and on the edges of the existing town. Much of 
this has still to be built and is dependent upon new local infrastructure.  

 
10. In March 2019, the Cabinet approved the development of a package of measures 

along the A511/A50 corridor (‘A511 Growth Corridor’) and that that package should 
be the Council’s priority for bidding for Major Road Network (MRN) funding in the 
period 2020 to 2025. In November 2019, the Cabinet approved the commitment of 
further resources and actions to take forward delivery of the A511 Growth Corridor 
scheme. 

 
11. In March 2020, the Cabinet approved the 2020/2021 Highways and Transport 

Capital and Works Programmes. 
 
Resource Implications 
 
12. Since its inception, it has always been envisaged that the CTS would be delivered 

through a mixture pf public and private (developer) funding. 
 
13. The total cost of the A511 Growth Corridor scheme alone is currently £49m 

including further development costs, of which £42m is expected to be met from 
MRN funding should the bid to Government be successful. The remaining £7m 
represents the local contribution requirement, e.g. found from developer 
contributions. 

 
14. It was always envisaged that as part of the CTS additional interventions would be 

required to support the growth in the area. Based on the outcomes of the most 
recent transport study work (as discussed in Part B of this report), the total 
additional cost of these additional interventions is likely to run to several million 
pounds (i.e. above and beyond the total cost of the MRN project). 

 
15. Whilst funding is available within the 2020/2021 Highways and Transport 

Programmes to take forward work to further develop the CTS, no funding is 
available to contribute towards scheme delivery. Thus, funding will continue to be 
sought from other sources, including via NWLDC’s ‘Section 106 policy for the 
delivery of infrastructure in Coalville’. 

 
16. It is also likely that bids will be made for future Government funding to help to 

deliver CTS projects; this has already been the case with Growth Deal monies and 
National Productivity Investment Fund monies previously secured to deliver some 
improvements along the A511 Growth Corridor, and with the current MRN bid. 

 
17. The Director of Corporate Resources and the Director of Law and Governance 

have been consulted on the content of this report. 
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Circulation under the Local Issues Alert Procedure 
 

18. This report has been circulated to members representing divisions in North West 
Leicestershire: Mr. J. G. Coxon CC, Mr. T. Pendleton CC, Dr. T. Eynon CC, Mr. M. 
B. Wyatt CC, Mr. S. D. Sheahan CC, Mr. D. Harrison CC, Mr. N. J. Rushton CC, 
Mr. T. Gillard CC.   

 
Officers to Contact 
 
Ann Carruthers 
Director, Environment and Transport 
Telephone: (0116) 305 7000 
Email: Ann.Carruthers@leics.gov.uk 
 
Ian Vears 
Assistant Director, Environment and Transport 
Telephone: (0116) 305 7966 
Email: Ian.Vears@leics.gov.uk 
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PART B 

 
Background 
 

Strategic Growth Plan (SGP) Context 
 
19. In the medium to longer-term the SGP places an emphasis on delivering growth in 

the Leicestershire International Gateway to the north of the North West 
Leicestershire District. In the more immediate term, i.e. around the end of this 
decade, the adopted North West Leicestershire Local Plan (Local Plan) has a very 
strong focus of delivering growth in and around Coalville and Ashby. In this respect, 
the CTS is primarily focused on dealing with that known, planned growth and not 
the longer-term SGP growth. 

 
20. Under the auspices of the County Council’s overall approach to growth delivery, led 

and managed by the Growth Unit in the Chief Executive’s department, additional 
evidential work and strategies (including transport) will need to be jointly developed 
to deliver the necessary infrastructure required to delivery growth in the Gateway. 

 
21. This matter has been discussed with the Growth Unit which agrees with the 

approach being taken. 
 

Rail Considerations 
 
22. The CTS does not as yet embrace rail, so the reopening of the Leicester to Burton 

railway line to passenger traffic has not been considered as part of the most recent 
work. However, the Campaign for the Reopening of the Ivanhoe Line (CRIL) has 
recently been awarded funding by Government to revisit the case for the line’s 
reopening and continues to receive assistance from County Council officers. Short 
to medium term investment in highway infrastructure that removes potential barriers 
to housing growth in Coalville and Ashby may help to bolster the case to reopen the 
line; more houses equates to great levels of population thereby increasing potential 
levels of demand for a rail service between Leicester and Burton. 

 
Coalville Transport Strategy 

 
23. Congestion on the A511 Growth Corridor has been a longstanding issue 

recognised by both NWLDC and the County Council. In 2008 studies were 
commissioned jointly between the County Council and NWLDC to aid 
understanding of the causes of the traffic problems in and around Coalville and 
Ashby and identify measures required to enable the area’s continued strategic 
growth. 
 

24. As originally envisaged, the CTS included the following junctions: 
 

 A42 Junction 13 

 Swannington Road Roundabout (‘Hoo Ash Roundabout’) 

 Thornborough Road Roundabout 

 Whitwick Road Roundabout 

 Broom Leys Road Cross Roads 
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 Bardon Road Roundabout (eastern end of Stephenson Way)* 

 Reg’s Way Roundabout (‘Birch Tree Roundabout’) 

 Beveridge Lane Roundabout 

 Stanton Lane Roundabout (‘Flying Horse Roundabout’) 

 M1 Junction 22 

 Central Cross Roads (‘Hugglescote Crossroads’) 
 
*Part of the Bardon Link Road - see paragraph 25 
 

25. The CTS also originally referenced the Bardon Relief Road (BRR), a scheme 
which, in practice, would have paralleled the A511 between its junctions with 
Stephenson Way and Reg’s Way. However, even before the most recent study 
work, other evidence had demonstrated that there was no likely business (funding) 
case for that project. Instead, a Bardon Link Road is being pursued in conjunction 
with housing development to the south east of Coalville that does provide some 
benefits in terms of mitigating the impacts of development traffic on Bardon Road 
(as described in the next section of this report). 

 
26. Since the original CTS was developed, some improvements have been delivered in 

the A511 corridor, including at M1 J22 and A42 J13 (partly funded by Growth Deal 
monies). It should be noted that in respect of the latter junction, insufficient funding 
was available at the time to fund the full scheme necessary to provide for even the 
then planned levels of growth and only the ‘bronze scheme’ was delivered. It is also 
against the list above that developer contributions have hitherto been sought and 
successfully secured through NWLDC’s ‘Section 106 policy for the delivery of 
infrastructure in Coalville’. 

 
27. Additionally, proposals for growth in North West Leicestershire have continued to 

evolve. For example, the Local Plan identifies the need for the area to provide for a 
minimum of 9620 dwellings in the period 2011 to 2031, with the bulk of that 
requirement being met in and around Coalville and Ashby. Likewise, the Local Plan 
has a focus of continuing to provide for employment land needs in and around 
these two settlements. 

 
28. Finally, the A511 Growth Corridor MRN project has been developed, which whilst in 

many ways responding to the changed circumstances set out above, has 
implications for the CTS. Furthermore, whilst the MRN project overlaps with that list 
of junctions listed at paragraph 24 (see also appendix A), it is important to stress 
that: 
 

 it was developed in accordance with national and regional (Midlands 
Connect) criteria for MRN projects; and 

 to provide the best value for money / strongest business case when 
assessed against those criteria and the Government’s normal business case 
requirements for transport projects; and 

 thus, was never meant to - or ever likely to - deliver all of the measures 
required along the A511 corridor to deal with growth in Coalville and Ashby, 
let alone embrace the entirety of the junctions listed above. 
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29. Accordingly, despite previous investments in highway improvements and the 
proposed MRN scheme, these alone will not be sufficient to address the impacts of 
planned growth in Coalville and Ashby. Thus, whilst there have been many 
changes in circumstance, it remains clear that alongside growth proposals, there is 
still a need to continue to provide a coherent, justified and evidenced transport 
strategy which links the delivery of new homes, jobs and services within the area to 
the provision of a package of transport measures.  
 

30. As circumstances evolve, it is important to ensure that the County Council as the 
LHA continues to review its position to ensure that it is in the most robust position 
possible to seek developer contributions and to provide advice to NWLDC. Hence, 
the decision was taken to refresh the evidence base for the CTS and to revisit its 
content in the light of the key outcomes of the most recent studies are summarised 
below. Refreshing it now will ensure that the Authority continues to be in a strong 
position to seek developer contributions, particularly where there may now be 
greater risks of ‘push back’ from developers in a post Covid-19 world. (Resistance 
from some developers was becoming apparent even pre Covid-19.) 

 
Key Outcomes of the Refreshed Traffic Studies 
 
31. The latest work has been undertaken by the County Council using the Pan 

Regional Transport Model (PRTM). The principal objectives of this study have been 
to: 

 

 Provide evidence to identify where infrastructure investment is needed to 
mitigate the cumulative impacts of (now) known growth and regeneration 
aspirations in the District; 

 Understand what the investment priorities should be in Coalville and Ashby 
areas to support growth; and 

 Identify opportunities to prepare bids to fund all, or part of, the identified gap 
between contributions expected and the cost of infrastructure. 

 
32. A copy of the recent study work technical report is attached at Appendix B. Overall, 

the study provides evidence of the key linkages between planned growth, and the 
need to increase highway capacity to enable the continued strategic growth of 
Coalville and Ashby. 

 
33. Existing traffic conditions: The A511 Corridor currently experiences notable 

levels of congestion and peak hour delay at several of its key junctions. This results 
in journey time delay upwards of forty seconds at each junction and leading to 
tailbacks that disrupt the flow of traffic along the approaching links, resulting in 
speeds of less than 10mph on sections of road designed for 60mph. 

 
34. The existing traffic conditions have a number of other consequences, including: 
 

 effects on the efficient performance of businesses along the corridor, including 
Amazon and Bardon Hill Quarry; and 

 increased fuel usage and greater production of emissions hazardous to human 
health, as well as the environment. (there is an Air Quality Management Area -
AQMA - on a section of the corridor in Coalville). 
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35. These conditions will only worsen with natural growth in background traffic and 

additional traffic from planned developments for the area if nothing is done. 
 
36. Future traffic conditions: There is a predicted 24% growth in traffic between 2014 

and 2036. During an average peak hour this equates to a 42% increase in vehicle 
delay per Kilometre with the overall amount of traffic experiencing congestion rising 
from 2.4% to 3.8%. Significantly, the number of junctions in the area exceeding 
their design capacity is forecast to increase from 5 to 12 during this period. Many of 
these junctions are on key routes leading to the dispersion of traffic onto less 
desirable alternatives. This is forecast to increase local area congestion 
significantly with many minor routes, both urban and rural, being overtly exposed to 
‘rat-running’. 

 
37. An overall conclusion that can be drawn from the recent study work is that without 

some form of interventions along and around the corridor, the LHA would consider 
the residual cumulative impacts of growth to be severe in respect of paragraph 109 
of the National Planning Policy Framework. In turn, this could warrant it giving 
advice to NWLDC to refuse applications. It would also have potentially significant 
implications for the review of the Local Plan which NWLDC is currently working 
upon. Decisions about the likely location for future growth have yet to be made but 
it is not unreasonable to anticipate that some of this growth could be in Coalville 
and/or Ashby. If growth cannot be supported there it means that it will have to be 
redirected elsewhere in the District. 

 
38. Impacts of proposed A511 Growth Corridor MRN scheme: The capacity 

improvements of the scheme are forecast to attract traffic away from less suitable 
roads whilst efficiently dispersing this additional demand. This is characterised by a 
significant reduction in local ‘rat-running’ and cross-country routeing. By 2036 its 
imposition is forecast to reduce the delay per Kilometre by 9% whilst reducing the 
overall amount of traffic experiencing congestion from 3.8 to 2.8%. Meanwhile, 
those junctions exceeding their design capacity are forecast to fall from 12 to 7. 

 
39. In addition, the Bardon Link Road is shown to provide traffic relief (in terms of future 

forecast levels) to the A511, Bardon Road section and to the ‘Hugglescote 
Crossroads’. 

 
40. The outcomes of this recent study work corroborate the work done to develop the 

business case for the MRN project, demonstrating the scheme’s necessity in 
dealing with the impacts of growth in the area. But, it also demonstrates that it does 
not deal with all of the impacts. Other measures are needed, as set out in 
paragraphs 42 to 45. 
 

41. There is no guarantee that the MRN bid will ultimately prove to be successful, for 
example because nationally the total value of MRN projects being bid for may 
exceed the funding available. On that basis, the outcomes of the recent study work 
evidences why it continues to be appropriate for the LHA to seek developer 
contributions to improvements (mitigation) in the A511 Growth Corridor where the 
developments’ residual cumulative highway impacts would otherwise be severe 
without such mitigation. Where no contribution / mitigation is forthcoming in such 
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circumstances, the LHA could advise NWLDC that applications should be refused 
in accordance with paragraphs 108 and 109 of the NPPF. 

 
42. Other junctions requiring mitigation to deal with the impacts of growth: 

Beyond the A511 Growth Corridor MRN scheme, the CTS originally listed other 
junctions that would require mitigation, as listed at paragraph 24. As a result of the 
changed circumstances outlined earlier in this report, the results of the recent study 
work show a revised list of other, additional junctions where mitigation will be 
required else otherwise they would be severely congested. These are shown the 
table below (see also Appendix A). 

 

Junction 
 

Notes 

A511 Ashby Bypass/Ashby Road (at 
Boundary) 
 

Optioneering work for the MRN project led 
to the focus of that scheme being on 
Coalville and the A511 corridor to its east – 
that package of improvements represents 
the best business case when assessed 
against the MRN criteria. 
 

A511 Ashby Bypass/Nottingham Road 
 

M1 J22/minor road from Stanton Under 
Bardon 
 

These junctions are now identified due to 
the MRN scheme proposals for the ‘Flying 
Horse’ junction; an appropriate, deliverable 
scheme to mitigate the impacts of growth 
requires some existing turning movements 
to be banned, causing some traffic to be 
displaced onto other routes. 
 

B591/Warren Hills Road, Copt Oak 
 

B591/Whitwick Road, Copt Oak 
 

A511/Broom Leys Road 
 
 

Some improvements to this junction are 
included as part of the MRN scheme; its 
identification in the most recent work is 
marginal but highlights its capacity is likely 
to be breached at peak times towards the 
end of the modelled period. 
 

High Street/Belvoir Road, Coalville 
 

Not included in the original CTS list and not 
part of the MRN scheme. 
 

 
Note: For the avoidance of doubt, the above list is based on modelling work 
including the MRN scheme. 

 
43. Additionally, whilst the A42 Junction 13 is not modelled to exceed the severely 

congested threshold, it does come very close. This is an important junction, and its 
operation has not just localised impacts but wider regional and national impacts as 
part of the Strategic Road Network. It should not also be considered in isolation in 
the context of the performance of the Ashby Bypass. Lastly, improvements to the 
junctions listed above, particularly at Ashby, are likely to draw additional traffic into 
the junction. Given that only the ’bronze scheme’ was delivered at this junction, 
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further improvements are likely to be required to satisfactorily accommodate 
growth. 

 
44. No particular proposals or definitive costings have yet been developed for these 

locations, albeit a reasonable estimate is that the total additional cost will run to 
several millions of pounds. Nevertheless, and in the absence of such detail, where 
the LHA assesses that developments could have a severe residual impact on these 
junctions without appropriate mitigation, it will seek: 

 

 for the developer to identify and to develop potential mitigation measures 
based on assessment work that is consistent with the assumptions used in 
the recent study work; 

 as is reasonable / appropriate, to either seek developers to deliver the 
mitigation measures themselves (e.g. under Section 278 of the Highways 
Act) or to make a proportionate contribution, based on costing of the 
measure agreed by the LHA. 

 
45. Where no such mitigation / contribution is forthcoming, then the LHA could advise 

NWLDC that applications should be refused. 
 
Implications for NWLDC’s ‘Section 106 policy for the delivery of infrastructure in 
Coalville’ 
 
46. The ‘Section 106 policy for the delivery of infrastructure in Coalville’ (the Policy) 

was established by resolutions of NWLDC’s Cabinet in 2013. 
 
47. Essentially, for residential sites of 50 or more dwellings the Policy prioritises 

developer contributions towards transport infrastructure in (full or partial) lieu of 
affordable housing provision where there would otherwise be an issue of site 
viability. The transport projects on which it was based are the junctions and the 
Bardon Link Road set out in paragraph 24 above. 

 
48. The Policy has generally been successfully implemented over the years, with 

typical contributions of around £4000 to £5000 per dwelling being secured where it 
has been applied. Additionally, without the scope of the Policy but underpinned by 
policies in the Local Plan, contributions have also been secured from employment 
sites, for example, £1.9m from Amazon and from developments in other 
settlements, including Ashby. In total around £8m of developer contributions have 
been secured through Section 106 agreements, with £2.4m paid and not yet spent. 
Around a further £12m is expected to be secured giving a potential total in the order 
of £20m. 

 
49. It was recognised that at the time of the Policy’s adoption, it would unlikely be 

capable of funding the entirety of the transport infrastructure required to support 
growth in the area. That is because: 

 

 considerations of sites’ viability, i.e. the general level of contribution to be 
sought, needed to ensure that sites remained viable to deliver 
(notwithstanding any reductions in affordable housing) 
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 it only applied to a residential development or to any element of a mixed-use 
development of 50 or more dwellings, and therefore did not cover the 
transport mitigation of the impacts of sites of less than 50 dwellings 

 its coverage did not include Ashby, where considerable growth has taken 
place and is set to do so going forward. 

 
50. Thus, and as referred to elsewhere in this report, monies have been secured 

through bids to Government for funding to supplement that secured through the 
Policy and from other sites, including employment, and in other locations. 

 
51. The outcomes of the recent study work have been discussed with NWLDC and the 

implications for the Policy considered. In the light of this it has been agreed by 
officers to recommend to their respective executive bodies that: 

 
a. The list of projects on which the Policy was originally based is replaced with a 

revised list including: 

 the projects identified as part of the A511 Growth Corridor scheme; 

 the additional junctions set out paragraph 42; 

 A42 Junction 13 
 

(Appendix A provides a comparison table of the original and revised project 
lists). 

 
b. That no change be sought to the general level of developer contributions 

being sought. The total costs of the MRN project and of the additional junction 
mitigation measures identified by the recent study work are in excess of the 
total cost of the projects on which the level of Policy contribution was originally 
based. Thus, it could be suggested that as the total costs have increased, so 
should the level of contributions. But, the impact of Covid-19 on the 
development market going forward is unclear at this time and overall it was 
considered unwise to be suggesting any increases in the level in the current 
circumstances. Such a position would align with paragraph 108 of the NPPF, 
which states that “…In assessing [development proposals], it should be 
ensured that:…any significant impacts from the development on the transport 
network (in terms of capacity and congestion), or on highway safety, can be 
cost effectively mitigated to an acceptable degree.” 

 
52. Thus, there will likely remain a shortfall in the sums raised through the Policy and 

the total costs of transport infrastructure required to enable growth. For this reason, 
going forward the LHA will continue to seek to pursue opportunities for Government 
funding (where it is able to afford to do so); seek developers to deliver 
improvements (e.g. though Section 278 Agreements) where it is possible and 
appropriate to do so under planning law and regulations; and to continue to seek to 
secure other developer contributions that are beyond the scope of the Policy, 
based on the evidence from the recent study work and backed by Local Plan 
policies. 

 
53. The levels of funding secured (from Government or developers) will continue to be 

monitored and kept under review so that a clear understanding of any funding 
shortfall is maintained. Likewise, officers will continue to work closely with NWLDC 
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to understand the viability of development sites going forward post Covid-19. Such 
variables will inform future reviews of the level of contributions to be sought under 
the Policy. 

 
Developing a CTS Document 
 
54. Whilst technical reports, such as the one attached, provide a sound evidence base 

on which the LHA can engage with developers, they are not especially easy to 
understand for non-transport or non-planning professionals, and certainly do not 
provide the type of clarity, say, as the Market Harborough Transport Strategy. 

 
55. To address this issue, it is proposed to work jointly with NWLDC to prepare a clear 

and concise CTS document which, once published, would be reviewed in alignment 
with the review of the Policy. Its contents will also be considered in the light of the 
outcomes of work by CRIL to reinvestigate the case for the reopening of the 
Leicester to Burton railway line to passenger traffic. 

 
Equality and Human Rights Implications  
 
56. Proposals are aimed at tackling congestion both now and in the future and helping 

to provide more reliable journey times. In turn, this will facilitate strategic growth 
that should help to meet the social and economic needs of Coalville’s current and 
future residents. No detailed assessment has been done at this early stage but if 
CTS scheme were to be taken forward an Equality and Human Rights Impact 
Assessment will be completed at an appropriate point. 

 
Environmental Impact  
 
57. There are no environmental implications arising from this report. As CTS projects 

are taken forward a relevant impact assessment will be completed at an 
appropriate point. 

 
Background Papers 
 
Local Transport Plan 
https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/local-transport-plan 
 
Report to the Cabinet on 16 March 2015: Enabling Growth Plan 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=4360  
 
Report to the Cabinet on 29 March 2019:  Environment and Transport 2019/20 Highways 
Capital Programme and Highways Transportation Work Programme 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5601 
 
Appendices 
 
Appendix A   - Coalville Transport Strategy Plan and Project List 
Appendix B  - Technical Report   
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