
 

LEICESTERSHIRE SAFER COMMUNITIES STRATEGY BOARD 

26TH JUNE 2020  

LSCSB UPDATE: DOMESTIC AND SEXUAL VIOLENCE AND ABUSE 

RE-PROCUREMENT  

Purpose of report 
 
1. The purpose of this report is to provide an update on the progress and plans in relation to the 

re-procurement of domestic and sexual violence and abuse services (DSVA) for Leicestershire. 
Commissioning partners are Leicestershire County Council, Leicester City Council, Rutland 
County Council, and the Police and Crime Commissioner (PCC).  

 

Background 
 

2. Responsibility for the commissioning of domestic and sexual violence and abuse services 
(DSVA) transferred from LCC Children and Families to LCC Public Health in September 2019. 
The current contracts for DSVA services across Leicester, Leicestershire and Rutland (LLR) 
continue until 31

st
 March 2021.  

 
Notable developments and challenges: 
 
Past Year 
 
3. Prior to the transfer, commissioning partners established a LLR Domestic Abuse Redesign and 

Recommissioning Group, now including Public Health. The Group meets on a regular basis and 
is responsible for the project plan and project workstreams. The Group reports to the LLR 
Vulnerability Executive on a regular basis.  

 
4. Initial Stakeholder consultation sessions took place towards the end of 2018 to understand the 

strengths and challenges of the current provision. Feedback from these sessions informed the 
development of future service provision. 

 
5. A Public Consultation took place September to November 2019 across LLR. There were 28 

responses that were specifically from County residents. Across LLR key points from the 
consultation included questions about opening hours and extending opening hours to include 
Sunday’s, Bank Holidays and/or 24/7; ensuring accessibility particularly for the 
accommodation/refuge service, longer term support required, and more specialist counselling 
support required. However, overall there was strong support for all elements of service 
provision.  

 

6. The funding envelope for each partner has been finalised and the different service provision 
‘Lots’ has been agreed. The different service provision will include the Helpline and 
Engagement Service, Locality Domestic Abuse Support service, Sexual Violence Support 
service, Safe Accommodation/Refuge service, Perpetrators Programme (and for the City only a 
Children’s Support service). 

 

7. Current ongoing workstreams are; 

 Writing and refining of the service specifications for each service; 

 Compiling Equality and Human Rights Impact Assessments for the overall model; 
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 Completion of the Joint Working Agreement to underpin the ongoing relationship 
management between commissioning partners with the support of LCC Legal Team;  

 Completion of Data Protection Impact Assessment (DPIA) with the support of the 
LCC Information Governance Lead; 

 Completion of tender documentation with support of LCC Commissioning Support 
Unit.  

 
Coming Year 
 
8. Until March 2020 it was still expected that the tender would go out to the market in June 2020 

for services to commence on 1
st
 April 2021. However, the worldwide Covid-19 pandemic made 

it unrealistic to progress procurements for a range of reasons, specifically the capacity of 
commissioning authorities and provider organisations to undertake business as usual. 

 
9. Subsequently a decision has made by partners to postpone procurement for period of 12 

months and extend current contracts for 12 months. The new service contract start date will 
now be 1

st
 April 2022. 

 

10. An Exception to Contract Procedural Rules COVID-19 Report has been completed and fully 

signed off with input from LCC Legal and LCC Commissioning Support Unit (CSU) to allow for 

the extension to existing contracts and postponement of procurement for the 12-month period. 

11. The existing Joint Working Agreement between all commissioning partners had been amended 
and agreed. The contract lead (City Council) has formally notified the provider (UAVA) of the 
intention to extend the contract for 12 months and the provider has agreed in principle. Now 
awaiting final negotiation before contract signature. 

 
12. The LLR DSVA Redesign and Recommissioning Group are now reviewing and preparing new 

project timescales. Work will continue on drafting and reviewing service specifications, and 
other preparations for the procurement of domestic and sexual violence and abuse services.    

    
13. Challenges 

 The key challenge will be the speed to which commissioning partners and the 
provider market are able to recover from the Covid-19 pandemic and return to 
business as usual. 

 The challenge for commissioning partners remains that the existing financial 
envelope is not sufficient to address all the suggestions from the feedback (eg 24/7 
helpline, open-ended counselling support, more accommodation in more locations) 

 Challenge to ensure each authority has the service it needs for residents whilst 
ensuring a seamless pathway of service provision and efficient contract 
management/assurance for each partner. 

 

Key issues for partnership working or affecting partners 
 
14. Whilst there are challenges to an approach involving 4 commissioning partners, adopting an 

LLR approach where practicable will allow economies of scale and a co-ordinated pathway 
across different service provision and different geographical areas. 

 
 
Recommendations for the Board 
 
15. The Board is asked to note the work being undertaken to recommission the domestic and 

sexual violence and abuse services for Leicester, Leicestershire and Rutland . 
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Officer to contact 
 
Debra Cunningham  
Public Health, Leicestershire County Council 
Tel: 0116 305 2684  
Email:     debra.cunningham@leics.gov.uk  
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