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Agenda Item 4

CABINET – 24 JUNE 2022
CHARNWOOD LOCAL PLAN (2021 TO 2037) HIGHWAYS AND TRANSPORTATION MATTERS
JOINT REPORT OF THE DIRECTOR OF ENVIRONMENT AND
TRANSPORT AND THE DIRECTOR OF CORPORATE RESOURCES
PART A
Purpose of the Report
1.

In September 2021, the Cabinet considered a report on the Submission Draft
Charnwood Local Plan, which, inter-alia, set out officer advice that the County
Council should take an in principle supportive approach to the draft Plan on a
conditional basis. This included key conditions in respect of highways and
transportation matters.

2.

The purpose of this report is to advise the Cabinet as to progress made with
fulfilling those key conditions, in particular to:


provide an update on the latest transport evidence work underpinning the
new Charnwood Local Plan (the Plan);



set out the position with regard to the identification of a Plan/Boroughwide highways and transportation mitigation package to support planned
growth and as to its delivery;



set out the latest position reached with Charnwood Borough Council
(CBC) and other key partners; and



in the light of such to confirm the County Council’s position as the Local
Highway Authority (LHA) ahead of the Plan’s Examination in Public (EiP),
which is scheduled to begin on 28 June.

Recommendations
3.

It is recommended:
(a)

That the Cabinet notes the transport evidence and in particular the
conclusions:
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i.

that unless significant changes occur in societal behaviours and
expectations, there are significant limitations as to the extent to
which the impacts of growth on the County’s transportation system
can be mitigated in the future;

ii.

that it will be necessary to accept a proportionate and reasonable
deterioration in traffic conditions in the Borough as a result of
developments being permitted prior to the overall mitigation
package being put in place;

(b)

That the Cabinet notes the work and actions undertaken by officers
since September 2021 (detailed in paragraphs 48 to 57), in particular
that key highways and transport conditions set out in that report relating
to the County Council’s in principle supportive approach to the draft
Plan have now been fulfilled;

(c)

That the Cabinet notes the wider implications of the work including:
i.

The further work undertaken reinforces the concerns regarding the
significant financial pressures on the County Council’s Capital
Programme relating to infrastructure required to support housing
and economic growth;

ii.

The expectation is that without new funding the County Council can
only commit to constructing new infrastructure upon receipt of
funds from developers. Whilst the County Council will always be
mindful of its statutory duty to ensure that highway safety is not
compromised, there could be adverse impacts of development,
such as congestion, if sufficient developer funding is not secured
through the planning process;

iii. These issues will likely occur in respect of all Local Plans currently
in development across Leicestershire;
(d)

That the approach to the delivery of the highways and transportation
mitigation package including through the development of area
Transport Strategies to support Charnwood Borough Council to secure
contributions to deliver infrastructure (detailed in paragraphs 36 to 37)
be approved, noting the potential scale of the package’s cost (£150m)
and the caveats and uncertainties regarding the cost (detailed in
paragraphs 41 to 47;

(e)

That the basis for the County Council’s position as Local Highway
Authority as detailed in paragraph 59 be approved for the purposes of
the Examination in Public;

(f)

That the County Council seeks to formalise the commitment to joint
working with Charnwood Borough Council identified in paragraph 59;
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(g)

That the County Council as the Local Highway Authority offer its
support for the draft Local Plan at the Examination in Public subject to
(c) and (d) above.

Reasons for Recommendation
4.

Adoption of the new Plan will replace the existing Charnwood Core Strategy
2011 to 2028 (adopted 2015) and the Saved Policies of the Borough of
Charnwood Local Plan 1991 to 2006 (adopted 2004). The Plan will provide
CBC with a plan-led development strategy to 2037. Given the location of
Charnwood close to the City of Leicester and close functional connectivity to
communities living and working in Blaby, North West Leicestershire, Melton
and Hinckley and Bosworth, the content of the emerging Local Plan is
particularly important to this area and the wider Leicester and Leicestershire
Housing Market Area (LLHMA).

5.

The EiP is scheduled to start on 28 June and run over three (non-consecutive)
weeks. LHA officers will be attending hearing sessions, either in support of
CBC or in the Authority’s own right, and it is therefore important that the LHA’s
position is clearly established prior to this.

6.

In considering the County Council’s position, it is important:


to understand the wider context regarding the impacts of future growth on
the County’s road network;



to have up-to-date information regarding the Plan’s transport evidence
base; and



to have a clear understanding of the proposals for mitigating the impacts
of growth in the Borough of Charnwood, the impacts of the identified
Plan/Borough wide mitigation package and its deliverability.

Timetable for Decisions (including Scrutiny)
7.

The EiP Inspectors (unusually there are two in this case instead of just the
normal one) issued a list of questions and set a deadline of 6 June for CBC –
and any other parties who might wish to – to submit their responses. This was
the same deadline for any parties wishing to submit a Hearing Statement; the
LHA has submitted its own Statements, as outlined in Part B of this report.

Policy Framework and Previous Decisions
8.

In September 2021, the Cabinet considered a report setting out the County
Council’s proposed response to the Pre-Submission Charnwood Local Plan.
That report, a link to which is provided under Background Papers, sets out in
some detail the policy framework within which the Plan sits, and also relevant
previous decisions made by the Cabinet.
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9.

That report also set out that the County Council should adopt an ‘in principle’
supportive approach to the draft Local Plan, based on a commitment by CBC
to complete further work between then and the EiP and to certain other
conditions, including in respect of highways and transportation matters. This is
dealt with in more detail in Part B of this report.

10.

In May 2022, the Cabinet noted with concern the increasing pressures on the
Capital Programme relating to infrastructure required to support housing and
economic growth in the delivery of planned growth. The report set out some of
the elements required to manage the financial risk to the County Council.

Resource Implications

11.

The Council’s four-year capital programme is £515 million and expected to
increase further if the A5111 (North West Leicestershire) funding bid is
successful. The existing programme has required borrowing to increase from
£265m to £410m, which adds to challenge of balancing the budget.

12.

Financial challenges are being exacerbated by the high inflation environment
that is currently being experienced. The drivers of inflation are having a
particularly profound impact upon construction schemes. Restrictions on
capital expenditure will be required to mitigate unavoidable cost increases.

13.

The Council’s financial position, both in relation to capital and revenue funds
is grave. As the lowest funded county council in England, the Council has
limited capacity to provide capital funding, or forward funding (recovered over
a period of time) to support planned growth and therefore the focus must be
on maximising developer contributions and delivery rather than the County
Council filling viability gaps in highways infrastructure requirements.

14.

The Capital Programme includes some of the infrastructure funding for 2, out
of 7, district local plans. Without appropriate funding infrastructure relating to
further plans cannot be added to the programme. The limited financial
resources available will need to be focused on schools, as they are the
County Council’s statutory responsibility, although this will need to be kept to
a minimum. It is therefore critical that Local Plans are prepared with sufficient
evidence to secure contributions and delivery for critical infrastructure.

15.

Whilst this approach significantly reduces the financial risk faced by the
County Council, in the shorter term, it does not remove it entirely. Until such
time as Government policy reflects and addresses the challenges faced by
local authorities in meeting housing needs whilst ensuring infrastructure is
available and appropriate, district councils, as planning authorities are in the
best position to manage the developer contribution risk. It is therefore
necessary for the district councils to work with the County Council to ensure
Local Plans include policies that balance the need to support delivery of
growth without exposing the County Council to further financial risk. District
councils also need to work with the County Council to direct more funding
towards priority infrastructure.
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16.

The Director of Law and Governance has been consulted on the content of
this report.

Circulation under the Local Issues Alert Procedure
17.

This report has been circulated to all Members.

Officers to Contact
Ann Carruthers – Director
Environment and Transport
Tel:
(0116) 305 7000
Email: ann.carruthers@leics.gov.uk
Janna Walker – Assistant Director,
Development and Growth
Tel:
(0116) 305 0785
Email: janna.walker@leics.gov.uk
Chris Tambini, Director of Corporate Resources
Tel: 0116 305 6199
Email: chris.tambini@leics.gov.uk
Declan Keegan, Assistant Director, Strategic Finance and Property
Corporate Resources Dept.
Tel: 0116 305 7668
Email: declan.keegan@leics.gov.uk
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PART B
Background
18.

The Cabinet report in September 2021 explained the process through which a
Local Plan is developed and provided an overview of the Submission Draft
Plan’s content.

19.

The Plan allocates land for the development of at least 19,461 dwellings in the
period 2021 to 2037 (including a 10% allowance over and above identified
need to provide for flexibility and response to unforeseen circumstances).
Provision is also made for 81.8 hectares of employment land and a 73hectare extension to Loughborough University Science and Enterprise Park
(LUSEP), supporting flexible employment space for the 8,900 jobs needed in
Charnwood to 2037.

20.

The officer advice given in September 2021 that the County Council should
take an in-principle supportive approach to the draft Local Plan, was, in
respect of highways and transportation matters, subject to the following key
conditions:


That the adopted Plan would provide as robust a policy basis as possible
for seeking to secure developer contributions towards the delivery of the
overall package of highways and transportation measures that will be
required to mitigate the impacts of accommodating further growth in
Charnwood.



That CBC understood that the County Council, as the LHA, would be
seeking to influence the Inspectors to recommend modifications to the
Plan as was currently drafted.



That those modifications were intended to link the identified impacts to a
delivery strategy for the Local Plan especially given the reliance on a
Section 106 based (developer contributions) strategy to deal with
cumulative impacts.



That CBC was committed to work with the County Council and partners
such as Leicester City Council (LCiC) and National Highways (NH), to
undertake additional work identified, particularly to develop and adopt
specific Transport Strategies for key areas affected.

21.

Work has been ongoing since September 2021 to seek to address these
conditions, as set out in this report. The position now reached in respect of
each is set out towards the end of this report.

22.

Prior to September 2021, officers had been in dialogue with CBC to identify
the further transport evidence work required to inform a mitigation package to
support the proposed growth, and the joint funding to do this. CBC had
confirmed that additional budget had been secured to partially fund this work.
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However whilst that was welcomed and a coordinated, strategy-led approach
is considered to offer the best opportunity for seeking to address the impacts
of growth, the September report identified risks, namely that:

23.



given the likely scale and cost of the mitigation package likely to be
required, its delivery will have to be phased over the lifetime of the Plan.
There is a high degree of probability that traffic conditions in communities
across the Borough will deteriorate unless and until the package is fully
implemented; and



elements of the package are not within the gift of either CBC or the
County Council to deliver – notably the likely requirement for
improvements to the Strategic Road Network (M1 and A46).

Since that report was considered by the Cabinet the Government has
published new data on housing affordability ratios which has affected the
overall level of housing need across the LLHMA. The indicative housing need
figure has risen from 5,520 dwellings per year 2020-2036 to 5,713 (equating
to an increase in the total number of dwellings over the 16-year period from
circa 84,000 to circa 91,000). This has not had a material effect on the
housing numbers set out in the Plan, albeit the Plan does include a ‘trigger
policy’ in respect of a review of the Plan once LLHMA partners have
confirmed agreement to the apportionment of unmet housing and employment
land need.

Latest transport evidence work
24.

In line with the position reached with CBC, since September 2021 consultants
have been commissioned to continue to develop the Plan’s evidence base.

25.

The latest transport evidence work has focused on gaining a greater
understanding of the potential Plan/Borough-wide highways and
transportation mitigation package and the overall predicted benefits it would
bring.
Considering the evidence in context

26.

The United Kingdom’s population has grown and will continue to grow.
Figures from the Office for National Statics estimated a 6.9% - 4.3 million
increase between 2010 and 2020 and forecast further growth of 2.1 million to
the mid-2030s (giving a projected population total of 69.2 million)1.

27.

Local communities often ‘blame’ new developments for generating additional
traffic and clearly the location of development influences the distribution of
traffic at a local level. However, the creation of new homes and jobs is a
response to an increasing population, and it is the increasing population that
generates additional demands for travel. If the UK’s population continues to

1

https://www.ons.gov.uk/peoplepopulationandcommunity/populationandmigration/populationprojections/bul
letins/nationalpopulationprojections/2020basedinterim#toc accessed on 20 April 2022

10

increase, so will travel demand. (And not just by individuals, but also, for
example, through increased travel by businesses in order to meet the goods
and services needs of a growing population.)
28.

Considering the growth requirements of Charnwood and the LLHMA as a
whole, as well as supporting and related evidence (including work currently
being undertaken to inform the development of the County Council’s next
Local Transport Plan (LTP4)), all points to one fundamental conclusion. The
County Council cannot ‘prevent’ growth, so unless significant changes occur
in societal behaviours and expectations, there are significant limitations as to
the extent to which the impacts of growth on the County’s transportation
system can be mitigated in the future. The LLHMA will not be unique in this
regard, given that levels of transport congestion are already more acute in
other parts of the country, especially in the south east.

29.

Significant changes in people’s behaviour will be required if the impacts of
growth on the County’s transportation system (and on carbon levels) are to be
lessened significantly; this matter will be addressed in future reports to the
Cabinet on the development of the Authority’s LTP4.

30.

In the meantime, the best opportunity to achieve a level of mitigation is via a
Local Plan led approach; Plans that are supported by robust evidence bases
and with their post-adoption delivery supported by Transport Strategies that
provide a basis for seeking to maximise levels of developer and Government
funding towards the delivery of highways and transportation mitigation.
Summary of Plan/Borough-wide highways and transportation mitigation
package and predicted overall benefits

31.

The principal basis of the mitigation package is firstly to seek to reduce overall
levels of carborne trips through maximising sustainable travel opportunities,
and then to seek to focus remaining traffic on the highest class and/or ‘best’
routes available. In more detail, the proposed approach to mitigation has
centred on the development and testing (modelling) of a package of measures
that focuses on:


Enhancing sustainable measures across the Borough. The particular
focus is on Loughborough and Shepshed, and areas boarding the
northern edge of Leicester where there is a greater potential to offer
genuine alternatives to the car over relatively short journey lengths;
conversely outside such areas, for example inter-urban journeys, it will be
much more challenging to develop viable and attractive active travel
and/or passenger transport alternatives to private car usage.



Targeted improvements to the Major Road Network (MRN). This includes
the Authority’s second priority corridor, the A6/A6004 (as agreed by the
Cabinet in April).



Targeted improvements to the Strategic Road Network (SRN). These are
most likely to be relatively localised improvements.
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32.

The Plan cannot rely for its delivery on the Government’s Road Investment
Strategy Pipeline Projects – M1 Leicester Western Access and M1
Leicestershire North Extra Capacity – currently being investigated by NH,
given their likely scale and uncertainties over any timeframe for delivery, albeit
the latest evidence shows that these schemes will, if ultimately delivered,
bring further benefits in terms of supporting growth. Officers will therefore
continue to work through Midlands Connect (the region’s Sub-National
Transport Body) to seek to ensure that they remain regional priorities for
investment for delivery as early as practicably possible.

33.

It is important to note that conceptual and representative proposals have been
identified by the consultants solely for the purposes of modelling work and
broad costing of the mitigation package. No definitive schemes have been
identified at this time.

34.

The headline conclusions from the latest evidence are that, as modelled, the
mitigation package has predicted benefits in terms of achieving:

35.



some overall reductions in levels of traffic across the Borough’s road
network as compared to the no-mitigation scenario; and



a better balance of trips across the Borough’s road network, i.e. greater
levels of use of the high class/‘better’ MRN and SRN routes and less use
of less appropriate routes2 e.g. rural routes across the Charnwood Forest,
as compared to the no-mitigation scenario.

Notwithstanding these benefits, across the lifetime of the Plan (to 2037) the
latest evidence work shows that it is not possible to fully mitigate the impacts
of the Borough’s growth on the road network (which is not surprising given the
wider LLHMA context). Increased delays and congestion on the Borough’s
road network are inevitable and unavoidable unless and until societal
behaviours and expectations change significantly.

Delivery of the highways and transportation mitigation package in practice
36.

2

It is proposed that the ongoing refinement and delivery of the package should
be pursued through the development of Transport Strategies in partnership
with CBC, and NH and LCiC as highway authorities. (The fundamental
principles of this approach reflect experiences and practice with other Local
Plans.)

Seeking to improve less appropriate routes would not be appropriate in any event. it is likely to be as
potentially costly to improve them to a more ‘acceptable’ standard as to improve higher class/’better’ routes
whilst also causing damage to the condition of less appropriate routes when the authority has insufficient
monies to maintain the standard of even the County’s most important roads. (The asset maintenance
challenge was highlighted in the report to the Cabinet last March for approval of the Highways and
Transportation Capital and Works Programmes, a link to which is provided under the Background Papers.)
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37.

Reflecting the findings of the most recent evidence work and the nature of the
mitigation package identified, it is proposed to develop three area Transport
Strategies:




Loughborough and Shepshed
North of Leicester
The Soar Valley

38.

Based on experience of similar strategies and schemes it is possible that the
complete mitigation package will cost £150m and, given current market
conditions, could rise over the life of the Plan. However, this figure should be
treated as being indicative of potential scale and is subject to the caveat about
scheme cost uncertainties. As the work is defined further this will inform
viability assessments that in turn will support prioritisation of infrastructure
delivery over the life of the Plan. As part of this the information currently
available indicates an estimated cost in the region of £60m to £70m in total for
the MRN and SRN elements of the mitigation package. The remainder of the
cost is associated with the delivery of the three local transport strategies
identified above which will contain a mix of appropriate measures for that area
including walking, cycling, public transport and more local network schemes.

39.

The estimate has been subject to peer review and has sought to reflect the
LHA’s own recent experiences with costs of schemes delivered on the
ground. However, in such times of unprecedented global economic shocks
and instabilities, there remain great uncertainties around future levels of
scheme costs; for example, whilst the estimate makes an allowance for
construction cost inflation, it is impossible to predict how accurate that
allowance might prove to be several years into the future.

40.

It is far less easy to estimate the costs of the sustainable transport elements
of the package. Whilst representative sustainable measures have been tested
for the purposes of transport modelling, the measures that will be delivered in
reality, particularly for passenger transport, will be:

41.



refined during the development of the three area Transport Strategies;



for cycling and walking, also be refined as part of work already being
undertaken to develop and deliver Local Cycling and Walking
Infrastructure Plans for Loughborough/Shepshed and the north of
Leicester; and



informed by other current relevant work including proposals being
developed by LCiC as part of its Transforming Cities Fund project, which
includes proposals to deliver improved sustainable transport links to jobs,
services and facilities in the City and more widely (for example, proposed
enhancements to passenger transport services to places such as Anstey
as part of its ‘Greenlines’ bus network).

A cost of that scale is beyond what the County Council can afford even prior
to the impacts of the pandemic on its budgets and given that it is the lowest
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funded county council. Opportunities for one-off Government grant funding
may arise, although external funding would be required for any match funding
or significant bid development costs.
42.

Given the scale of development proposed in the Borough, it is to be expected
that a considerable level of developer contributions will also come forward
over the lifetime of the Plan. The County Council’s proposal is to pool such
contributions from developments with this funding being used for priority
projects only when the money has been received.

43.

The best way to maximise opportunities to secure investment from other
sources, both public and private, is to develop appropriate area Transport
Strategies.

44.

Notwithstanding the comments above, it is important to note two key factors in
respect of the mitigation package:


The sustainable elements are scalable, e.g. cycling and walking
improvements can be made to a particular corridor aligned to growth
coming forward and it is not necessary to deliver an entire network all at
once.



The Plan contains a ‘trigger policy’ (Policy DS2) in respect of a review of
the Plan once LLHMA partners have confirmed agreement to the
apportionment of unmet housing and employment land need. Should a full
or partial update of the Plan be triggered as a result of this review, the
process (as identified by Policy DS2) would likely take place within 5
years of the Plan’s adoption. Whilst it is unlikely that such a review would
result in Plan proposals being fundamentally changed, nevertheless an
update would provide an opportunity to review the mitigation package; its
costings in the light of evolving work; and to review the position regarding
funding.

45.

In practice, therefore, it could be said that the most pertinent consideration is
whether it is possible for development to come forward in the early years of
the Plan and for measures to be delivered that would help to mitigate its
impacts. The flexibility and scalability of the area Strategy approach means
that it is plausible to suppose this.

46.

However, whilst funding will come forward through and over the lifetime of the
Plan towards the delivery of the mitigation package, it is highly improbable
that it will be possible to bring forward all necessary mitigation measures in
parallel with growth in the Borough and there are no guarantees it will be
sufficient in totality. It is recognised that this may lead to increased levels of
congestion on the highway network before mitigation measures are in place.
But, without resource to invest in forward funding, this will be an inevitable
consequence. This is a position that has been accepted both in Leicestershire
and nationally.
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47.

Given the overall LLHMA context set out earlier in this report, it is probable
that similar circumstances will arise with other new Local Plans within the
LLHMA.

Position reached with Charnwood Borough and other key partners since
September 2021
Key Highways and Transportation Conditions
48.

The following paragraphs set out the position reached in respect of the key
highways and transportation conditions set out in the September 2021
Cabinet report.

49.

Officers have worked closely with CBC, NH and LCiC in seeking to agree
Main Modifications (MMs) to the Plan. These reflect the outcomes of the latest
evidence work and the position reached with identifying the mitigation
package. They relate to




Chapter 3 - Place Based Policies, including Policies LUA1, LUC1, SUA1
and SC1;
Chapter 7 - Climate Change, including Policy CC5; and
Chapter 9 - Infrastructure and Delivery, including Policies INF1 and INF2.

50.

Officers are content that if these MMs are accepted by the Inspectors and
ultimately included in the adopted Plan this will provide a robust basis for
seeking to secure developer contributions towards the delivery of the overall
package of highways and transportation measures that will be required to
mitigate the impacts of accommodating further growth in Charnwood. This
fulfils the first key condition.

51.

CBC will be presenting those MMs to the EiP Inspectors for consideration,
with the support of LHA officers and the other parties as necessary or
required. This fulfils the second key condition.

52.

An area Strategy based approach, in particular to deal with cumulative and
cross-boundary impacts, is embedded in the MMs; such an approach has
proven to be a successful ‘delivery strategy’, with developer contributions (and
Government funding, too) secured towards the delivery of transport
infrastructure required to support a Plan’s implementation. As per the first key
condition, if the MMs form part of the adopted Plan, officers are content that
this would go as far as is reasonably possible at this time in fulfilling the
third key condition.

53.

The MMs embed a commitment by CBC, the LHA and other parties as
required to undertake additional work post-adoption of the Plan, particularly to
develop the area Transport Strategies. Again, if the MMs are included in the
Plan as adopted, this would go as far as is reasonably possible at this time in
seeking to achieve fulfilment of the fourth key condition.
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Transport Statement of Common Ground
54.

A Transport Statement of Common Ground (SoCG) was entered into by CBC,
the LHA, NH and LCiC in November 2021. Reflecting the position reached in
respect of the above, officers have completed a supplemental Transport
SoCG. A copy of the original and supplementary SoCG, which includes the
agreed MMs in an appendix, are attached as Appendices A and B of this
report respectively.
Hearing Statements

55.

Officers have also worked closely with CBC to provide support in responding
to questions raised by the EiP Inspectors that are relevant to the position
reached and intend to be available to provide support to CBC at relevant
hearing sessions as necessary/required. Additionally, officers have submitted
a Hearing Statement on behalf of the LHA, a copy of which is included at
Appendix C to this report and will be appearing at the EiP in their own right to
answer questions from the Inspectors about this Statement as necessary.

56.

It has not proven possible to reach agreement with CBC on all aspects of
changes that the LHA would want to see made to the Plan. Accordingly,
officers have submitted a second Hearing Statement, as attached as
Appendix D. Essentially, this proposes MMs to Plan:



57.

Chapter 2 - Development Strategy: A Strategy for Charnwood’s Future
Development, including Policy DS3; and
Chapter 3 - Place Based Policies, including Policy LUC3.

These MMs would seek to ensure the coordinated master-planning of
allocation sites that are clustered in geographic areas, for example
coordination in terms of site access provision or highways and transportation
measures required to directly serve the sites (as opposed to dealing with
wider, Plan-level cumulative impacts).

Proposed LHA position for the purposes of the EiP
58.

As LHA officers will be attending hearing sessions, it is important that the LHA
is able to state its position should it be so asked by the Inspectors or
questioned by other EiP participants.

59.

Drawing together and summarising the main points set out in this report, it is
proposed that the LHA’s position should be based on the following as might
be necessary in response to questions at the EiP:
i.

It accepts that without significant changes in societal behaviours and
expectations there are significant limitations as to the extent to which the
impacts of growth on the County’s transportation system can be mitigated
in the future.
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ii. It supports a Plan-led approach. Plans that are supported by robust
evidence bases represent the best way to seek to deal with the
challenges presented by growth.
iii. It recognises the importance to the wider LLHMA of securing successful
adoption of the CBC Plan.
iv. It supports the highways and transportation mitigation package, accepting
that even if fully delivered it would not achieve 100% mitigation of the
impacts of growth in the Borough.
v. It commits to ongoing work to develop the area Transport Strategies and
to develop strategic scheme business cases so as to provide the best
basis for seeking to secure Government and developer funding to enable
the delivery of the mitigation package.
vi. The proposal by the County Council is to pool developer contributions
from developments with this funding being used for priority projects only
when the money has been received.
vii. The LHA will accept a proportionate and reasonable deterioration in traffic
conditions in the Borough as a result of developments being permitted
prior to the overall mitigation package being put in place.
viii. It acknowledges the cooperation given by CBC and other parties in
identifying and agreeing Main Modifications to the Plan to address most of
the key issues that it raised in response to consultations on the
Submission Draft Plan. It supports the Main Modifications proposed by
CBC.
ix. For the issues that it has not been able to agree with CBC it has proposed
its own Main Modifications.
x. It acknowledges that the Plan cannot be reliant for its delivery on Road
Investment Strategy Pipeline Projects, albeit the latest evidence shows
that these schemes would, if delivered, bring further benefits in supporting
growth. The LHA will continue to work through Midlands Connect to seek
to ensure they remain regional priorities for investment to deliver.
60.

Given the fulfilment of the key highways and transportation conditions set out
in the September 2021 Cabinet report, the LHA should offer its support to the
Plan at the EiP subject to the above.

Concluding comments
61.

The ability to be able to afford, either from public or private (developer)
sources, the deliverability of infrastructure and service improvements
necessary to meet the requirements of a growing population in parallel with
growth is only likely to become ever more challenging going forward.
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62.

In comparison with Local Plans being developed even just 10 or so years ago,
it is no longer relatively simple to identify discrete improvements associated
with a particular site and that have readily identifiable and relatively certain
funding sources. Existing pressures on infrastructure and services mean that
even relatively modest impacts of growth can now have disproportionate
consequences; in highways and transportation terms, cumulative and crossboundary impacts are becoming ever more apparent and acute across the
LLHMA, both on local road networks (including the MRN) and on the SRN.

63.

Whilst the challenges might be daunting, nevertheless a Plan-led approach
represents the best way of seeking to address them.

64.

In that regard, supporting CBC in seeking to achieve the successful adoption
of its new Local Plan is important, not just as to the principle of a Plan-led
approach but also in recognition of the importance of achieving this to the
LLHMA as a whole. Whilst it is not without its risks to the Authority – it is not,
for example, possible to remove all financial risks given the nature of the
national planning system – nevertheless the approach being taken seeks to
minimise exposure to risks as far as practicable and reasonably possible
whilst supporting the Plan’s successful adoption.

Equality and Human Rights Implications
65.

There are no equality and human rights implications arising from the report.
CBC is working with the County Council and with other partners in the LLHMA
to provide for the homes and jobs required in the future.

Environmental Implications
66.

The County Council will continue to work closely with CBC and other partners
to minimise the impact of the planned growth on the environmental assets of
Leicester and Leicestershire.

67.

The impact upon the environment is a key consideration in all planning
decisions made within the context of an approved or emerging Local Plan,
and the County Council will seek to ensure that opportunities are taken to
enhance the environment through biodiversity net gain and sustainable forms
of development.

Partnership Working and Associated Issues
68.

The County Council works closely with the Leicester and Leicestershire
Strategic Planning Partnership, which includes Leicester City Council, the
seven district councils in Leicestershire and the Leicester and Leicestershire
Local Enterprise Partnership. A strengthening of partnership working is sought
to deal with the transport challenges which require a strategy-led approach
with multiple partners, both in Charnwood and the wider area.
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Background Papers
Report to the Cabinet on 17th September 2021: Response to the Charnwood
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