

Risk Assessment for Bosworth Battlefield: The Way Forward

| Risk | Mitigation |
|---|---|
| Lack of key stakeholder buy-in to the needs and opportunities for a Conservation Plan | Consult with key stakeholders on purpose and outcomes and work together to agree approach |
| Unable to form proposed Partnership Forum due to lack of buy-in | Define purpose of proposed Forum and possible benefits and work with key partners e.g NFU |
| Lack of clarity regarding the remit of the Registered Battlefield boundary and the Conservation Plan | English Heritage involved in consultations and briefings with stakeholders; distinctions made clear in associated documentation |
| Concerns about planning implications arising from the Conservation Plan and the Registered Battlefield boundary | Local planning authority involved in briefings with stakeholders and clarity about parameters for making decisions |
| Potential loss/ damage or disposal of historic environment and evidence | Adopt Conservation Plan and work with stakeholders and partners to increase understanding and significance of heritage assets |
| Potential loss/ damage to the natural heritage | Adopt Conservation Plan and work with stakeholders and partners to increase understanding and significance of natural heritage assets |
| Reduction in funding within LCC and other agencies may restrict ability to co-ordinate work with stakeholders | Commitment to the economic, heritage and natural heritage benefits for residents of Leicestershire |