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Dept./ 
Function 

CRR 
Risk 
No 

Risk Description Current 
Risk  

Score 
(incl. 

changes) 

Update 
Based on risks discussed at department’s management teams during  

December 2019 
 
 

Direction of 
Travel ** 

(Residual Risk 
Score over the 

next 12 months) 

1. Medium Term Strategy 
 

All 1.1 
 

Risk around the MTFS 
including the ability to deliver 
savings through service 
redesign and Transformation 
as required in the MTFS, 
impact of the living wage and 
other demand/cost pressures 
including legal challenges. 

20 
 
 

MTFS 

 The draft MTFS 2020-24 has been approved by Cabinet for 
consultation with a balanced budget for 2020/21 and 
2021/22.  

 Approach is being developed for new savings, which will 
require departments to develop new initiatives. Proposals 
alongside confirmation of targets with be reported to Chief 
Officers. 

 The Council is undertaking significant forward funding of 
capital infrastructure schemes that will be recouped from 
developers, but this is as significant risk to the Council. 

 

 
 
 

 
Expected to 

remain 
high/red 

 
 

CE 1.3 If the Council fails to 
maximise developer 
contributions, then there could 
be a failure to fund corporate 
infrastructure projects. 
 

16 
 

Process review of S106 undertaken. Recommendations to 
introduce new processes and strengthen resources to be put in 
place early 2020. 
 

 
 

Expected to 
move to medium/ 

amber 
 

C&FS 1.5 Social Care: 
If the number of high cost 
social care placements (e.g. 
external fostering, residential 
and 16+ supported 
accommodation) increases 
(especially in relation to 
behavioural and CSE issues) 
then there may be significant 
pressures on the children’s 
social care placement budget, 
which funds the care of 
vulnerable children. 
 
 

20 
 
  
 

Current residential placements stand at 67 (62 - October 2019) - 
the rise in residential figures is due to court directed parent and 
baby placements and impact of child criminal exploitation (CCE). 
 
There is a consequence of needing more staff to mitigate the 
risks - refer to risk 7.2 Recruitment and Retention 

 
 
 

 
Expected to 

remain  
high/red 

17



 

Dept./ 
Function 

CRR 
Risk 
No 

Risk Description Current 
Risk  

Score 

(incl. 
changes) 

Update 
Based on risks discussed at department’s management teams during 

 December 2019 

 
 

Direction of 
Travel ** 

(Residual Risk 

Score over the 
next 12 months) 

C&FS 1.6 Education 
 
If demand for Education 
Health and Care Plans 
continues to rise, and 
corrective action is not taken, 
there is a risk that the high 
needs deficit will continue to 
increase. 
 

20 
 

 
 

A full resource plan has been agreed to further support the 
Higher Needs Block plan.  
 
Detailed diagnostics are enabling the programme team to design 
sustainable solutions and introduce relevant benefit metrics. 
 
Programme status has moved from emerging to delivery. The 
programme is on track in terms of its deliverables/programme 
activities, with work underway to understand when benefits will 
be realised. 
 

 
 
 
 

Expected to 
remain  
high/red 

 

CR 1.7 If the Council is not compliant 
with the HRMC IR35 
regulations regarding the 
employment of self-employed 
personnel, then there is a risk 
of large financial penalties 
 

20 
 

Confirmations have been received from external agency 
providers that National Insurance and PAYE are deducted on 
engagements. Developing information for a procurement toolkit. 
The working practices questionnaire has been updated to reflect 
the latest HMRC CEST toolkit and that this has been 
communicated to managers via DMTs and ‘Managers Digest’. 

 

 
 

Expected to 
move to medium/ 

amber 
 

C&FS 1.9 If the immigration status of 
unaccompanied asylum-
seeking children (UASC) who 
arrive in the County is not 
resolved, then the Council will 
have to meet additional long-
term funding in relation to its 
housing and care duties.   

 

16 
 

The total number of UASC in care is 100 (position reported in 
October 2019 was 95).  
Phased recruitment is taking place and it is hoped that the Team 
will be fully appointed by the end of March 2020.  
 

 

 
 

Expected to 
remain 

 red/high 
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Dept./ 
Function 

CRR 
Risk 
No 

Risk Description Current 
Risk  

Score 
(incl. 

changes) 

Update 
Based on risks discussed at department’s management teams during 

 December 2019 
 
 

Direction of 
Travel ** 

(Residual Risk 
Score over the 

next 12 months) 

CE 1.10 The Council is unable to meet 
the financial investment 
required to deliver infrastructure 
in support of housing 
development committed in 
districts Local Plans and that 
where this contribution can be 
recouped through s106 
agreements secured by District 
Councils, the funding doesn’t 
meet the full cost and is 
secured long after the 
commitment is made. 

25 
 

 

Staff for the Growth Unit are in the process of being recruited 
 

   
 

Expected to 
remain 
high/red 

2. Health & Social Care Integration 
 

 All 2.2 
 
 
 
 
 
 

 

Impact on County Council 
services and MTFS of the 
Better Care Together (medium 
term) transformation plan in 
Leicester, Leicestershire and 
Rutland (LLR), could lead to 
inability to deliver improved 
outcomes and financial 
sustainability. 

16 
 
 
 
  

No change to risk score. Publication of LLR plan (expected early 
2020). Communication plan to include Member briefing. 

 

 
 

Expected to 
remain  
high/red 

All 2.3 Challenges caused by the 
Welfare Reform Act 2012 and 
the Welfare Reform and Work 
Act 2016.   

16 The position in relation to Universal Credit remains unchanged 
due to the General Election. 
The benefits freeze is due to come to an end and working-age 
benefits will rise by 1.7% in April 2020. The State Pension will 
also increase by 3.9%. 

 

 

 
Expected to 

remain  
high/red 
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Dept./ 

Function 

CRR 

Risk 
No 

Risk Description Current 

Risk  
Score 
(incl. 

changes) 

Update 

Based on risks discussed at department’s management teams during 
 December 2019 

 
 

Direction of 

Travel ** 
(Residual Risk 
Score over the 

next 12 months) 

3. ICT, Information Security 
 

CR 3.6 If the ERP system cannot 
accommodate all of the 
Council’s requirements, then it 
may delay implementation and 
extra resources will be required 
to develop work arounds  
 

20 
 

There are key workarounds in place for all the critical functionality 
gaps in Oracle Fusion, although there are some new issues 
identified as part the current testing cycle. Defined checkpoints 
with clear gating criteria to ensure the solution is fully ready 
before taking it live. The go-live plan would be revisited based on 
these gates being cleared in early 2020. The delivery partner, 
Evosys, has also added resources to their team to ensure timely 
and quality delivery. 
The project is in its testing phases – go live plan starts April and 
complete June  

 
 
 
 

Expected to 
remain  
high/red 

CR 3.7 If the Council does not manage 
its exposure to cyber risk, then 
decisions and controls cannot 
be taken to mitigate the threat 
of a successful cyber-attack. 
 

16 
 

A Cyber Security Strategy was presented to Chief Officers in 
December 2019 to seek support for a proposed 12-month plan of 
action. 
Regular reporting to Departmental Management Team and Chief 
Officers established. 
 
Priorities over the coming 12 months are: - 

 Establish a governance structure 

 Staff awareness campaign 

 Cyber incident response management plans 

 Major incident response plan 

 Development of a security controls framework 
 
A presentation on the risk mitigation is scheduled for the July 
committee meeting. 
 

 
Expected to 

move to  
medium/ 
amber 
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Dept./ 

Function 

CRR 

Risk 
No 

Risk Description Current 

Risk  
Score 
(incl. 

changes) 

Update 

Based on risks discussed at department’s management teams during 
 December 2019 

 
 

Direction of 

Travel ** 
(Residual Risk 
Score over the 

next 12 months) 

4. Commissioning & Procurement 
 

  No risks under this heading    

5. Safeguarding 
 

C&FS 
 

5.1 
 

Historical:  
If as a result of a concerted 
effort to explore abuse by the 
Independent Inquiry into Child 
Sexual Abuse (IICSA) and 
Police Operations, then 
evidence of previously unknown 
serious historical issues of child 
sexual exploitation (CSE) or 
abuse is identified. 
 

25 
 
 
 
 
 
 

 

No change to the previously reported position of October 2020.  
 
 
 

Expected to 
remain  
high/red 

 
 

6. Brexit 
 

All 6.1 Uncertainty and significant 
knock on consequences on 
public services (including 
potential legal, regulatory, 
economic and social 
implications), and the local 
economy as a result of the 
United Kingdom leaving the 
European Union. 

16  
 
 
 

Having secured a majority at the general election, the Prime 
Minister has pledged to leave the European Union (EU) and “get 
Brexit done by 31 January 2020”.  
 
Until the new trade deal has been negotiated and signed off by 
the UK and EU, the UK will enter a transitional period (to 31 
December 2020) to enable negotiations to taken place, meaning 
further uncertainty.  
  
Chance of no deal by the end of January has receded but until 
trade deal agreed with EU, this could affect financial markets. 
 

 
 
 

 
Expected to 

remain  
high/red 
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Dept./ 

Function 

CRR 

Risk 
No 

Risk Description Current 

Risk  
Score 
(incl. 

changes) 

Update 

Based on risks discussed at department’s management teams during 
 December 2019 

 
 

Direction of 

Travel ** 
(Residual Risk 
Score over the 

next 12 
months) 

7. People 
 

CR 
(ALL) 

7.1 If sickness absence is not 
effectively managed then staff 
costs, service delivery and staff 
wellbeing will be impacted. 
 

 

 

16 
 

Extension of the Intensive Support funding has been agreed in 
principle by Chief Officers in November 2019 with a proposed 
operating model to be discussed in January 2020. Following a 
peer review of attendance management, a report has been 
received and the main findings shared with Chief Officers and the 
Employment Committee. An action plan is being prepared. 

The Occupational Health Contract is being retendered – effective 
from April 2020. 

 

 
 

Expected to 
move to 
medium/ 
amber 

 

All 7.2 Recruitment and retention -  
If departments are unable to 
recruit and retain skilled staff 
promptly then some services 
will be over -reliant on the use 
of agency staff resulting in 
budget overspends and poor 
service delivery. 
 

      15 
 

C&FS (risk score =15)    
 
Working with Corporate Resources to support improved 
recruitment processes. Work underway to identify level of 
establishment required to manage rising demands medium to 
long term. Delivering a dedicated recruitment and retention 
strategy. Successful partnership with frontline (3 participants now 
in the business), further 5 participants in training. 

 
 
 
 

Expected to 
remain high/red 

 
 

A&C 7.3 If the department does not have 
a sustainable external 
workforce to work with it may be 
unable to meet its statutory 
responsibilities. 

     15 The capacity within the domiciliary care market in Leicestershire 
remains volatile. Whilst there is increasing capacity in some 
areas of the county leading to higher levels of care provision, 
availability across rural and isolated areas remains a challenge.  

The Council will be seeking to procure new domiciliary care 
contracts in 2020 with the aim of increasing supply, however all 
procurements carry a level of risk with regard to service re 
provision and mobilisation of new service contracts. 

 
 

Expected to 
move to  
medium/ 
Amber 

8. Business Continuity 
 

CE 8.1 If suppliers of critical 
services do not have robust 
business continuity plans in 
place, the Council may not be 
able to deliver services. 

15 Awaiting the production of guidance by Commissioning Support 
Unit 

 
 

 
Expected to 

remain  
high/red 
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Dept./ 

Function 

CRR 

Risk 
No 

Risk Description Current 

Risk  
Score 
(incl. 

changes) 

Update 

Based on risks discussed at department’s management teams during 
 December 2019 

 
 

Direction of 

Travel ** 
(Residual Risk 
Score over the 

next 12 
months) 

9. Environment 
 

E&T 9.1 If the ash dieback disease causes 
shedding branches or falling 
trees, then there is a possible risk 
to life and disruption to the 
transport network. 

15 An update of the Action Plan and associated risk register is 
underway. Reporting will be undertaken via the Ash Dieback 
Board in April 2020. 
 
 
 

 

 
Expected to 

move to 
medium/ 
amber 

E&T 9.2 If there was a major incident 
which results in unplanned site 
closure (e.g. fire) then the Council 
may be unable to hold or dispose 
of waste.  

15 
 

Further actions to mitigate the risk are progressing (such as 
commencing procurement for treatment capacity and preparing 
designs for a new Waste Transfer Station) however these are 
medium to long term projects.   

 

 

 
Expected to 

move to 
medium/ 
amber 

E&T 9.3 If the Council is not able to deliver 
on the commitments it has made 
in its climate emergency 
declaration due to the complexity 
and difficulty of some of the 
decisions and actions that will 
need to be made, then this will 
impact on the Council’s ability to 
fulfil its leadership role and have 
financial and reputational 
consequences. 
 

15 
 

An updated Environment Strategy will be presented to Cabinet in 
April 2020 followed by a detailed Carbon Action Plan in October 
2020. 
 
 

 

 
Expected to 

move to 
medium/ 
amber 

E&T 9.4  If climate change impacts happen 
more frequently or at a greater 
intensity than anticipated, then 
there is the risk that County 
Council services will be negatively 
affected 

20 
 

No change to the previously reported position.  
 
 
 

Expected to 
remain high/red 
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Dept./ 

Function 

CRR 

Risk 
No 

Risk Description Current 

Risk  
Score 
(incl. 

changes) 

Update 

Based on risks discussed at department’s management teams during 
 December 2019 

 
 

Direction of 

Travel ** 
(Residual Risk 
Score over the 

next 12 
months) 

 

Department 
    A&C =  Adults & Communities E&T = Environment and Transport  

CE =  Chief Executives PH = Public Health   

CR =  Corporate Resources All = Consolidated risk                                             

C&FS=  Children and Family Services 
 

 

 

**The arrows explain the direction of travel for the risk, i.e. where it is expected to be within the next twelve months after further mitigating 

actions, so that: 

o A horizontal arrow shows that not much movement is expected in the risk; 

o A downward pointing arrow shows that there is an expectation that the risk will be mitigated towards ‘medium’ and would likely be 

removed from the register; 

o An upwards pointing arrow would be less likely, but is possible, since it would show that the already high scoring risk is likely to be 

greater. 

 

 

10. Partnerships 
 

C&FS 10.
1 

If the Local Authority and 
partners do not succeed in 
developing an inclusive culture 
across all schools, education 
providers and partner agencies 
(including the Parent Carer 
Forum), then it will be difficult to 
secure parental confidence in 
the ability of the ‘whole system’ 
to meet the needs of the large 
majority of children with SEND 
in a mainstream school context. 

16 
 

Work is now underway to update the SEND and Inclusion 
Strategy and effective SEND Support in school will continue to be 
a key priority. This includes a range of measures, including a 
SEN Support Handbook containing advice on Best Endeavours 
and Reasonable Adjustments, training and briefing sessions, 
establishment of Inclusion Forums in geographical localities and 
on-going dialogue with schools through SENDCO Nets, 
Headteachers Briefings, training and events.  There is also 
increased use of data analysis and information sharing through 
the Education Effectiveness Team to target work with schools, 
such as whole school SEND Review. 

 
 
 
 

Expected to 
remain high/red 
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RISKS REMOVED SINCE MAY 2019 

 

Dept. CRR 

Risk 

No 

Risk Description Current 

Risk 

Score 

Reason  Date of 

Removal 

C&FS  3.7 If the quality of data in 
Children and Families 
(C&FS) Information 
Management System is too 
low to satisfy statutory 
requirements (e.g. data 
returns) this will impact upon 
service delivery 

16  
 
 
 

The current risk score has been downgraded from 16 to 12. - 
tableau reports have been embedded; and are now accessible to 
Team Managers and Business Support. This is led by two Heads of 
Service who jointly oversee quality meetings. 
 
This risk has been removed from the Corporate Risk Register, but it 
will continue to be monitored through the Children & Family 
Services Departmental Risk Register. 
 

26 July 2019 

CR 1.4 If claims relating to 
uninsured risks materialise 
or continue to increase then 
LCC will need to find 
increased payments from 
reserves, impacting on funds 
available to support services 

16 
 
 
 
 
 
 

The level of reserves is sufficient to reduce the current risk score 
from 16 to 12 and the risk will be managed and monitored at 
Departmental level via the Risk Register - Corporate Resources.  

 
 

1 November 
2019 

All 3.5 If the Council fails to 
maintain robust records 
management processes to 
effectively manage 
information under its 
custodianship, personal data 
may not be processed in 
compliance with the Data 
Protection Act 1998 resulting 
in regulatory action and/or 
reputational damage. 

15 
 

Resources to address highest assessed physical record risks now 
being put in place (priorities agreed with Chief Officers in summer 
2019).  Risk levels regularly monitored by central team. Email 
storage / destruction approach agreed at Information Governance 
Board (September 2019). 
 
The current risk score has been reduced from 15 to 12 and the risk 
will be managed and monitored at Departmental level via the Risk 
Register -Corporate Resources.  

 
1 November 

2019 
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Dept. CRR 

Risk 

No 

Risk Description Current 

Risk 

Score 

Reason  Date of 

Removal 

CR 
 

4.1 
 

If the Authority does not 
obtain the required value 
and level of performance 
from its providers and 
suppliers, then the cost of 
services will increase, and 
service delivery will be 
impacted. 
 

15 
 

A review of the risk has resulted in the current risk score reduced 
from 15 to 12 and the risk will be managed and monitored at 
Departmental level (Corporate Resources).   
 

1 November 
2019 

 

 A&C 7.3 If the department does not 
have a sustainable external 
workforce to work with it may 
be unable to meet its 
statutory responsibilities. 

16 
 

The Department has reviewed the risk and reduced the current risk 
score from 16 to 12. Planning and timescales for action further 
progressed with domiciliary care to be re-commissioned in 2021 
and residential care fee increase coming into effect from 2019/20. 
The risk will continue to be monitored as part of the A&C 
Departmental Risk Register. 
 

1 November 
2019 

CR 
 

3.2 
 

If the Council has a GDPR 
breach, then there could be 
a risk of significant liability 
claims 

15 Significant work has taken place to mitigate the risks around GDPR. 
Compliance continues to be monitored and strengthened 
governance arrangements are now fully implemented to monitor 
and identify any emerging risks. 
The Current Risk Score has been reduced from 15 to 12 and the 
risk will continue to be monitored through the Corporate Resources 
Departmental Register. 
 

31 January 
2020 

E&T  4.2 If Arriva is successful in its 
concessionary travel appeal, 
then reimbursement costs 
for the total scheme could 
increase significantly. 

15 Discussions with Arriva are ongoing.  
 
The risk will continue to be monitored as part of the E&T 
Departmental Risk Register. 

31 January 
2020 
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