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Introduction
This Recovery Strategy outlines the strategic framework for the recovery of 
the functions and services of Leicestershire County Council’s in the context 
of the Covid-19 pandemic. 

Specifically, it will set out the key principles, governance structures and outline programme 
plan upon which recovery will be based. This will allow for a joined-up, consistent and well-
informed approach throughout the recovery process, with key principles and approaches 
reflected, culminating in a transition to Departmental Service and Business Planning, utilising 
the pre-existing governance and decision-making protocols of the Council.

This Recovery Strategy is aligned to recovery coordination undertaken through the Local 
Resilience Forum (LRF) for Leicester, Leicestershire & Rutland, and will both seek to inform and 
be informed by the work of that partnership. The scope of this Recovery Strategy, however, is 
limited to the functions and services of Leicestershire County Council (LCC). The document has 
been developed with support and advice from across the Council and its partner services as 
well as reflecting local and national guidance.

For the purposes of this strategy the terms ‘Response’ and ‘Recovery’ in relation to major 
incidents have been used. The Covid-19 pandemic meets the criteria for such a definition but 
the pathways from Response to Recovery are unlike that for a traditional major incident and are 
being defined as we move forward. 

Phasing
It is recognised that throughout the recovery process there will be periods of transition, with 
phased steps towards the Council adopting ‘new normals’ for functions and services. This 
will include responding to Government guidance, particularly those relating to the easing or 
re-tightening of business and social restrictions. During the span of this Strategy it will be 
necessary to regularly take stock, considering available evidence and lessons learned, and 
review the longer-term approach for LCC in supporting the achievement, or the reconsideration, 
of intended strategic outcomes and delivery models. 

Given the nature of the Covid-19 pandemic, the ‘Response’ and ‘Recovery’ phases will overlap 
and it is expected to be some time before full recovery is achieved and new service normals 
embedded. The breadth and range of services across LCC, and the varied impacts on those 
services through the Response phase, will mean that a single recovery pathway is not possible 
to define in each case. Each service will likely begin the work of Recovery from a different 
starting point and across different timescales. This strategy therefore aims to provide a high-
level, organisational approach to be adopted, applied and implemented through Departmental 
Management Teams with corporate support and guidance provided. As an organisation, distinct 
from the status of individual functions and services, LCC will move through two key recovery 
phases; Interim Recovery and Full Recovery. Further details related to these phases is included 
within the Departmental Service Planning section of this strategy.
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Recovery Themes
The diagram, included as Appendix A, sets out the LCC governance structure for recovery. 
Three key Recovery Themes have been established, linked to the LRF’s recovery structures, 
which are managed and coordinated through the Council’s Crisis Management Group 
(CMG), chaired by the Chief Executive, with regular progress managed through the Resilience 
Planning Group (RPG), chaired by the Assistant Chief Executive. The Recovery Themes for 
LCC are:

a) Infrastructure Recovery
The Infrastructure theme aims to provide coordination and corporate support to Heads 
of Service and DMTs to ensure the safe and sustainable recovery of LCC’s functions and 
services. The recovery of LCC’s infrastructure could take place relatively quickly but will be 
managed carefully to avoid a complete return to the ‘business of before’ – some of which 
may now be undesirable, unnecessary or unaffordable. Support to the infrastructure recovery 
work will centre around four recovery programmes, aligned to the Council’s existing Strategic 
Change Portfolio (SCP) and covered in more detail in the next section; 

• Ways of Working (Workplace & Wellbeing)

• Financial Sustainability

• Digital Value

• Environment & Net Carbon Neutrality

b) Community Recovery
The Community theme, managed with the support and advice of the Great Communities 
Advisory Board, aims to support and coordinate long-term community recovery and 
resilience response. The process of rebuilding community capacity and resilience will likely 
take place over a longer period than the recovery of the Council’s infrastructure, with some 
communities and VCS organisations requiring more support than others (in areas such as 
skills and retraining as well as volunteering capacity).

The key objectives of the Community Recovery theme are included in Appendix B.

c) Economic Recovery
In the main, economic recovery will take place over a much longer period of time than the 
recovery of LCC services, however there are a number of immediate interventions by the 
County Council to support specific sectors which may need identification in service recovery 
plans. Given the severity of the crisis, it is prudent to plan for a recovery period of at least 
three to five years and to identify opportunities for the council to either provide direct support 
or to influence the wider economic recovery. Close working with businesses, skills and place 
agendas is key as is direct engagement with the LLEPs Economic Recovery Cell.

The key objectives of the Economic Recovery theme are included in Appendix C.
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Strategic Change and Transformation
The pandemic Response phase has forced LCC to quickly adopt major changes in the way in which 
services are managed, provided and supported and the Council is focussing significant effort to 
maintain progress towards the key outcomes outlined in its Strategic Plan. These changes will not 
be wholly sustainable for the long term and the opportunity exists to use the lessons learned and 
experience gained from the Response phase to rethink our approach to service design, delivery and 
support in the future.

This opportunity will be essential given that the impact of Covid-19 has further exacerbated the 
underlying drivers for change that LCC has established within its existing Strategic Change Portfolio, 
specifically;

• The need for Financial Sustainability. The financial impact of the Covid-19 pandemic on the 
Council’s finances is predicted to be severe.  In light of this our Recovery planning must consider 
future service delivery options, mindful of the need to minimise costs and/or income reductions, 
even if it means that some service outcomes are reduced. Furthermore, it is inevitable that LCC 
will also be required to expand upon its existing savings efforts to ensure financial sustainability in 
the short and medium term.

• LCC’s commitment to Environmental sustainability and targets for Net Carbon Neutrality. Our 
Recovery efforts must not come at a cost to the environment and where possible should be based 
around reducing energy consumption into the future;

• A Digital Value approach. To support more modern and efficient ways of working we will embed 
digital technology in service design, access and delivery wherever feasible.

• Changing our Ways of Working. The Wellbeing of our staff is a high priority throughout the 
recovery work. To ensure the ongoing safety and wellbeing of LCC staff, and of our visitors and 
service users, significant changes to our ways of working have been adopted during the Response 
phase and early Recovery work. As we look towards full recovery, the longer-term offer for 
Wellbeing support, particularly given the need to revisit our existing Workplace ambitions, will be 
defined. 

There will be a renewed emphasis on the Strategic Change Portfolio to ensure that we make the most 
of the resources available to us and that we ‘build back stronger’; progressing as a modern, effective 
and efficient organisation, ensuring that corporate support resource is deployed where needed most. 
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Departmental Service Planning
Given the range of factors outlined within this strategy, and the need to ensure a 
timely, safe and sustainable recovery for LCC, there will be two key organisational 
stages to our recovery planning, recognising that the timing for each will be 
influenced by Government guidance and any need to revert to a ‘Response’ phase;

1) Interim Recovery. The need to ensure safe service recovery in the short-term - 
protecting the vulnerable and helping to ensure the Council delivers against its 
commitments - will require Heads of Service to develop and implement practical 
interim arrangements for service users, partners, suppliers and staff.  Such 
arrangements will be necessary and applicable to the short-term but may not be 
appropriate or sustainable for the longer term. Corporate guidance for this short-
term planning will be provided, also helping to ensure the longer-term position 
for the Council is considered.

2) Full Recovery. In considering the most appropriate service models for the 
longer-term, an evidence-based approach will be taken to ensure Full Recovery 
is aligned to our strategic ambitions and the change drivers through the SCP.   
The definition of longer-term recovery principles will develop as the full impact 
and implications of the pandemic are clearer and will be followed by new 
guidance for an anticipated fundamental review of service and business plans. 

As highlighted earlier, the organisational phases may differ at times from the status 
of individual functions and services given the varied nature of starting points for 
recovery and the differing levels of recovery urgency and need. It is expected that 
any function or service will need to go through a validated service planning process 
within Phase2 before being considered ‘Fully Recovered’.

Governance & Assurance
The Council will utilise existing structures and processes, some of which were 
adopted through ‘Response’, to support the design, planning and delivery of the 
recovery during the interim and full recovery phases. 

The need for member involvement in the recovery process will be crucial. 
Agreement has been reached to establish a cross party working group to provide 
high-level advice and political perspective to the County Council’s Recovery work. 

In moving forward with proposals for recovery it is recognised that whilst the 
working group will play a key role it is not a decision-making body. As such 
operational decisions which are not considered ‘key decisions’ will be taken by the 
relevant Chief Officer and/or Chief Executive, in conjunction with the Director of 
Corporate Resources. Key decisions and those considered sensitive will be referred 
to the Cabinet for decisions and there will be engagement with scrutiny members.
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April May June July August Sep Oct Nov Beyond

Rapid Recovery

Phase 1  
Interim  

Recovery 
Preparation

Phase 1  
Interim  

Recovery 
Planning

Phase 1  
Interim Recovery

Recovery 
Coordination & 
Prioritisation

Phase 2  
Full Recovery Principles  

& Preparation

Phase 2  
Full Recovery Planning

Phase 2  
Full Recovery

Interim Recovery

Full Recovery

Recovery Timing
The timing of the recovery phases is set out below in a high-level plan for organisational 
recovery, recognising that the detailed timings may differ for individual functions and 
services.

The timings for Interim and Full Recovery are highly susceptable to further change and 
will be influenced by a number of factors including; 

• Government guidance and future milestones related to easing of lockdown

• LCC strategy development activities (eg MTFS, Environment Strategy etc)

• LCC internal influences (eg Fit for the Future)
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Appendix A: Leicestershire County Council Recovery Structure
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Commissioning 
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Appendix B: Community Recovery Theme

Key Objectives

• Continue to support those who are shielded until they can safely re-integrate into the community

• Work with communities, anchor institutions, the wider VCSE and faith sector to plan to return to the “new normal”. 

• Support vulnerable households whose employment, finances and safety may now be at risk 

• Capitalise on the strength of volunteering and community spirit generated by the crisis

• Build a sustainable place that benefits all citizens in the context of the climate emergency 

• Develop the priorities that will inform the revised Communities Strategy 2022-2026 (the Community Recovery 
Strategy) including endorsing the principles of the Communities Strategy, social action etc.

• Revise, if necessary, the focus of the Great Communities strategic outcomes, to inform future commissioning priorities

• Promote equality, diversity and address inequality of outcome through early intervention and prevention (Dahlgren/
Whitehead Rainbow)

Resilience  
Planning Group 
(see Appx 1)

Recovery  
Group

Community 
 Recovery  

Working Group

(GC/CB) Advisory 
Board (LCC)

Community Cell  
(LRF)

Volunteering & V 
CSFE Sub-Working  

Group

Community 
Engagement  
Sub-Working  

Group

New Delivery  
Models Sub-Working  

Group
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Appendix C: Economic Recovery Theme

Key Objectives

• Gather up to date data from businesses and sectors to ensure interventions and other actions are 
evidenced based

• Urgently restart the county’s economy to protect the income and livelihoods of residents, whilst 
maintaining positive impacts of ‘lockdown’ on environment

• Identify opportunities for long-term economic development and regeneration

• Create the conditions for high quality investment and development and the development of a more 
inclusive and resilient economy

• Support business recovery through provision of grants and loans, where necessary

• Review existing strategies such as the LLEP’s emerging Local Industrial Strategy, Midlands Engine 
strategies as well as sector specific regional and national strategies

• Enable delivery of National Programmes to support Business Recovery ensuring that investment is 
made quickly, avoiding the possibility of fraudulent payments where possible

• Address the significant impact of Covid-19 on the labour market, with a particular focus on vulnerable 
areas of the county

• Re-skill Leicestershire’s residents to be able to compete in the changed local economy; including 
upscaling digital skills and tackling digital isolation, skills for a zero-carbon economy and supporting 
cohorts most impacted by the COVID-19 lockdown (e.g. NEET young people and over 50s).
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