
 
 

ADULTS AND COMMUNITIES OVERVIEW AND SCRUTINY COMMITTEE 
6 SEPTEMBER 2021 

 
COMMISSIONING AND PROCUREMENT OF HOME CARE SERVICES 

 
REPORT OF THE DIRECTOR OF ADULTS AND COMMUNITIES 

 
Purpose of report 
 
1. The purpose of this report is to update the Committee on progress made on the 

procurement of home care services following notifications to award. 
 

2.  The report summarises the outcome of the recent tender for integrated home care 
services in partnership with the Leicestershire Clinical Commissioning Groups 
(CCGs) to create a new framework of providers with effect from 1 November 2021.  
This will replace the current Help to Live at Home (HTLAH) framework that expires on 
5 November 2021. 

 
Policy Framework and Previous Decisions 
 
3. The Committee received reports and commented on proposals regarding the re-

procurement of home care services (post November 2020) at its meetings in 
September and November 2019 and January 2020. 

 
4. The Cabinet approved the procurement of a new Home Care Service for 

Leicestershire at its meeting of 7 February 2020. 
 
5. Due to the impact of the Covid-19 upon business continuity within the health and 

social care market all activity to procure a new framework was paused from April 
2020. 

 
6. On 23 June 2020, the Cabinet approved a proposal that the procurement of a new 

Home Care Service for Leicestershire be deferred for 12 months. 
 

7. The Committee received a report on 18 January 2021 detailing progress made on the 
procurement of home care services following the pause in procurement activity and 
re-profiling of timelines due to Covid-19. 

 
Background 
 
8. All existing HTLAH arrangements will be ending 31 October 2021 through a notice to 

terminate. 
 

9. HTLAH will be replaced by Home Care for Leicestershire (HCfL); a new home care 
service being jointly commissioned by Leicestershire County Council and the County 
CCGs.  HCfL will provide ongoing care, following reablement by the Homecare 
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Assessment and Reablement Team (HART), where this is assessed as being 
appropriate.  This service will commence from 1 November 2021 which enables a 
short transition period before HTLAH ends. 

 
10. The HCfL model of service delivery is based upon an open framework of providers 

who have bid to work in Leicestershire.  The County has been strategically divided into 
14 geographic areas of service provision called zones, each requiring at least two 
providers but having no upper limit.  This differs from the existing contract which split 
the County into 18 lots with a lead provider in each lot, supported by a range of 
supplementary and contingency providers. 

 
11. As a part of the quality evaluation, providers were asked to identify those areas in 

Leicestershire that they wanted to operate in (see paragraph 20 below). 
 
Evaluation 
 
12. Invitation to tender (ITT) documents were published on 14 April 2021. At the closing 

date of 21 May 2021, 142 bids had been received from a range of existing providers 
(currently contracted to the County Council through HTLAH) and new businesses 
(not contracted to the County Council). 
 

13. Quality evaluations of seven Method Statements, covering the key elements of the 
Service Specification, were undertaken by the evaluation and moderation team 
between 22 May and 7 July 2021.  These tested a range of responses against the 
requirements defined in the Service Specification, from how providers proposed to 
deliver the service to evaluation of their person-centred support planning and 
safeguarding process and practices. 

 
14. As part of the due diligence work carried out, the outcome of the financial evaluation 

was applied to ensure those applicants passed the method statement evaluations.  
The Department’s Senior Quality Manager reviewed the Care Quality Commission’s 
(CQC - the independent regulator of health and social care in England) status of the 
bids to ensure that there were no concerns with the CQC categories of either Safe or 
Well Led. 
 

15. General Data Protection Regulation (GDPR) criteria within the standard selection 
questionnaire were assessed by the Council’s Information Governance Team, who 
confirmed that none of the bids passing the financial evaluations, CQC and method 
statement quality checks raised sufficient concerns to prevent an award.  Those bids 
identified as failing any of the 14 GDPR checks will be followed up by the Contract 
Managers as part of the post-award/pre-contract checks. 

 
16. Notification to award/not award letters were sent on 2 August 2021, followed by a 10 

day stand still period from 9 August.  This was subsequently extended to 19 August 
2021 due to queries received during the initial stand still period. 

 
 
 
 
 
 
Proposed Award Summary 
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Home Care Service Only 

 
17. A total of 49 providers passed all the selection criteria and quality of which 32 are 

existing providers and 17 are new providers.  Of the existing providers the initial 
analysis suggests that all seven of the current lead providers will join the Framework 
along with eight of the 11 supplementary providers, 16 of the 38 contingency 
providers and one exception provider. 

 
Continuing Health Care (CHC) 
 
18. CHC packages are commissioned by the Council on behalf of the Leicestershire 

CCGs via a Section 75 funding agreement.  Fifteen agencies have bid successfully to 
provide these CCG-funded, CHC packages of care for people assessed as having a 
primary health need. 

 
19. This represents a reduction on the existing number of CHC providers, but we are 

working with CCG colleagues to determine the standards/checks required for the 
process of assessing and adding further CHC capacity during the contract 
mobilisation period. Rather than waiting until the Framework re-opens to add any 
additional CHC providers, the final HCfL contract will be amended to clarify that, as 
well as Framework providers being offered the opportunity to demonstrate capacity to 
move into additional zones, they will also be able to demonstrate their ability to 
deliver CHC if not successful in the initial tender.  This will include 18 care agencies 
that successfully bid to provide the core Home Care Service on the new framework 
but did not meet the additional CHC requirements. 

 
Summary of Coverage by Existing and New Provider Type 

20. The table below provides a summary of successful bids by existing provider type, new 
providers and zone: 
 

 Total  Lead 
Providers 

Supplementary 
Providers 

Contingency 
Providers 

Exception 
Providers 

New 
Providers 

Zone              

ASHBY AND COALVILLE 18 2 3 5 0 8 

CHARNWOOD NORTH 16 4 3 2 0 7 

CHARNWOOD SOUTH 22 5 3 6 0 8 

WEST LEICESTER 27 3 4 9 0 11 

OADBY AND WIGSTON 26 4 4 8 1 9 

HINCKLEY 20 2 2 6 0 10 

MELTON 8 2 2 2 0 2 

SOUTH LEICESTERSHIRE 24 3 3 7 0 11 

MARKET HARBOROUGH 12 1 1 1 0 9 

CASTLE DONINGTON 5 0 0 0 0 5 

LUTTERWORTH 10 1 1 2 0 6 

BOTTESFORD 2 0 0 0 0 2 

WEST LEICESTERSHIRE 
RURAL 

13 1 2 5 0 5 

HARBOROUGH RURAL 3 0 0 0 0 3 

 
Initial Review of Potential Coverage 
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21. There is interest of between two and 25 bids in all of the zones: the popular areas 

being urban zones such as Oadby and Wigston and Loughborough, with lowest 
levels in Bottesford (2) and Harborough Rural (3). 

 
22. Isolated areas where it is currently difficult to source care from existing contracted 

providers have attracted interest from new providers in the Bottesford, Castle 
Donington and rural Harborough areas. 

 
23. Until Contract Managers have mobilisation meetings with new providers, there will 

not be a precise picture of capacity in these areas, based on any existing work or 
workers but this will inform provider capacity and readiness ratings.  As part of the 
implementation workstream these zones will be reviewed to ensure current packages 
with existing providers are covered sufficiently by contract extension arrangements. 

 
Next steps 
 
24. Those service users who are currently receiving packages of care from providers 

who have not been appointed to HCfL may continue to receive services from those 
providers where it is in the best interest of the service user to receive continuity of 
care from their current provider. 
 

25. The HCfL framework has been set up to allow the admission of additional providers 
after 1 November 2021. The Council will work with providers not on the framework to 
facilitate the admission of more providers. 

 
26. In conjunction with this, introductory meetings during August and September will 

include checks on new and existing providers’ customer numbers and workforce 
capability in the zones they have selected to operate in, in order to assess actual 
capacity rather than capacity referred to in their tenders.  This will be combined with 
a review of growth and recruitment plans and commitments in the tender and local 
authority reference checks for those operating outside the County as requested in the 
tender. 

 
27. Key milestones to go-live for the new framework are as follows: 
 

Key Milestone Start End 

Publish Outcome Issue Intention to 
Award letters 

2 August 2021 2 August 2021 

Standstill (10 days from the issue of 
amended award notifications on 9 August 
following queries) 

2 August 2021 19 August 2021 

Post-standstill letters issued to successful 
and unsuccessful providers  

23 August 2021 25 August 2021 

Issue Contracts 1 September 2021 8 September 2021 

Contract Mobilisation Period 23 August 2021 29 October 2021 

New Framework commencement date 1 November 2021 1 November 2021 

 
 
 
Resource implications 
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28. The price bands set for the new contract have been determined to reflect the different 

operating costs across the County. There are no resource implications for overall 
spend on home care packages due to the implementation of the new contract prices 
as the rates were set such that the overall cost would be the same as under HTLAH, 
should volumes remain the same. 

 
29.   However, the authority has had significant growth in demand for home care since the 

start of the pandemic, in terms of both numbers of new service users and increasing 
service needs. This has led to home care expenditure under HTLAH being 
significantly higher than budgeted in 2020/21 and to date in the current financial year. 

 
30.  The core project team is resourced from within the Department and the corporate 

Transformation Unit. Relevant subject matter expertise is resourced jointly between 
the County Council and the CCGs from the following areas Care Pathway; Strategic 
Commissioning and Contracting; Finance and Social Care Systems; Legal; 
Commissioning Support; Communications; and Review. 

 
31. The Director of Corporate Resources and the Director of Law and Governance have 

been consulted on the content of this report. 
 
Risks and Issues 
 
32.  There is risk that current providers who were unsuccessful or who did not bid may 

seek to hand back packages of care before the new Framework start date, requiring 
the Council to transfer the care to a new provider before the framework start date.  
The Council will use existing contractual arrangements to bridge any such gap, and 
where possible using current providers who have also been appointed to HCfL. 

 
33. Furthermore, there is a risk that exiting providers will leave a gap in market capacity 

in the event that new providers are unable to sufficiently mobilise by 1 November 
2021 and beyond, as well as limiting overall capacity on the Framework.  To mitigate 
this risk, and manage variation to future demand, the Agreement is worded in such a 
way as to focus on the County Council’s discretion in deciding when to invite new 
bids and enables the Council to consider zone-specific requirements, as well as 
wider emerging issues, such as providers failing to demonstrate readiness to 
commence operating at the start of the contract. 

 
Conclusions 
 
34. This report describes the process undertaken to date for the procurement of the new 

HCfL approved by the Cabinet in February 2020.  This report provides assurance of 
the steps taken to ensure successful implementation and mobilisation of the new 
Framework. 
 

35. The Project is undertaking further analysis to ensure that there is sufficient market 
capacity to meet current and future demand across all zones. 

 
 
 
 
Background papers 
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 Report to Adults and Communities Overview and Scrutiny Committee: 2 September and 

11 November 2019 and 20 January 2020 – Domiciliary/Home Care Service: Post 
November  
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=1040&MId=5689&Ver=4 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=1040&MId=5690&Ver=4 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=1040&MId=6167&Ver=4 

 Report to Cabinet: 7 February 2020 - Commissioning and Procurement of Home Care 
Service Post-November 2020 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5992&Ver=4 

 Report to Cabinet: 23 June 2020 – Commissioning and Procurement of Home Care 
Service Post-November 2020 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=135&MId=5996&Ver=  

 Report to Adults and Communities Overview and Scrutiny Committee: 18 January 2021 
– Commissioning and Procurement of the Home Care Service 
http://politics.leics.gov.uk/ieListDocuments.aspx?CId=1040&MId=6460&Ver=4  

 
Circulation under the Local Issues Alert Procedure 
 
36. None. 

 
Equality and Human Rights Implications 
 
37. A draft Equality and Human Rights Impact Assessment (EHRIA) has been 

undertaken in tandem with the design process and this was shared with the report 
that went to the Committee in January 2020.  This will allow integration of actions to 
mitigate any potential equalities issue throughout the process (including during 
workshops and co-production).  The main findings from this assessment are: 

 
 There will be no negative equalities impact on any particular groups; 
 The proposed service model will address current geographical issues, improving 

the quality, sustainability, responsiveness and consistency of the service and 
improving service user outcomes; 

 The proposed service model will ensure that service users will get the right level 
of support and maximise their independence; 

 A focus on achieving individual outcomes will support equality and inclusivity of 
the service delivery. 

 
Other Relevant Impact Assessments 
 
Environmental Implications 
 
38. Following the declaration of a climate emergency at the County Council meeting in 

May 2019, targets for carbon reductions have been set, which the Department will 
need to meet during the period of the new Home Care Service.  Potential impacts on 
the environment and climate will come from the activities of both the Department and 
its service providers.  Whilst this impact is largely unknown at present, it is likely to be 
significant given the number of journeys made on a day to day basis.  The work 
described above to realign and optimise the delivery lots and zones, across 
geographical operational areas, will play a key part in reducing this impact. 

 
39.  The Department is developing an action plan which includes actions aimed at: 
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 Reducing the amount of waste produced; 
 Increasing the level of recycling across County and departmental sites; 
 Reducing the amount of paper used within the Department; 
 Reducing the amount of business mileage; 
 Working with providers to reduce their environmental impact; 
 Increasing the number of staff that have completed Environmental Awareness E-

Learning and implementing any mitigation measures identified in the Corporate 
Climate Change Risk Register; 

 Providers attending the provider engagement events have been made aware of 
the Council’s service requirements and strategic aims, which will form part of the 
ITT required response. 

 
Partnership Working and Associated Issues 
 
40. Health colleagues from East Leicestershire and Rutland and West Leicestershire 

CCGs continue to be fully engaged with the project to ensure that both health and 
social care needs of service users living in Leicestershire are met. 

 
Officer to Contact 
 
Jon Wilson 

Director of Adults and Communities 

Adults and Communities Department  

Telephone: 0116 305 7454 

Email: Jon.Wilson@leics.gov.uk  

 
Nigel Thomas 
Assistant Director, Strategic Services 
Adults and Communities Department  
Telephone: 0116 305 7379 
Email:  nigel.thomas@leics.gov.uk 
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