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Agenda Item 5

HEALTH AND WELLBEING BOARD: 24 JANUARY 2019
REPORT OF THE DIRECTOR OF ADULTS AND COMMUNITIES,
LEICESTERSHIRE COUNTY COUNCIL
LEICESTER, LEICESTERSHIRE AND RUTLAND
TRANSFORMING CARE PLAN
Purpose of report
1.

The purpose of this report is to update the Board on the delivery of the Leicester,
Leicestershire and Rutland (LLR) Transforming Care Plan (TCP) for adults with a
learning disability and or autism who have behaviours that challenge.

Link to the local Health and Care System
2.

The LLR TCP is designed to assist local partners in assessing their progress and
provide assurance that they are on target to deliver the plan by the end of the
programme in March 2019. The TCP replicated the approach of the Better Care
Together (BCT) focusing on the reduction of bed based services in favour of
community approaches. The TCP was signed off by the BCT Partnership Board and
Health and Wellbeing Board and reported on at regular intervals.

Recommendation
3.

The Health and Wellbeing Board is asked to note the update on the Leicester,
Leicestershire and Rutland (LLR) Transforming Care Plan (TCP).

Policy Framework and Previous Decisions
4.

‘Building the Right Support’ published in October 2015 by NHS England described
the expectation of the development of Transforming Care Partnerships that should
consist of Clinical Commissioning Groups (CCGs), NHS England‘s Specialist
Commissioners and Local Authorities. Leicestershire has aligned its TCP with
Leicester City and Rutland.

5.

The national plan outlined three key expectations from local commissioners;
implementing enhanced community provision, reducing inpatient capacity and rolling
out Care and Treatment reviews in line with the published policy. The LLR
Transforming Care Partnership was formally agreed in December 2015.

6.

The Health and Wellbeing Board last received an update on the delivery of the TCP
in May 2018.
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Background
7.

The Department of Health published Transforming Care, a National Response to
Winterbourne View Hospital and the Concordat: Programme of Action in December
2012. The Concordat and 63 actions detailed within the review sought to address
poor and inappropriate care for people with a learning disability and/or autism, who
may also have mental health needs or behaviour that challenges.

8.

The TCP has been led since May 2017 by the Strategic Director of Leicester City
Council, with support from Senior Responsible Officers at both the City Council and
East Leicestershire and Rutland CCG.

The Leicestershire TCP current inpatient position
9.

The numbers of individuals receiving help as part of the TCP -as of 31 December
2018 remains above the target. There are 24 individuals based within inpatient
settings, who are the responsibility of the local CCGs, 10 more than the target
number for the cohort set by NHS England at the outset of the Transforming Care
Programme and based on population size (10-15 CCG and 20-25 Specialist
Commissioned beds per million population respectively). In addition, there are 27 inpatients funded through Specialised Commissioning Teams which is five people
above target.

10. The TCP hold quarterly review meetings with the local NHS England Office, and are
to meet with National TCP leads on 23 January 2019 to review progress and
consider longer term plans. The Agnes Unit and Bradgate Unit are local inpatient
facilities, alternative hospital provision (AHP) includes sites nationwide.

CCG
CITY

ELR
WEST

Total

Agnes Bradgate AHP
Unit
MH Unit
3
1
7
(2 long-stay)
(2 MOJ)
3
0
2
(1 long-stay)
2
1
5
(3 long-stay)
(3 MOJ)
8
2
14
(6 long-stay)
(5 MOJ)

Total
11
(2 long-stay)
(2 MOJ)
5
(1 long-stay)
8
(3 long-stay)
(3 MOJ)
24
(6 long-stay)
(5 MOJ)

11. There are three Leicestershire people who are in hospital under the jurisdiction of the
Ministry of Justice (MOJ). Further work needs to be undertaken to secure suitable,
safe community packages of care and support in order for the MOJ to consider the
discharge of these people.
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The LLR TCP Peer Review
12. In September 2018, the TCP participated in a Peer Review, whereby the Peer Team
met over 60 people and looked at five main areas:






Local context and whole system working: Does the partnership enable a joined-up
way of working for people their carers and families?
Sustainability: Does the partnership have a plan in place to ensure long term
viability and is there evidence that this plan is being implemented successfully?
Capacity to deliver: Is capacity aligned to the priorities of the partnership, and able
to deliver on agreed outcomes set out within plans?
Service design: Delivery of key functions set out in the model service specification
for intensive/enhanced support or community-based forensic support: are all
elements in place?
Multi-Disciplinary Teams (MDTs) - To consider the effectiveness of multi-agency
working and effectiveness, with a particular emphasis on children and young
people.

13. In terms of system working, the Peer Review identified that there were a number of
key individuals who demonstrated leadership within their organisations. Additional
resources, such as the discharge co-ordinator and TCP social workers, had a
positive impact; yet the lack of a shared vision between organisations led to different
priorities and focus impairing the ability to maintain a truly joined up approach across
the partnership. It was also recognised that better communication around changes
and developments including engagement with people with a learning disability and
their family carers was needed.
14. With regards to sustainability, the Peer Review identified that effective discharge
processes are developing with different professional relationships leading to clearer
accountability and effective challenge. However, there are a number of challenges,
including a lack of clarity about funding arrangements leading to frustration and
delay, an unclear picture of community service provision that can meet individual
needs, and the requirement to develop closer relationships between clinicians,
commissioners and providers to generate trust and greater understanding about the
reality of what is/can be provided.
15. In terms of capacity to deliver, the Peer Review identified key roles within the system
that are able to sustain highly complex cases and prevent admission as well as
recognising the importance of having a TCP programme manager and discharge coordinator. However, the challenges identified included concern about the availability
of high quality providers with the competency and capability to respond to changing
and emerging needs, no provision in the area of inpatient support for children and
young people with a moderate to severe learning disability, market shaping needed
beyond residential care and supported living, and a lack of joined up approach
around budgets.
16. With regards to service design, the Peer Review identified examples of good
individualised service design meeting needs with intentions to introduce more diverse
methods to help understanding of support needs, eg videos. There was also
evidence of flexibility of resourcing that enabled individuals to transition into new
services and recognised the complexities involved. The challenges identified
included, establishing better involvement of the people currently supporting
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individuals in the specification for any new support, visibility of people using services
and their parents/carers in the design of services and the need for greater
understanding of the Leicestershire Partnership NHS Trust transformation
programme and alignment to the TCP.
17. In terms of the MDTs, the Peer Review identified that it is still early days for MDT
working, but the right people are attending and the inpatient MDT has given an
improved focus that is enabling more effective discharge. However, there is a need
to have clarity about people’s roles and responsibilities.
18. Building upon the Peer Review feedback, the TCP Executive has been developing a
wider vision for learning disabilities and autism for LLR, which will become the focus
of the STP workstream as the TCP programme formally comes to an end and
becomes part of a ‘business as usual’ approach. This has been developed
collaboratively with all TCP partners, and will be shared with the LLR STP Senior
Leadership Team in early 2019.
19. The Council is currently working with the CCGs to review the pooled budget
arrangement that operates for some individuals with learning disabilities, some of
whom may be part of the TCP cohort. It is recognised that closer working between
commissioners could support proactive discharge planning processes and
subsequently prevent delay in discharges.
Accommodation Developments
20. There is a TCP Accommodation Workstream meeting to support the strategic
approach and longer-term planning needs of the TCP cohort.
21. The Council has recognised the need to ensure suitable accommodation provision
and a new community-based service, consisting of four flats, has been developed in
Hinckley. One person has already moved in following a successful transition period
and work is underway to support the second move.
22. The Council is also leading on the procurement of a specialist service for individuals
with a sensory impairment and forensic history and developing a business case for
developing community accommodation for those with a forensic history.
23. In early 2019, the Council will begin work to review the current framework of
supported living providers to consider whether it is able to meet complex need or if a
supplementary range of providers are required.
Local Area Emergency Protocol (LAEP), formerly ‘Blue Light’ Meetings
24. The TCP revised both the Care Education and Treatment Review and Local Area
Emergency Protocol (LAEP) processes in April 2018 and this places greater
responsibility on MDTs to manage risks within the community. There have been 38
LAEP’s completed across Leicestershire and Rutland between December 2017–
November 2018
25. Due to an increasing number of LAEPs having taken place across 2018 for young
people, NHS England have recently issued a Root Cause Analysis process that will
be completed for all children and young people who require admission into a
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specialist learning disability inpatient setting. This process is being implemented with
immediate effect.
Learning Disability Outreach Service
26. The Learning Disability Outreach Service has been greatly expanded to provide
intensive support in the community for people and the team now works seven days a
week (excluding Bank Holidays) from 8.00 am–9.00 pm. The team will support
community providers and carers to prevent any further deterioration of people’s
health which could result in an admission. It also supports the discharge process for
people moving from hospital and is involved in the handover to Community Learning
Disability Teams. The team ensures there are robust crisis plans in place. The team
is unable to support individuals with Autism who do not have a learning disability.
Further work is needed to gather the views of providers on the support that they
receive from outreach services and address any potential gaps between expectations
and support commissioned.
Positive Behaviour Support Training
27. Residential and supported living providers who are supporting people who may be at
risk of admission were offered Positive Behaviour Support (PBS) training to increase
their understanding of how to support people displaying challenging behaviour which
may escalate into a hospital admission.
Resource Implications
28. When the TCP commenced, measures were put into place by NHS England for
Funding Transfer Agreements (FTAs) to be paid to the relevant CCGs when a patient
was discharged from a Specialist Commissioned bed and the bed was subsequently
closed. This funding was intended to be used to fund both the continuing health and
social care costs of the patient in the community. Leicestershire did not benefit from
any of these arrangements.
29. NHS England is no longer automatically administering individual FTAs in the same
way and instead is only transferring funds when it is evidenced that the overall local
system trajectory is being met. As LLR are over trajectory, no funds are being made
available to the local system and consequently, as beds are closed and patients
moved closer to home or back into the community the money is no longer following
the patient, leaving the CCG and Local Authority to fund the often significant
community care packages.
30. To date in 2018/19 there have been 10 Leicestershire patients discharged from
inpatient settings, seven from the Agnes Unit and three from alternative hospital
placements. The CCG is currently finalising the costs being incurred in the provision
of ongoing services for these patients and the relevant elements being incurred by
health and social care, but is estimated at approximately £1.8m annually.
31. The County Council has identified growth in the current Medium Term Financial
Strategy amounting to £1.5 m over the three year period 2018/19 to 2020/21. In
addition, the Council has used improved BCF to employ a full time equivalent senior
social worker post. The remit of this post is to work solely with the most complex
Transforming Care individuals. This has significantly improved the interface between
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health and social care. The post works closely with the discharge co-ordinators
clinical teams and Outreach. There is attendance at hospital outreach and discharge
meetings. It has resulted in greater understanding of the role of respective
organisations and a clear conduit of communication to ensure that there is focus on
discharge planning. It has assisted in identifying themes and raising awareness
within TCP.
Circulation under the Local Issues Alert Procedure
32. None.
Relevant Impact Assessments
Equality and Human Rights Implications
33. The Transforming Care Programme targets all people – children and adults with a
learning disability and/or autism, including those not eligible for social care or
continuing healthcare support.
Partnership Working and associated issues
34. The Learning Disability Better Care Together work stream was previously realigned
as the LLR TCP and is the Learning Disability work stream within the STP. The remit
of this workstream will broaden in April 2019 to include the wider learning disability
and autism agenda, in reflection of the TCP programme formally finishing, and the
alignment with the LLR vision for learning disabilities and autism.
Risk Assessment
35. The LLR TCP focus continues to be on making sure there is the right support for
people to be discharged from inpatient hospital care at the right time and also helping
people who are at risk of being admitted.
Officer to Contact
Heather Pick, Assistant Director
Adults and Communities Department
Leicestershire County Council
Telephone:
0116 3057096
Email:
heather.pick@leics.gov.uk
Sarah Warmington, Associate Director
East Leicestershire and Rutland CCG
Telephone: 0116 295 7658
Email:
sarah.warmington@eastleicestershireandrutlandccg.nhs.uk

